
DRILLING MORNING REPORT # 24
15 Feb 2006 From: Simon Rodda/ Geoff Webster Manta 2a

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 133.3m

RT-ASL(LAT) ! 21.5m

RT-ML ! 154.8m

MDBRT ! 3,113.0m

TVDBRT ! 2,895.5m

Progress ! 0.0m

Days from spud ! 23.19

Days on well ! 23.08

Planned TD MD ! 3,120.0m

Planned TD TVDRT ! 2,892.0m

Cur. Hole Size !

Last Casing OD ! 7.000in

Shoe TVDBRT ! 2,527.2m

Shoe MDBRT ! 2,706.4m

FIT/LOT: ! 13.50ppg /

AFE Cost ! $21,712,149

AFE No. !

Daily Cost ! $0

Cum Cost ! $12,228,048

Days Since Last LTI ! 1007

Current Op @ 0600 Preparing to perforate Zone 4

Planned Op Complete Perforating program. Perform gauge ring/ junk basket run (optional). RIH and retrieve wearbushing and
jet wellhead area. Prepare to run completion riser and LIT

Summary of Period 0000 to 2400 Hrs

POOH and Lay out wellbore clean out assembly, perform CLB/VDL/GR/CCL log. prepare to and RIH with 4 1/2" HSD perforating guns. Perforate
Intra-Latrobe Zones 7.3, 7.4, and 7.5

Operations For Period 0000 Hrs to 2400 Hrs on 15 Feb 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

C P DIS 0000 0130 1.50 3,113.0m Displace 9 5/8" casing to inhibited 9.0ppg brine from 2600m MDRT with 150 SPM, 2900
psi, circulate 1200 bbls total

C P DIS 0130 0230 1.00 3,113.0m Pull back to 2560m MDRT. Drop ball and open SAB sub. Jet wellhead and BOPs with
150 SPM, 300psi. Pump 283 bbls total, dump 133 bbls contaminated fluid

C P TO 0230 0730 5.00 3,113.0m POOH to 2416m MDRT and lay out SAB subs. poured 25 litres Barafilm into drillstring
and POOH with clean out assembly from 2416m MDRT to 494m MDRT. Lay out Well
Patroler and 9 5/8 casing scraper. Well Patroler contents: minor amounts of cement

C P PLD 0730 0930 2.00 3,113.0m Rig up 3 1/2" handling gear and lay out 3 1/2" drillpipe, 3 1/2" HWDP and 7" casing
scraper from 494m MDRT to surface

C P CRF 0930 1000 0.50 3,113.0m Rig down 3 1/2" handling gear and clear rig floor

C P LOG 1000 1200 2.00 3,113.0m Hold JSA. Rig up wireline logging quipment and compensator line. Pick up Run #3;
CBL/VDL/GR/CCL

C P LOG 1200 1600 4.00 3,113.0m Perform logging run #3; CBL/VDL/GR/CCL from 3075 to 2605m MDRT

C P LOG 1600 1700 1.00 3,113.0m POOH and lay down logging run #3

C P PER 1700 1930 2.50 3,113.0m Make up perforating run # 1; 4 1/2" HSD perforating guns with 4505 Omega charges at
5 spf, 72 degree phasing and RIH to 1000m and perform tool checks

C TP
(LTF)

PER 1930 2200 2.50 3,113.0m POOH with perforating guns from 1000m MDRT. Troubleshoot firing head
communication problem. Change out logging head adapter. RIH to 1000m MDRT

C P PER 2200 2400 2.00 3,113.0m RIH with perforating run # 1. Correlate on depth with CBL/GR log 15 Feb 2006.
Perforate;
Zone 7.5 = 3015.0m - 3017.0m
Zone 7.4 = 3007.0m - 3010.5m
Good indication of guns firing, no losses to wellbore
Re-correlate, log on depth and perforate;
Zone 7.3 = 2999.0m - 3001.5m
Good indication of guns firing, no losses to wellbore
POOH to 2600m MDRT, confirm hole fill volumes. Static. Continue to POOH with
perforating run #1

Operations For Period 0000 Hrs to 0600 Hrs on 16 Feb 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

C P PER 0000 0130 1.50 3,113.0m Continue to POOH with perforating run #1. Guns at surface

C P PER 0130 0330 2.00 3,113.0m Lay down run #1 perforating guns, all shots fired. Pick up Run #2 perforating guns

C P PER 0330 0600 2.50 3,113.0m RIH with perforating run # 2. Correlate on depth with CBL/GR log 15 Feb 2006.
perforate;
Zone 7 = 2954.0m - 2960.0m
Good indication of guns firing, no losses to wellbore
Re-correlate, log on depth and prepare to perforate;
Zone 4 = 2843.5m - 2848.0m
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Phase Data to 2400hrs, 15 Feb 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

CONDUCTOR HOLE(CH) 5 23 Jan 2006 23 Jan 2006 5.00 0.208 189.0m

CONDUCTOR CASING(CC) 10.5 23 Jan 2006 24 Jan 2006 15.50 0.646 189.0m

SURFACE CASING(SC) 23.5 24 Jan 2006 26 Jan 2006 39.00 1.625 994.0m

RISER AND BOP STACK(BOP) 18 27 Jan 2006 27 Jan 2006 57.00 2.375 994.0m

SURFACE HOLE(SH) 40.5 24 Jan 2006 28 Jan 2006 97.50 4.062 994.0m

INTERMEDIATE HOLE(IH) 196 27 Jan 2006 05 Feb 2006 293.50 12.229 2,715.0m

INTERMEDIATE CASING(IC) 47.5 04 Feb 2006 07 Feb 2006 341.00 14.208 2,715.0m

PRODUCTION HOLE(PH) 49.5 07 Feb 2006 09 Feb 2006 390.50 16.271 3,113.0m

EVALUATION PHASE (1)(E1) 59 09 Feb 2006 11 Feb 2006 449.50 18.729 3,113.0m

PRODUCTION CASING/LINER(PC) 38.5 11 Feb 2006 13 Feb 2006 488.00 20.333 3,113.0m

COMPLETION(C) 66 13 Feb 2006 15 Feb 2006 554.00 23.083 3,113.0m

WBM Data Cost Today $ 2772

Mud Type: Brine

Sample-From: Pits

Time: 16:30

Weight: 9.00ppg

Temp:

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl: 59000mg/l

K+C*1000: 12%

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH: 8.5

PHPA:

Viscosity

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment Sulphites = 500ppm

Bit # 6 RR 1 Wear I O1 D L B G O2 R

w 0 0 NO A E I NO

Bitwear Comments:

Size ("): 6.000in IADC# 1 - 2 - 7 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED HYCALOG WOB(avg) No. Size

3 32/32nd"

Progress Cum. Progress 0.0m

Type: Rock RPM(avg) On Bottom Hrs Cum. On Btm Hrs 0.0h

Serial No.: PB 4596 F.Rate IADC Drill Hrs Cum IADC Drill Hrs 0.0h

Bit Model SL 12KPR SPP Total Revs Cum Total Revs 0

Depth In 3,110.0m HSI ROP(avg) N/A ROP(avg) 0.00 m/hr

Depth Out 3,110.0m TFA . .

Bit Comment Cleanout run for completion. Wash and ream to PBTD of 3085m MDRT

BHA # 6

Weight(Wet) ! Length ! 3,220.4m Torque(max) ! D.C. (1) Ann Velocity ! 0fpm

Wt Below Jar(Wet) ! String ! Torque(Off.Btm) ! D.C. (2) Ann Velocity ! 0fpm

Drilling Jar Hours ! Pick-Up ! Torque(On.Btm) ! H.W.D.P. Ann Velocity ! 0fpm

! Slack-Off ! ! D.P. Ann Velocity ! 0fpm

BHA Run Description !

BHA Run Comment ! Wash and ream in to PBTD of 3085m MDRT

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.20m ! 6.000in ! ! ! PB4596 !

! Bit Sub ! 0.56m ! 4.625in ! ! ! 1727 !

! 3 1/2" HWDP ! 9.40m ! 3.500in ! ! ! !

! 7" Scraper ! 1.80m ! 7.000in ! ! ! RB104A !

! 3 1/2" HWDP ! 131.00m ! 3.500in ! ! ! !

! 3 1/2" DP ! 345.03m ! 3.500in ! ! ! !

! X/O ! 0.36m ! 6.562in ! ! ! 50550 !

! 9 5/8" Scraper ! 2.81m ! 2.250in ! ! ! RB101A !

! Well Patroller ! 4.46m ! 6.375in ! ! ! WP103A !

! 5in DP ! ! 5.000in ! ! ! !

Last BOP Test: 27 Jan 2006
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Equipment Length OD ID Top Conn Serial # Comment

1,922.01m

! SABS 101 ! 1.15m ! 6.375in ! ! ! SABS01 !

! SABS 102 ! 1.15m ! 6.375in ! ! ! SABS02 !

! 5in DP ! 535.59m ! 5.000in ! ! ! !

! Riser Brush ! 1.73m !
16.438in

! ! ! RBT103 !

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 109 43.1

Bentonite Bulk MT 0 34.6

Diesel m3 0 9.7 0 395.2

Fresh Water m3 22 16 -0.6 154.0

Drill Water m3 0 34.6 0 325.9

Cement G MT 0 0 63.1

Cement HT (Silica) MT 0 15.3

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 A1700PT 6.000 9.20 97 76 3150 7.73 30 420 3.00 40 500 4.00 50 600 5.00

2 12P 160 6.000 9.20 97 76 3150 7.73 30 420 3.00 40 500 4.00 50 600 5.00

3 12P160 6.000 9.70 97

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 187.22 187.22 152.83

13 3/8" 984.53 948.47 151.96 151.96 14.50

9 5/8" 2706.45 2527.18 153.15 153.15 13.50

7 " 3110.00 2892.77 3110.00 2892.77

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 9 2 X Drilling Supervisor, 1 X Logistics, 2 X Completion Supervisor, 4 X
Subsea

DOGC 46

DOWELL SCHLUMBERGER 1

HALLIBURTON COMPLETION TOOLS - AUSTRALISIA 1

M-1 AUSTRALIA PTY LTD 1

FUGRO SURVEY LTD 3

WEATHERFORD AUSTRALIA PTY LTD 4

ESS 8

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 6 2 x Engineers, 4 x workers

BAKER OIL TOOLS (AUSTRALIA) PTY LTD 1

CAMERON AUSTRALIA PTY LTD 2

SCOTTECH OILFIELD SERVICES 1

EXPRO GROUP 9

Total 92

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 27 Jan 2006

Abandon Drill 12 Feb 2006 3 Days

Fire Drill 12 Feb 2006 3 Days

JSA 15 Feb 2006 0 Days Drill crew=4, Deck=8,
Mech=1

Last BOP Test: 27 Jan 2006
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HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 27 Jan 2006

Man Overboard Drill 29 Jan 2006 17 Days

Safety Meeting 12 Feb 2006 3 Days Hold safety meetings at 1300/1900/0100hrs

STOP Card 15 Feb 2006 0 Days Safe= 5 Un-safe=11

Shakers, Volumes and Losses Data

Comment Dumped remaining mud

Available 1,557bbl

Active 385.4bbl

Hole 851.6bbl

Reserve 320bbl

Losses 212bbl

Dumped 212bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100 4 x 200

Shaker2 VSM 100 165/180/2x 230

Shaker3 VSM 100 2 x 200, 2 x 120

Shaker4 BEM650 4 x 165

Marine

Weather on 15 Feb 2006 Rig Support

Anchors Tension (klb)

1 181.0

2 139.0

3 181.0

4 154.0

5 271.0

6 227.0

7 247.0

8 273.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 10kn 225.0deg 1,016.0mbar 21C° 0.5m 225.0deg 2s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

224.0deg 349.00klb 4,654.00klb 1.5m 45.0deg 7s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 18:25 13 Feb 2006 On Location Item Unit Used Quantity

Diesel m3 335
Fresh Water m3 665
Drill Water m3 510
Cement G mt 0
Bentonite Bulk mt 0
Cement HT (Silica) mt 0
Brine m3 0

Pacific Wrangler 06:00 15 Feb 2006 Enroute Melbourne,
ETA 02:00 16 Feb 2006

Item Unit Used Quantity

Diesel m3 582
Fresh Water m3 175
Drill Water m3 370
Cement G mt 0
Cement HT (Silica) mt 0
Barite Bulk mt 109
Bentonite Bulk mt 43
Brine m3 0

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

13:15 / 13:35 0 / 2 refueling = 922 litres, remaining on board =
3819 litres

Last BOP Test: 27 Jan 2006
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