
DRILLING MORNING REPORT # 25
16 Feb 2006 From: Simon Rodda/ Geoff Webster Manta 2a

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 133.3m

RT-ASL(LAT) ! 21.5m

RT-ML ! 154.8m

MDBRT ! 3,113.0m

TVDBRT ! 2,895.5m

Progress ! 0.0m

Days from spud ! 24.19

Days on well ! 24.08

Planned TD MD ! 3,120.0m

Planned TD TVDRT ! 2,892.0m

Cur. Hole Size !

Last Casing OD ! 7.000in

Shoe TVDBRT ! 2,527.2m

Shoe MDBRT ! 2,706.4m

FIT/LOT: ! 13.50ppg /

AFE Cost ! $21,712,149

AFE No. !

Daily Cost ! $0

Cum Cost ! $12,844,350

Days Since Last LTI ! 1009

Current Op @ 0600 POOH with LIT on completion riser

Planned Op RIH with completion string

Summary of Period 0000 to 2400 Hrs

Complete perforation program. RIH, retrieve wear bushing and jet wellhead area. Make up LIT, RIH and set LIT in wellhead on 5 1/2" completion riser
and 5" DP. POOH with LIT

Operations For Period 0000 Hrs to 2400 Hrs on 16 Feb 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

C P PER 0000 0130 1.50 3,113.0m Continue to POOH with perforating run #1. Guns at surface

C P PER 0130 0330 2.00 3,113.0m Lay down run #1 perforating guns, all shots fired. Pick up Run #2 perforating guns with
Omega 4505 charges, 5 spf, 72 degree phasing

C P PER 0330 0700 3.50 3,113.0m RIH with perforating run # 2. Correlate on depth with CBL/GR log 15 Feb 2006.
perforate;
Zone 7 = 2954.0m - 2960.0m
Good indication of guns firing, no losses to wellbore
Re-correlate, log on depth and prepare to perforate;
Zone 4 = 2843.5m - 2848.0m
Good indication of guns firing, no losses to wellbore
POOH to 2600m, confirm wellbore is static and POOH
Guns at surface

C P PER 0700 0900 2.00 3,113.0m Lay down run #2 perforating guns, all shots fired. Pick up Run #3 perforating guns with
Omega 4505 charges, 5 spf, 72 degree phasing

C P PER 0900 1200 3.00 3,113.0m RIH with perforating run # 3. Correlate on depth with CBL/GR log 15 Feb 2006.
perforate;
Zone 2 = 2791.0m - 2806.5m
Good indication of guns firing, no losses to wellbore
POOH to 2600m, confirm wellbore is static and POOH
Guns at surface

C P PER 1200 1330 1.50 3,113.0m Lay down run #3 perforating guns, all shots fired. Rig down wireline equipment and
compensator line

C P TI 1330 1630 3.00 3,113.0m Pick up Weatherford tongs and JAM unit. Pick up and RIH with wearbushing retrieval
tool and jetting assembly on 5" DP. Engage wear bushing and take index mark
reference. Pull wear bushing with 30klbs overpull.

C P TO 1630 1730 1.00 3,113.0m Jet wellhead area with 146 SPM, 15 BPM, 200 psi. POOH with jetting assembly and
wearbushing

C P TI 1730 2330 6.00 3,113.0m Hold pre job safety meeting. Rig up 5 1/2" tubing running equipment. Pick up and make
up LIT and RIH with 5 1/2" completion riser tubing and 5" DP. Land out LIT with 5klbs
down weight. Pressure up string to 3000psi for 5 minutes to actuate impression pistons.
Bleed off pressure and allow pistons to relax for 5 minutes.

C P TO 2330 2400 0.50 3,113.0m POOH wet with LIT on 5" DP and 5 1/2" completion riser. Rack back riser in derrick.

Operations For Period 0000 Hrs to 0600 Hrs on 17 Feb 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

C P TO 0000 0100 1.00 3,113.0m Continue to POOH wet with LIT on 5" DP and 5 1/2" completion riser. Rack back riser in
derrick.

C P HT 0100 0300 2.00 3,113.0m Land out LIT on stand at rotary table. Inspect LIT tool. Poor indications from markings
due to scaring on lead blocks. Unable to verify hanger lock down ring space out.
Re-dress LIT tool and function test

C P TI 0300 0500 2.00 3,113.0m RIH with LIT on 5 1/2" completion riser tubing and 5" DP. Land out LIT with 5klbs down
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

weight. Pressure up string to 3000psi for 5 minutes to actuate impression pistons. Bleed
off pressure and allow pistons to relax for 5 minutes.

C P TO 0500 0600 1.00 3,113.0m POOH wet with LIT on 5" DP and 5 1/2" completion riser. Rack back riser in derrick.

Phase Data to 2400hrs, 16 Feb 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

CONDUCTOR HOLE(CH) 5 23 Jan 2006 23 Jan 2006 5.00 0.208 189.0m

CONDUCTOR CASING(CC) 10.5 23 Jan 2006 24 Jan 2006 15.50 0.646 189.0m

SURFACE CASING(SC) 23.5 24 Jan 2006 26 Jan 2006 39.00 1.625 994.0m

RISER AND BOP STACK(BOP) 18 27 Jan 2006 27 Jan 2006 57.00 2.375 994.0m

SURFACE HOLE(SH) 40.5 24 Jan 2006 28 Jan 2006 97.50 4.062 994.0m

INTERMEDIATE HOLE(IH) 196 27 Jan 2006 05 Feb 2006 293.50 12.229 2,715.0m

INTERMEDIATE CASING(IC) 47.5 04 Feb 2006 07 Feb 2006 341.00 14.208 2,715.0m

PRODUCTION HOLE(PH) 49.5 07 Feb 2006 09 Feb 2006 390.50 16.271 3,113.0m

EVALUATION PHASE (1)(E1) 59 09 Feb 2006 11 Feb 2006 449.50 18.729 3,113.0m

PRODUCTION CASING/LINER(PC) 38.5 11 Feb 2006 13 Feb 2006 488.00 20.333 3,113.0m

COMPLETION(C) 90 13 Feb 2006 16 Feb 2006 578.00 24.083 3,113.0m

WBM Data Cost Today

Mud Type: Brine

Sample-From: Pits

Time: 09:30

Weight: 9.00ppg

Temp:

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl: 58000mg/l

K+C*1000: 12%

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH: 9.5

PHPA:

Viscosity

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment Sulphites = 500

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 43.1

Bentonite Bulk MT 0 34.6

Diesel m3 0 10.8 0 384.4

Fresh Water m3 25 25 0.1 154.1

Drill Water m3 0 17.9 0 308.0

Cement G MT 0 0 63.1

Cement HT (Silica) MT 0 15.3

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 A1700PT 6.000 9.20 97 76 3150 7.73 30 420 3.00 40 500 4.00 50 600 5.00

2 12P 160 6.000 9.20 97 76 3150 7.73 30 420 3.00 40 500 4.00 50 600 5.00

3 12P160 6.000 9.70 97

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 187.22 187.22 152.83

13 3/8" 984.53 948.47 151.96 151.96 14.50

9 5/8" 2706.45 2527.18 153.15 153.15 13.50

7 " 3110.00 2892.77 3110.00 2892.77

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 9 2 X Drilling Supervisor, 1 X Logistics, 2 X Completion Supervisor, 4 X
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Personnel On Board

Subsea

DOGC 46

DOWELL SCHLUMBERGER 2

HALLIBURTON COMPLETION TOOLS - AUSTRALISIA 1

M-1 AUSTRALIA PTY LTD 1

FUGRO SURVEY LTD 3

WEATHERFORD AUSTRALIA PTY LTD 4

ESS 8

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 5 2 x Engineers, 3 x workers

CAMERON AUSTRALIA PTY LTD 3

EXPRO GROUP 12

Total 94

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 13 Feb 2006

Abandon Drill 12 Feb 2006 4 Days

Fire Drill 12 Feb 2006 4 Days

JSA 16 Feb 2006 0 Days Drill crew=6, Deck=9

Man Overboard Drill 29 Jan 2006 18 Days

Safety Meeting 12 Feb 2006 4 Days Hold safety meetings at 1300/1900/0100hrs

STOP Card 16 Feb 2006 0 Days Safe= 5 Un-safe=9

Shakers, Volumes and Losses Data

Available 1,556bbl

Active 384.7bbl

Hole 851.3bbl

Reserve 320bbl

Losses 0bbl Equip. Descr. Mesh Size

Shaker1 VSM 100 4 x 200

Shaker2 VSM 100 165/180/2x 230

Shaker3 VSM 100 2 x 200, 2 x 120

Shaker4 BEM650 4 x 165

Marine

Weather on 16 Feb 2006 Rig Support

Anchors Tension (klb)

1 181.0

2 139.0

3 183.0

4 161.0

5 273.0

6 231.0

7 251.0

8 271.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 8kn 225.0deg 1,013.0mbar 21C° 0.2m 225.0deg 2s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

224.0deg 349.00klb 4,348.00klb 1.5m 225.0deg 7s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 18:25 13 Feb 2006 On Location Item Unit Used Quantity

Diesel m3 316
Fresh Water m3 655
Drill Water m3 510
Cement G mt 0
Bentonite Bulk mt 0
Brine m3 0
Cement HT (Silica) mt 0

Pacific Wrangler 06:00 15 Feb 2006 Enroute Melbourne,
ETA 02:00 16 Feb 2006

Item Unit Used Quantity

Diesel m3 582
Fresh Water m3 175
Drill Water m3 370
Cement G mt 0
Cement HT (Silica) mt 0
Barite Bulk mt 0
Bentonite Bulk mt 43
Brine m3 0
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Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

09:54 / 10:15 14 / 12 refueling = 878 litres, remaining on board =
2941 litres
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