
DRILLING MORNING REPORT # 28
19 Feb 2006 From: Simon Rodda/ Geoff Webster Manta 2a

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 133.3m

RT-ASL(LAT) ! 21.5m

RT-ML ! 154.8m

MDBRT ! 3,113.0m

TVDBRT ! 2,895.5m

Progress ! 0.0m

Days from spud ! 27.19

Days on well ! 27.08

Planned TD MD ! 3,120.0m

Planned TD TVDRT ! 2,892.0m

Cur. Hole Size !

Last Casing OD ! 7.000in

Shoe TVDBRT ! 2,527.2m

Shoe MDBRT ! 2,706.4m

FIT/LOT: ! 13.50ppg /

AFE Cost ! $21,712,149

AFE No. !

Daily Cost ! $0

Cum Cost ! $15,482,761

Days Since Last LTI ! 1015

Current Op @ 0600 Pulling BOP and riser

Planned Op Pull BOP and riser. Rig to and run subsea tree on completion riser

Summary of Period 0000 to 2400 Hrs

RIH and land out completion string. Set and pressure test packer. POOH with completion riser and THRT. Rig out completion running equipment and
prepare to pull BOP and riser

Operations For Period 0000 Hrs to 2400 Hrs on 19 Feb 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

C P RIC 0000 0230 2.50 3,113.0m Continue to RIH with tubing hanger and THRT on 5 1/2" completion riser from 2651m
MDRT to 2753m MDRT. Install Matrix cross coupling protectors on each full joint.

C P RIC 0230 0330 1.00 3,113.0m Make up pad eye sub to TDS and secure air operated chain fall. Install 45 ft bails.

C P RIC 0330 0630 3.00 3,113.0m Make up stiff joint to completion riser. Install coflex to pump in sub and test FOBV to
500 psi low and 5000 psi high for 5 minutes.

C P RIC 0630 0800 1.50 3,113.0m Land out tubing hanger with 80 klbs down weight. Verify latch with 50 klbs over pull.
Close annular BOP and pressure test tubing hanger seal with Dowell to 500 psi low and
4000 psi high 10 minutes each

C P RIC 0800 0900 1.00 3,113.0m Open annular BOP. Rig down cement hose. Re-tighten 10" SA X 8 7/8" Bowen X/O

C P RPK 0900 1030 1.50 3,113.0m Pressure test surface lines against FOBV to 500 psi low and 5000 psi high for 5 minutes
each. Open FOBV. Break circulation and pump 6 bbls at 0.8 BPM and 180 psi, 1.2BPM
and 400psi, 1.5 BPM and close SCT at 720 psi. Pressure up to 1000 psi and test tubing
string for 5 minutes. Set packer with 1000 psi staged pressures from 1000 psi to 5000
psi and hold for 15 minutes.

C P RPK 1030 1300 2.50 3,113.0m Bleed back tubing pressure to 4000 psi and pressure test annulus to 4500 psi for 30
minutes. Bleed off annulus pressure and pressure back up on tubing to 5000 psi. Bleed
off control line pressure to close SSSV. Bleed down tubing pressure (above closed
SSSV) to 500 psi and inflow test SSSV for 15 minutes. Pressure up tubing to 5000 psi
and open SSSV. Bleed down tubing pressure to 0 psi and close SSSV to secure
completion string

C P TO 1300 1530 2.50 3,113.0m Rig down cementing hose and unlatch THRT from tubing hanger. POOH and lay down
stiff joint. Rig down 45 ft bails.

C P TO 1530 1930 4.00 3,113.0m Rig up 5 1/2" tubing handling equipment. POOH with 5 1/2" completion riser and THRT.
Lay down spanner joint and THRT.

C P CRF 1930 2130 2.00 3,113.0m Remove THRT control lines and derrick sheaves. Rig down and remove tubing handling
equipment from rig floor

C P RR2 2130 2330 2.00 3,113.0m Rig up riser handling equipment

C P RR2 2330 2400 0.50 3,113.0m De energize diverter system. Pull and lay down diverter

NB; Final completions components
Depth---------Description-------------------- Model Number----------------S/N
150.81m----- SS Hanger Cam--------------2209955-01----------------110328151-02
205.61m------TRSSV- SP- E 4½"----------78 OO 1425-ENO----------SN-1291492-1
2584.85m-----SPM- 4½" MOR-2----------4199---------------------------020
2714.62m-----SSD- XD- 4½"---------------821 XD 38120-F-----------S1341287-2
2731.38m-----7" x 4½" 'AHC' Packer----812 AHC 72416-F----------1348809
2736.40m-----'X' Nipple - [3.813"]--------811 X 38123-F--------------S-1351048
2752.15m-----'RN' Nipple - [3.688"]------811 RN 36818-F------------S-1344921
2757.16m-----Single Cycle Tool-----------H671163807----------------100938342
2757.98m-----Baker FBIV------------------HOA1996200140-----------100939521
2761.34m-----End of Tubing

Installed in MOR-2 SPM - 1½" Camco SO2-31R GLV w/ 40/64" Orifice. #SWG 6229

Last BOP Test: 13 Feb 2006
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

1½" RK-SP Latch # SWG 5219

Operations For Period 0000 Hrs to 0600 Hrs on 20 Feb 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

C P RR2 0000 0030 0.50 3,113.0m Lay out diverter

C P RR2 0030 0200 1.50 3,113.0m Pick up and make up riser landing joint and scope in slip joint

C P RR2 0200 0300 1.00 3,113.0m Unlatch BOP from wellhead. Position rig 15 metres starboard of wellhead. Remove
storm saddles and lock in and secure SDL ring

C P RR2 0300 0430 1.50 3,113.0m Nipple down booster, choke and kill lines.
ROV jetted and inspected wellhead area and installed debris cap. ROV released and
retrieved VX ring gasket

C P RR2 0430 0530 1.00 3,113.0m Lay down landing joint and slip joint.

C P RR2 0530 0600 0.50 3,113.0m POOH with BOP and riser

Phase Data to 2400hrs, 19 Feb 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

CONDUCTOR HOLE(CH) 5 23 Jan 2006 23 Jan 2006 5.00 0.208 189.0m

CONDUCTOR CASING(CC) 10.5 23 Jan 2006 24 Jan 2006 15.50 0.646 189.0m

SURFACE CASING(SC) 23.5 24 Jan 2006 26 Jan 2006 39.00 1.625 994.0m

RISER AND BOP STACK(BOP) 18 27 Jan 2006 27 Jan 2006 57.00 2.375 994.0m

SURFACE HOLE(SH) 40.5 24 Jan 2006 28 Jan 2006 97.50 4.062 994.0m

INTERMEDIATE HOLE(IH) 196 27 Jan 2006 05 Feb 2006 293.50 12.229 2,715.0m

INTERMEDIATE CASING(IC) 47.5 04 Feb 2006 07 Feb 2006 341.00 14.208 2,715.0m

PRODUCTION HOLE(PH) 49.5 07 Feb 2006 09 Feb 2006 390.50 16.271 3,113.0m

EVALUATION PHASE (1)(E1) 59 09 Feb 2006 11 Feb 2006 449.50 18.729 3,113.0m

PRODUCTION CASING/LINER(PC) 38.5 11 Feb 2006 13 Feb 2006 488.00 20.333 3,113.0m

COMPLETION(C) 162 13 Feb 2006 19 Feb 2006 650.00 27.083 3,113.0m

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 42.1

Bentonite Bulk MT 0 34.6

Diesel m3 0 14 0 348.6

Fresh Water m3 25 22.7 0 145.8

Drill Water m3 0 12.1 0 270.2

Cement G MT 0 0 63.1

Cement HT (Silica) MT 0 15.3

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 A1700PT 6.000 9.20 97 76 3150 7.73 30 420 3.00 40 500 4.00 50 600 5.00

2 12P 160 6.000 9.20 97 76 3150 7.73 30 420 3.00 40 500 4.00 50 600 5.00

3 12P160 6.000 9.70 97

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 187.22 187.22 152.83

13 3/8" 984.53 948.47 151.96 151.96 14.50

9 5/8" 2706.45 2527.18 153.15 153.15 13.50

7 " 3110.00 2892.77 3110.00 2892.77

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 10 2 X Drilling Supervisor, 1 X Logistics, 2 X Completion Supervisor, 5 X
Subsea

Last BOP Test: 13 Feb 2006
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Personnel On Board

DOGC 46

DOWELL SCHLUMBERGER 2

HALLIBURTON COMPLETION TOOLS - AUSTRALISIA 1

FUGRO SURVEY LTD 6

WEATHERFORD AUSTRALIA PTY LTD 4

ESS 8

CAMERON AUSTRALIA PTY LTD 3

EXPRO GROUP 14

Total 94

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 13 Feb 2006

Abandon Drill 19 Feb 2006 0 Days

Fire Drill 19 Feb 2006 0 Days

JSA 19 Feb 2006 0 Days Drill crew=7, Deck=8,
Mech=3

Man Overboard Drill 17 Feb 2006 2 Days

Safety Meeting 19 Feb 2006 0 Days Hold safety meetings at 1300/1900/0100hrs

STOP Card 19 Feb 2006 0 Days Safe= 6 Un-safe=12

Marine

Weather on 19 Feb 2006 Rig Support

Anchors Tension (klb)

1 181.0

2 139.0

3 183.0

4 159.0

5 269.0

6 227.0

7 247.0

8 273.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 17kn 248.0deg 1,018.0mbar 18C° 0.5m 248.0deg 2s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

224.0deg 349.00klb 4,123.00klb 1.0m 225.0deg 7s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 23:30 18 Feb 2006 Melbourne Item Unit Used Quantity

Diesel m3 295
Fresh Water m3 645
Drill Water m3 510
Cement G mt 0
Bentonite Bulk mt 0
Cement HT (Silica) mt 0
Brine m3 0

Pacific Wrangler 11:45 17 Feb 2006 On Location Item Unit Used Quantity

Diesel m3 513.5
Fresh Water m3 180
Drill Water m3 620
Cement G mt 0
Cement HT (Silica) mt 0
Barite Bulk mt 109
Bentonite Bulk mt 43
Brine m3 0

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

/ / No flights today
Refueling = 0 litres, remaining on board =

2933 litres

Last BOP Test: 13 Feb 2006
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