
DRILLING MORNING REPORT # 1
25 Feb 2006 From: Simon Rodda/Geoff Webster Basker-5

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 155.5m

RT-ASL(LAT) ! 21.5m

RT-ML ! 177.0m

MDBRT ! 0.0m

TVDBRT ! 0.0m

Progress ! 0.0m

Days from spud !

Days on well ! 0.67

Planned TD MD ! 3,690.0m

Planned TD TVDRT ! 3,359.0m

Cur. Hole Size !

Last Casing OD !

Shoe TVDBRT !

Shoe MDBRT !

FIT/LOT: ! /

AFE Cost ! $NaN

AFE No. 3426-1800

Daily Cost ! $0

Cum Cost ! $0

Days Since Last LTI ! 1012

Current Op @ 0600 Making up 36" BHA

Planned Op Run in and tag seabed. Spud Basker 5 and drill 36 " hole to 209m MDRT. Run and cement 30" X 20" conductor.
Move rig to Basker 4. Spud and drill 36" hole. Run 30 X 20" conductor.

Summary of Period 0000 to 2400 Hrs

Move rig from Manta 2a. Run anchors and cross tension

Operations For Period 0000 Hrs to 2400 Hrs on 25 Feb 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

RM P RM 0800 1030 2.50 0.0m Rig on tight tow at 08:00 25 Feb 2006. Dip fuel and prepare statement of facts.

Statement of facts;
Ocean Patriot; Fuel=247.245m3, DW=182.9m3, PW=126.7m3, Barite=41mt,
Gel=34.6mt, Cmt G=63.1mt, Cmt HTB=15.3mt, Helifuel=4139litres
Far Grip; Fuel=501.00m3, DW=510m3 , PW=611m3, Barite=0mt, Gel=71mt, Cmt
G=164mt
Pacific Wragler; Fuel=446.00m3, DW=620m3 , PW=158m3, Barite=109mt, Gel=43.2mt,
Cmt G=0mt

Far Grip towing on anchor chain #8.
Wrangler towing on anchor chain #4

Tow rig from Manta 2a to Basker #5 location.

A P AH 1030 2200 11.50 0.0m Ran anchors as follows:
Boat-------Anchor---PCC to Boat-- Run anchor--On Bottom---PCC to Rig------NPT
Wrangler--#4----------N/A--------------09:33---------10:03-------10:58
Grip--------#8----------N/A--------------11:29---------12:52-------13:30--------00:45
Wrangler--#5---------11:07------------14:04---------14:19-------14:51
Grip--------#1---------13:44------------14:27---------14:46-------15:15
Wrangler--#6---------15:03------------15:27---------15:42-------16:16
Grip--------#2---------15:39------------17:36---------17:59-------18:33
Wrangler--#7---------16:25------------19:35---------19:51-------20:20---------00:15
Grip--------#3---------18:46------------20:50---------21:12-------21:45

General rig maintenance and house keeping while running anchors
Pressure test upper and lower IBOP 250 psi/5 minutes and 5000 psi/10 minutes

A P AH 2200 2400 2.00 0.0m Cross tension anchors with 200 klbs and prepare to centre rig over Basker 5
Perform general rig maintence

Operations For Period 0000 Hrs to 0600 Hrs on 26 Feb 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

A P AH 0000 0100 1.00 0.0m Continue to cross tension anchors with 200 klbs and centre rig over Basker 5. Conduct
ROV seabed survey.

Final location coordinates: -38 deg 17' 59.33" South, 148 deg 42' 23.80" East
649229m E, 5759541.6m N. Drill stem is 0.4m at 178.8 deg Grid from design location

PS P HBHA 0100 0600 5.00 0.0m Make up 30" running tool stand and rack back in derrick. Make up cementing stand and
rack back in derrick. Make and break 15 X new 5" HWDP and rack back in derrick.
Prepare pits 3,4 & 5 with PHG to drill 36" hole

Last BOP Test:
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Phase Data to 2400hrs, 25 Feb 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 2.5 25 Feb 2006 25 Feb 2006 2.50 0.104 0.0m

ANCHORING(A) 13.5 25 Feb 2006 25 Feb 2006 16.00 0.667 0.0m

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 42.1 42.1

Bentonite Bulk MT 0 34.6 34.6

Diesel m3 0 0 243.5 243.5

Fresh Water m3 0 0 122.5 122.5

Drill Water m3 0 0 186.2 186.2

Cement G MT 0 0 63.1 63.1

Cement HT (Silica) MT 0 15.3 15.3

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 Oilwell 1700PT 6.500 97

2 National
12-P-160

6.500 97

3 National
12-P-160

6.500 97

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 4 2 X Drilling Supervisor, 1 X Logistics, 1 X Drilling Eng

DOGC 45

DOWELL SCHLUMBERGER 4

FUGRO SURVEY LTD 6

ESS 8

CAMERON AUSTRALIA PTY LTD 2

MI AUSTRALIA PTY LTD 2

SMITH BITS 1

MO47 CREW 3

TRIDENT OFFSHORE 2

FUGRO SURVEY LTD 2

GEOSERVICES OVERSEAS S.A. 2

Total 81

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 19 Feb 2006 6 Days

Fire Drill 19 Feb 2006 6 Days

JSA 25 Feb 2006 0 Days Drill crew=2, Deck=9,
Mech=5, Marine=1

Man Overboard Drill 17 Feb 2006 8 Days

Safety Meeting 19 Feb 2006 6 Days Hold safety meetings at 1300/1900/0100hrs

STOP Card 25 Feb 2006 0 Days Safe= 5 Un-safe=2

Marine

Last BOP Test:
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Weather on 25 Feb 2006 Rig Support

Anchors Tension (klb)

1 220.0

2 220.0

3 220.0

4 220.0

5 276.0

6 287.0

7 245.0

8 265.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 14kn 45.0deg 1,026.0mbar 22C° 0.5m 45.0deg 2s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

253.0deg 0.00klb 4,681.00klb 2.0m 68.0deg 7s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 17:00 21 Feb 2006 On Location Item Unit Used Quantity

Diesel m3 511
Fresh Water m3 615
Drill Water m3 510
Cement G mt 164
Bentonite Bulk mt 71
Cement HT (Silica) mt 0
Brine m3 0

Pacific Wrangler 11:45 17 Feb 2006 On Location Item Unit Used Quantity

Diesel m3 454
Fresh Water m3 155
Drill Water m3 620
Cement G mt 0
Cement HT (Silica) mt 0
Barite Bulk mt 109
Bentonite Bulk mt 43
Brine m3 0

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

2 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

/ / Refuel/Test = 0 litres,
Remaining on board = 4139 litres

Last BOP Test:
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