
5 DAY TECHNICAL LIMIT FORECAST

Well : MANTA 2A Max POB next 5 days 93
Forecast from : Sun, 05 February, 2006 Max POB on Rig 100

Sun 05-Feb-06 Mon 06-Feb-06 Tue 07-Feb-06 Wed 08-Feb-06 Thu 09-Feb-06
0:00  0:00  0:00 0:00 0:00
1:00 Condition & POOH. L-out 12-1/4" BHA 1:00  1:00 Run wear bushing 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 M-up 8-1/2" BHA. RIH. Drill out.FIT 3:00 3:00
4:00 4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00 Condition hole. POOH. L/out 8-1/2" BHA
15:00 Pull wear bushing 15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00 Rig up & run  9-5/8" casing 17:00 Cmt 9-5/8" csgg. Set seal assy. POH R-down 17:00 17:00 17:00
18:00  18:00  18:00 Drill 8-1/2" hole to ~ 3110m MD 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream   Upstream   Upstream   Upstream  2 Upstream - DS - Logistic 2
 Diamond   Diamond  11 Diamond 10  Diamond 1 4 Diamond 7
 ESS   ESS   ESS   ESS   ESS  
 Fugro   Fugro   Fugro   Fugro   Fugro  
 MI   MI  1 MI  Eng & trainees 3  MI   MI  
 Dowell   Dowell   Dowell   Dowell   Dowell  
 Geoservices   Geoservices  1 Geoservices 1  Geoservices   Geoservices  
 Cameron   Cameron   Cameron 1  Cameron   Cameron  
 Schlumberger   Schlumberger  5 Schlumberger   Schlumberger  2 Schlumberger  
 Sperry   Sperry   Sperry 1     Sperry  
 Weatherford   Weatherford   Weatherford 3  Weatherford   Weatherford  
    NOPSA  2 NOPSA   NOPSA 2    
               
               

    20 19  3 8 9
92 92 93 90 89

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
CIW tools     

     
    12.25" BHA
    Excess 9.625" csg
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
7" x 29# csg    7" pup jts

Schlm E-log tools    Completion equip
Liner linger & R-tool    Expro Well test& WL equip
Completion Equip    3-1/2" HWDP

Brine 900 bbl    900 bbl brine & chemicals
3-1/2" DP    Cameron gear

    Scottech Filter unit
VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS

     
Far Grip at Rig Far Grip at Rig Far Grip at Rig Far Grip at Rig Far Grip at Rig

     
Wrangler in Melb Wrangler to Rig Wrangler at rig .Wrangler to  Melb Wrangler at Melb.

Load     CREW CHANGE. Load
     

Sun 05-Feb-06 Mon 06-Feb-06 Tue 07-Feb-06 Wed 08-Feb-06 Thu 09-Feb-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements

5/02/2006 Basker 2 Forecast 7:53 AM


