
DRILLING MORNING REPORT # 10
26 Jan 2006 From: Simon Rodda/Webby Manta 2

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 134.1m

RT-ASL(LAT) ! 21.5m

RT-ML ! 155.6m

MDBRT ! 971.0m

TVDBRT ! 936.0m

Progress ! 0.0m

Days from spud ! 9.61

Days on well ! 8.27

Planned TD MD ! 3,102.0m

Planned TD TVDRT ! 2,892.0m

Cur. Hole Size !

Last Casing OD ! 13.375in

Shoe TVDBRT ! 926.8m

Shoe MDBRT ! 961.0m

FIT/LOT: ! /

AFE Cost ! $21,712,149

AFE No. 3426-1300

Daily Cost ! $0

Cum Cost ! $4,695,984

Days Since Last LTI ! 988

Current Op @ 0600

Planned Op

Summary of Period 0000 to 2400 Hrs

@1900hrs skid from Manta 2a to Manta 2 and recover RGB.

Operations For Period 0000 Hrs to 2400 Hrs on 26 Jan 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PA TP
(CWR)

WH 1900 2100 2.00 971.0m Make up Cameron RGB recovery tool to HWDP, establish guide lines to guide posts
with ROV assistance. Attach ropes to guide wires.

PA TP
(CWR)

WH 2100 2400 3.00 971.0m RIH and engage RGB recovery tool while observing with ROV.
Shear RGB shear pins with 25klbs overpull. Recover guide base to moonpool and lay
out. Break down R/tool.

Phase Data to 2400hrs, 26 Jan 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 4 15 Jan 2006 15 Jan 2006 4.00 0.167 0.0m

ANCHORING(A) 25 15 Jan 2006 16 Jan 2006 29.00 1.208 0.0m

PRESPUD(PS) 13.5 16 Jan 2006 17 Jan 2006 42.50 1.771 0.0m

CONDUCTOR HOLE(CH) 1 17 Jan 2006 17 Jan 2006 43.50 1.812 189.0m

CONDUCTOR CASING(CC) 16.5 17 Jan 2006 18 Jan 2006 60.00 2.500 189.0m

SURFACE HOLE(SH) 57 18 Jan 2006 20 Jan 2006 117.00 4.875 971.0m

SURFACE CASING(SC) 16 20 Jan 2006 21 Jan 2006 133.00 5.542 971.0m

RISER AND BOP STACK(BOP) 51.5 21 Jan 2006 23 Jan 2006 184.50 7.688 971.0m

PLUG AND ABANDON(PA) 14 23 Jan 2006 26 Jan 2006 198.50 8.271 971.0m

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 142.9

Bentonite Bulk MT 0 0 -26.1 34.6

Diesel m3 0 2 -52.1 284.8

Fresh Water m3 0 0 0.6 190.9

Drill Water m3 0 0 -352.2 272.1

Cement G MT 0 0 -61.5 43.2

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 187.93 187.93 153.10 153.61

13 3/8" 961.00 926.77 152.23

Personnel On Board

Company Pax Comment

DOGC 50 All Diamond Personnel

ANZON AUSTRALIA LIMITED 3 Operator Personnel
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Personnel On Board

ESS 8 Catering Personnel

DOWELL SCHLUMBERGER 2 Cementing

FUGRO SURVEY LTD 6 ROV personnel

M-1 AUSTRALIA PTY LTD 2 Mud Engineers

GEOSERVICES OVERSEAS S.A. 2 Mud Logging personnel

CAMERON AUSTRALIA PTY LTD 1 Wellhead personnel

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 6 Dir drilling and LWD personnel

WEATHERFORD AUSTRALIA PTY LTD 3 Casing running personnel

Total 83

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 22 Jan 2006 4 Days Complete abandon rig drill

Fire Drill 22 Jan 2006 4 Days Simulated fire in the Dowell
unit.

JSA 26 Jan 2006 0 Days Drill=3, Deck=10,

Man Overboard Drill 30 Dec 2005 27 Days Man overboard drill

Safety Meeting 22 Jan 2006 4 Days Weekly Safety Meetings Held weekly Safety meetings 13:00, 19:00 & 01:00 hrs

STOP Card 26 Jan 2006 0 Days Safe = 5, Unsafe = 5

Marine

Weather on 26 Jan 2006 Rig Support

Anchors Tension (klb)

1 152.0

2 0.0

3 179.0

4 205.0

5 265.0

6 214.0

7 245.0

8 214.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 17kn 45.0deg 1,007.0mbar 18C° 0.5m 45.0deg -1s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

224.0deg 0.00klb 4,530.00klb 1.0m 45.0deg -1s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 2400hrs 2400hrs en-route to
melbourne

Item Unit Used Quantity

Diesel M3 181
Fresh Water M3 320
Drill Water M3 0
Cement G MT 0
Cement HT (Silica) MT 0
Barite Bulk MT 0
Bentonite Bulk MT 0

Statement of facts figure for remedial wotk carried out on Manta 2 from 1900hrs to 2400hrs.

Pacific Wrangler Item Unit Used Quantity

Diesel M3 448
Fresh Water M3 183
Drill Water M3 640
Cement G MT 37.2
Cement HT (Silica) MT 0
Barite Bulk MT 28
Bentonite Bulk MT 43.2
Brine Bbls 0

Statement of facts figure for remedial wotk carried out on Manta 2 from 1900hrs to 2400hrs.
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