
DRILLING MORNING REPORT # 4
18 Jan 2006 From: Simon Rodda/Geoff Webster Manta 2

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(MSL) ! 134.1m

RT-ASL(MSL) ! 21.5m

RT-ML ! 155.6m

MDBRT ! 189.0m

TVDBRT ! 189.0m

Progress ! 0.0m

Days from spud ! 1.61

Days on well ! 3.38

Planned TD MD ! 3,102.0m

Planned TD TVDRT ! 2,892.0m

Cur. Hole Size ! 17.500in

Last Casing OD ! 30.000in

Shoe TVDBRT ! 187.0m

Shoe MDBRT ! 187.0m

FIT/LOT: ! /

AFE Cost ! $21,712,149

AFE No. 3426-1300

Daily Cost ! $0

Cum Cost ! $2,143,610

Days Since Last LTI ! 976

Current Op @ 0600 Directionally Drill ahead 17 1/2" hole ar 405m MDRT

Planned Op Directionally drill 17 1/2" hole.

Summary of Period 0000 to 2400 Hrs

POOH with 30" running tool and lay out. Make up 17 1/2" drilling BHA and pick up 5" drillpipe. RIH with 17 1/2" drilling BHA and tag TOC at 183m
MDRT

Operations For Period 0000 Hrs to 2400 Hrs on 18 Jan 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

CC P TO 0000 0030 0.50 189.0m Continue to POOH with 30" running tool

IH P HBHA 0030 0300 2.50 189.0m Lay down 30" running tool. Pick up and make up 18 3/4" running tool and rack back in
derrick. lay down conductor cementing stand. Pick up and make up deepsea express
cementing head and rack back in derrick

IH P PUP 0300 0800 5.00 189.0m Pick up and drift (2 5/8") 60 joints of 5" drillpipe from catwalk and rack back in derrick.
Average 20 jts/hr. Pick up 9 1/2" DC stand from derrick, break off bit and lay out 36"
hole opener. Rack back 9 1/2" DC stand in derrick

IH P HBHA 0800 1100 3.00 189.0m Hold safety meeting. Make up 17 1/2" BHA. Adjust motor bent housing to 1 1/2degrees.
Check torque on motor to float sub. Rack back in derrick.

IH P PUP 1100 2030 9.50 189.0m Pick up and drift (2 5/8") 180 jts 5" drillpipe from catwalk and rack back in derrick.
Average=19 jts/hr

IH P TI 2030 2300 2.50 189.0m Pick up 17 1/2" BHA and RIH. Pick up and drift 6 Jts HWDP from catwalk

IH P OA 2300 2330 0.50 189.0m Shallow pulse test MWD

IH P TI 2330 2400 0.50 189.0m RIH and tag top of cement at 183m MDRT

Operations For Period 0000 Hrs to 0600 Hrs on 19 Jan 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P DFS 0000 0130 1.50 189.0m Drill out 20" shoe track and 20" float shoe from 183m MDRT with 650 GPM, 60 RPM
(Bit RPM = 140), WOB=2-5klbs. 20" shoe at 187m MDRT.

IH P DA 0130 0400 2.50 350.0m Drill ahead 17 1/2" hole from 189m MDRT to 350m MDRT with 1000 GPM, 2300 psi, 85
RPM (230 Bit RPM), Tq=2000-4000 ftlbs, WOB=1-4klbs, Average ROP = 65m/hr
including connections and surveys
Survey each stand
Sweep hole with 50 bbl PHG each 1/2 stand and at each stand down

IH P DA 0400 0600 2.00 405.0m Directionally drill ahead from 350m MDRT to 405m MDRT. Orient motor to 45 degrees
magnetic tool face. 1000 GPM, 2400 psi, WOB = 4-7 klbs, tq = 2000-5000 ftlbs.
Average ROP=27.5m/hr including surveys and connections

Phase Data to 2400hrs, 18 Jan 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 4 15 Jan 2006 15 Jan 2006 4.00 0.167 0.0m

ANCHORING(A) 25 15 Jan 2006 16 Jan 2006 29.00 1.208 0.0m

PRESPUD(PS) 13.5 16 Jan 2006 17 Jan 2006 42.50 1.771 0.0m

CONDUCTOR HOLE(CH) 1 17 Jan 2006 17 Jan 2006 43.50 1.812 189.0m

CONDUCTOR CASING(CC) 14 17 Jan 2006 18 Jan 2006 57.50 2.396 189.0m

INTERMEDIATE HOLE(IH) 23.5 18 Jan 2006 18 Jan 2006 81.00 3.375 189.0m

Last BOP Test:
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WBM Data Cost Today

Mud Type: PHG

Sample-From:

Time:

Weight: 8.80ppg

Temp: 20C°

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH:

PHPA:

Viscosity 126sec/qt

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment

Bit # 1RR Wear I O1 D L B G O2 R

w NO

Bitwear Comments:

Size ("): 17.500in IADC# 1-1-5 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: HUGHES CHRISTENSEN WOB(avg) No. Size

4 22/32nd"

Progress 0.0m Cum. Progress 0.0m

Type: Rock RPM(avg) On Bottom Hrs 0.0h Cum. On Btm Hrs 0.0h

Serial No.: 6042349 F.Rate IADC Drill Hrs 0.0h Cum IADC Drill Hrs 0.0h

Bit Model MXL-1 SPP Total Revs Cum Total Revs 0

Depth In 189.0m HSI ROP(avg) N/A ROP(avg) 0.00 m/hr

Depth Out TFA 1.485 . .

Bit Comment

BHA # 2

Weight(Wet) ! Length ! 272.9m Torque(max) ! D.C. (1) Ann Velocity ! 0fpm

Wt Below Jar(Wet) ! 34.00klb String ! Torque(Off.Btm) ! D.C. (2) Ann Velocity ! 0fpm

Drilling Jar Hours ! 0 Pick-Up ! Torque(On.Btm) ! H.W.D.P. Ann Velocity ! 0fpm

! Slack-Off ! ! D.P. Ann Velocity ! 0fpm

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.41m ! ! ! 7 5/8 Reg ! 5042349 !

! Mud Motor ! 8.61m ! 9.500in ! ! 7 5/8 Reg ! 963-212 !

! Float Sub ! 0.83m ! 9.500in ! ! 7 5/8 Reg ! A-253 !

! Stab ! 2.50m ! 9.375in ! 3.000in ! 7 5/8 Reg ! SBD2382 !

! DWD ! 9.62m ! 9.688in ! 3.313in ! 7 5/8 Reg ! 46811 !

! X/O ! 1.17m ! ! ! 6 5/8 Reg ! MSO 1940-01 !

! 8in DC ! 27.57m ! 7.875in ! 2.875in ! 6 5/8 Reg ! !

! Drilling Jars ! 10.02m ! 8.250in ! 3.000in ! 6 5/8 Reg ! 11151 !

! 8in DC ! 17.88m ! 7.813in ! 2.875in ! 6 5/8 Reg ! !

! X/O ! 1.17m ! 6.625in ! 2.750in ! 4 1/2 IF ! MSO 1940-02 !

! 5in HWDP ! 193.09m ! 6.250in ! 3.000in ! 4 1/2 IF ! !

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 9.37 161.7

Bentonite Bulk MT 0 0 0 66.0

Diesel m3 0 8.7 0 151.8

Fresh Water m3 31 33 0 176.3

Drill Water m3 500 24.9 0 962.0

Cement G MT 121.1 0 0.1 182.5

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner MW Eff (%) SPM SPP Flow Depth SPM1 SPP1 Flow1 SPM2 SPP2 Flow2 SPM3 SPP3 Flow3

Last BOP Test:
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Pumps

Pump Data - Last 24 Hrs Slow Pump Data

(in) (ppg) (SPM) (psi) (bpm) (m) (SPM) (psi) (bpm) (SPM) (psi) (bpm) (SPM) (psi) (bpm)

1 Oilwell 1700PT 6.500 97

2 National
12-P-160

6.500 8.40 97

3 National
12-P-160

6.500 8.40 97

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 187.93 187.93 153.61 153.61

Personnel On Board

Company Pax Comment

DOGC 56 All Diamond Personnel

ANZON AUSTRALIA LIMITED 3 Operator Personnel

ESS 8 Catering Personnel

DOWELL SCHLUMBERGER 2 Cementing

FUGRO SURVEY LTD 6 ROV personnel

FUGRO SURVEY LTD 1 Fugro Surveyor

M-1 AUSTRALIA PTY LTD 2 Mud Engineers

GEOSERVICES OVERSEAS S.A. 2 Mud Logging personnel

CAMERON AUSTRALIA PTY LTD 1 Wellhead personnel

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 6 Dir drilling and LWD personnel

WEATHERFORD AUSTRALIA PTY LTD 3 Casing running personnel

Total 90

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 15 Jan 2006 3 Days Complete abandon rig drill

Fire Drill 15 Jan 2006 3 Days Rig fire drill

JSA 18 Jan 2006 0 Days Drill=9, Deck=5, Welder=3,
Subsea=5, Mech=3

Man Overboard Drill 30 Dec 2005 19 Days Man overboard drill

Safety Meeting 15 Jan 2006 3 Days Weekly Safety Meetings Held weekly Safety meetings 13:00, 19:00 & 01:00 hrs

STOP Card 18 Jan 2006 0 Days Safe = 6, Unsafe = 2

Shakers, Volumes and Losses Data

Available 1,905bbl

Reserve 1,905bbl

Losses 0bbl

Marine

Weather on 18 Jan 2006 Rig Support

Anchors Tension (klb)

1 165.0

2 265.0

3 168.0

4 179.0

5 218.0

6 249.0

7 256.0

8 223.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 24kn 90.0deg 1,024.0mbar 18C° 1.0m 90.0deg 3s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

225.0deg 0.00klb 5,111.00klb 2.0m 67.0deg 7s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 08:15 17 Jan 2006 Melbourne. Item Unit Used Quantity

Diesel M3 117
Fresh Water M3 420
Drill Water M3 0

Last BOP Test:
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Item Unit Used Quantity

Cement G MT 0
Cement HT (Silica) MT
Barite Bulk MT 0
Bentonite Bulk MT 0

Pacific Wrangler On Location Item Unit Used Quantity

Diesel M3 228
Fresh Water M3 151
Drill Water M3 0
Cement G MT 132
Cement HT (Silica) MT 0
Barite Bulk MT 8.3
Bentonite Bulk MT
Brine Bbls 0

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

/ / No flights today

Last BOP Test:
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