
DRILLING MORNING REPORT # 9
23 Jan 2006 From: Simon Rodda/Webby Manta 2

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 134.1m

RT-ASL(LAT) ! 21.5m

RT-ML ! 155.6m

MDBRT ! 971.0m

TVDBRT ! 936.0m

Progress ! 0.0m

Days from spud ! 6.30

Days on well ! 8.06

Planned TD MD ! 3,102.0m

Planned TD TVDRT ! 2,892.0m

Cur. Hole Size !

Last Casing OD ! 13.375in

Shoe TVDBRT ! 926.8m

Shoe MDBRT ! 961.0m

FIT/LOT: ! /

AFE Cost ! $21,712,149

AFE No. 3426-1300

Daily Cost ! $0

Cum Cost ! $4,403,850

Days Since Last LTI ! 983

Current Op @ 0600

Planned Op

Summary of Period 0000 to 2400 Hrs

Pull BOP's, run cement plug, POOH, Make up tools and rack in derrick,RIH to sea bed with spud BHA.

Operations For Period 0000 Hrs to 2400 Hrs on 23 Jan 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

BOP TP
(CWR)

BOP 0000 0330 3.50 971.0m Continue to pull BOP's and riser

BOP TP
(CWR)

BOP 0330 0430 1.00 971.0m Land BOPs on Normar carrier and disconnect double or riser.

BOP TP
(CWR)

BOP 0430 0600 1.50 971.0m Skid BOP's stb and lay out remaining two joints of riser.

BOP TP
(CWR)

BOP 0600 0730 1.50 971.0m Rig down riser handling equipment.

PA TP
(CWR)

CMP 0730 0800 0.50 971.0m Make up cement stand and rack in derrick.

PA TP
(CWR)

TI 0800 0930 1.50 971.0m Make up 127mm (5") drill pipe mule shoe and RIH to 390m MDRT.

PA TP
(CWR)

CMP 0930 1000 0.50 971.0m Spot 50bbls of PHG. POOH from 390m MDRT to 290m MDRT,make up cement hose to
string.

PA TP
(CWR)

CMP 1000 1100 1.00 971.0m Break circulation with Dowell, pressure test lines to 2000psi, ok.
Pump 10bbls of sea water, mix and pump 49bbls of 15.8ppg cement slurry.
Displace with 6 bbls of sea water.

PA TP
(CWR)

CMP 1100 1130 0.50 971.0m POOH from 290m MDRT to 185m MDRT, circulate at 1200gpm and 100rpm.

PA TP
(CWR)

TO 1130 1230 1.00 971.0m POOH and lay out mule shoe.

PA TP
(CWR)

OA 1230 1300 0.50 971.0m Make up 762mm (30") casing running tool and rack in derrick.

PA TP
(CWR)

SKR 1300 1600 3.00 971.0m Make up 914mm (36") BHA while positioning rig over Manta-2a location, 20m fwd of
present location.

PA TP
(CWR)

BOP 1600 1630 0.50 971.0m Run in hole to sea bed in preperation for spudding Manta 2a

Phase Data to 2400hrs, 23 Jan 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 4 15 Jan 2006 15 Jan 2006 4.00 0.167 0.0m

ANCHORING(A) 25 15 Jan 2006 16 Jan 2006 29.00 1.208 0.0m

PRESPUD(PS) 13.5 16 Jan 2006 17 Jan 2006 42.50 1.771 0.0m

CONDUCTOR HOLE(CH) 1 17 Jan 2006 17 Jan 2006 43.50 1.812 189.0m

CONDUCTOR CASING(CC) 16.5 17 Jan 2006 18 Jan 2006 60.00 2.500 189.0m

SURFACE HOLE(SH) 57 18 Jan 2006 20 Jan 2006 117.00 4.875 971.0m

SURFACE CASING(SC) 16 20 Jan 2006 21 Jan 2006 133.00 5.542 971.0m

RISER AND BOP STACK(BOP) 51.5 21 Jan 2006 23 Jan 2006 184.50 7.688 971.0m

PLUG AND ABANDON(PA) 9 23 Jan 2006 23 Jan 2006 193.50 8.062 971.0m

Last BOP Test:
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WBM Data Cost Today

Mud Type:

Sample-From:

Time:

Weight:

Temp:

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH:

PHPA:

Viscosity

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment Transfered 1235bbls of KCL/PHPA/polymer mud to Far grip for storage during top hole
operations.

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 142.9

Bentonite Bulk MT 0 17.78 0 60.7

Diesel m3 0 10.8 3.5 338.9

Fresh Water m3 35.2 26.9 7.5 190.3

Drill Water m3 0 216.7 1.5 624.3

Cement G MT 0 10.31 0 104.7

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 187.93 187.93 153.10 153.61

13 3/8" 961.00 926.77 152.23

Personnel On Board

Company Pax Comment

DOGC 51 All Diamond Personnel

ANZON AUSTRALIA LIMITED 3 Operator Personnel

ESS 8 Catering Personnel

DOWELL SCHLUMBERGER 2 Cementing

FUGRO SURVEY LTD 6 ROV personnel

M-1 AUSTRALIA PTY LTD 2 Mud Engineers

GEOSERVICES OVERSEAS S.A. 2 Mud Logging personnel

CAMERON AUSTRALIA PTY LTD 1 Wellhead personnel

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 6 Dir drilling and LWD personnel

WEATHERFORD AUSTRALIA PTY LTD 3 Casing running personnel

Total 84

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 22 Jan 2006 1 Day Complete abandon rig drill

Fire Drill 22 Jan 2006 1 Day Simulated fire in the Dowell
unit.

JSA 22 Jan 2006 1 Day Drill=3, Deck=11, Welder=0,
Subsea=20 Mech=0

Man Overboard Drill 30 Dec 2005 24 Days Man overboard drill

Safety Meeting 22 Jan 2006 1 Day Weekly Safety Meetings Held weekly Safety meetings 13:00, 19:00 & 01:00 hrs

STOP Card 22 Jan 2006 1 Day Safe = 4, Unsafe = 2

Shakers, Volumes and Losses Data

Comment 1235bbls of KCL/PHPA/polymer mud on Far Grip in storage.

Available 1,235bbl

Reserve 1,235bbl

Losses 175bbl

Dumped 175bbl

Marine

Last BOP Test:
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Weather on 23 Jan 2006 Rig Support

Anchors Tension (klb)

1 174.0

2 265.0

3 170.0

4 176.0

5 236.0

6 212.0

7 245.0

8 231.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 16kn 230.0deg 1,012.0mbar 20C° 0.5m 230.0deg -1s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

224.0deg 0.00klb 5,091.00klb 0.5m 90.0deg -1s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip On location Item Unit Used Quantity

Diesel M3 225
Fresh Water M3 350
Drill Water M3 0
Cement G MT 0
Cement HT (Silica) MT
Barite Bulk MT 0
Bentonite Bulk MT 0

Statement of fact figures for Manta 2 end.

Pacific Wrangler 1930 2400 En-route to melbourne Item Unit Used Quantity

Diesel M3 167.7
Fresh Water M3 130
Drill Water M3 0
Cement G MT 0
Cement HT (Silica) MT 0
Barite Bulk MT 0
Bentonite Bulk MT 0
Brine Bbls 0

No midnight figures available

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

0952 / 1000 0 / 8

Last BOP Test:
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