
DRILLING MORNING REPORT # 33
24 Feb 2006 From: Simon Rodda/ Geoff Webster Manta 2a

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 133.3m

RT-ASL(LAT) ! 21.5m

RT-ML ! 154.8m

MDBRT ! 3,113.0m

TVDBRT ! 2,895.5m

Progress ! 0.0m

Days from spud ! 32.19

Days on well ! 31.71

Planned TD MD ! 3,120.0m

Planned TD TVDRT ! 2,892.0m

Cur. Hole Size !

Last Casing OD ! 7.000in

Shoe TVDBRT ! 2,527.2m

Shoe MDBRT ! 2,706.4m

FIT/LOT: ! 13.50ppg /

AFE Cost ! $21,712,149

AFE No. !

Daily Cost ! $0

Cum Cost ! $20,929,026

Days Since Last LTI ! 1025

Current Op @ 0600

Planned Op Move rig from Manta 2a to Basker 5 and commence running anchors

Summary of Period 0000 to 2400 Hrs

Complete running debris cap and prepare to and move to Manta 2 for wellhead recovery. Move From Manta 2 to Manta 2a and commence anchor
recovery for rig move to Basker 5

Operations For Period 0000 Hrs to 2400 Hrs on 24 Feb 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

C P OA 0000 0030 0.50 3,113.0m Continue to lay out 45 ft bails and rig down air hoist from TDS. remove pad eye sub
from TDS and lay out.

C P TO 0030 0300 2.50 3,113.0m POOH and lay out 5 1/2" completion riser. Remove umbilical/ Annulus access hose
clamps from riser.

C P OA 0300 0500 2.00 3,113.0m Remove control hoses and rig down umbilical and annulus acces hose sheaves from
moonpool area. Lay out SST running tool and remove Weatherford tongs from rig floor

C P TI 0500 0630 1.50 3,113.0m Pick up and make up 3 X 8" DC's to SST debris cap running tool. Make up control line
for running tool

A P TI 0630 0830 2.00 3,113.0m RIH with SST debris cap running tool assembly on 5" DP securing control line to DP.

A P OA 0830 1030 2.00 3,113.0m Land and latch SST debris cap. Test connector against SV valve to 5000 psi. ROV
pulled hot stabs on debris cap.

A P AH 1030 1130 1.00 3,113.0m Un-jay running tool from debris cap and POOH. Lay out running tool

A P ROV 1130 1200 0.50 3,113.0m Release Imenco latches with ROV. Make up 18 3/4" runnning tool and 8" DC's Prepare
to move rig to Manta 2 for wellhead recovery

Statement of facts;
Ocean Patriot; Fuel=260.442m3, DW=206.7m3, PW=131.175m3, Barite=41mt,
Gel=0mt, Cmt G=63.1mt, Cmt HTB=15.3mt, Helifuel=3692litres
Far Grip; Fuel=519.00m3, DW=510m3 , PW=610m3, Barite=0mt, Gel=71mt, Cmt
G=164mt
Pacific Wragler; Fuel=461.5m3, DW=620m3 , PW=158m3, Barite=109mt, Gel=43.2mt,
Cmt G=0mt

A P AH 2100 2400 3.00 3,113.0m Commence recovering anchors for rig move to Basker 5

Statement of facts;
Ocean Patriot; Fuel=254.400m3, DW=197.955m3, PW=129.108m3, Barite=41mt,
Gel=0mt, Cmt G=63.1mt, Cmt HTB=15.3mt, Helifuel=3692litres
Far Grip; Fuel=512.00m3, DW=510m3 , PW=615m3, Barite=0mt, Gel=71mt, Cmt
G=164mt
Pacific Wragler; Fuel=455.850m3, DW=620m3 , PW=157m3, Barite=109mt,
Gel=43.2mt, Cmt G=0mt

Recover anchors as follows:
Boat----Anchor---PCC to Boat--- Off Bottom---Hang anchor---PCC to Rig------NPT

Grip------#6-----------21:15-----------21:47---------22:58---------23:08
Wrangler#3-----------21:34-----------21:47---------23:18---------23:25
Grip------#7-----------23:20-----------23:50---------23:52
Wrangler#2-----------23:25-----------23:58

Rig remaining at drilling draft for rig move to Basker 5
Crystal Ocean notified of "2 anchors up" at 23:30 hrs

Operations For Period 0000 Hrs to 0600 Hrs on 25 Feb 2006

Last BOP Test: 13 Feb 2006
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

A P AH 0000 0600 6.00 3,113.0m Continue to recover anchors as follows:
Boat----Anchor---PCC to Boat--- Off Bottom---Hang anchor---PCC to Rig------NPT

Wrangler#2---------------------------------------------02:02---------02:08
Grip------#5-----------02:02-----------02:45---------04:22---------04:48
Wrangler#1-----------02:16-----------02:54---------04:23---------04:25
Wrangler#4-----------04:39---------
Grip------#8-----------05:00-----------05:36

Rig remaining at drilling draft for rig move to Basker 5

Phase Data to 2400hrs, 24 Feb 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

CONDUCTOR HOLE(CH) 5 23 Jan 2006 23 Jan 2006 5.00 0.208 189.0m

CONDUCTOR CASING(CC) 10.5 23 Jan 2006 24 Jan 2006 15.50 0.646 189.0m

SURFACE CASING(SC) 23.5 24 Jan 2006 26 Jan 2006 39.00 1.625 994.0m

RISER AND BOP STACK(BOP) 18 27 Jan 2006 27 Jan 2006 57.00 2.375 994.0m

SURFACE HOLE(SH) 40.5 24 Jan 2006 28 Jan 2006 97.50 4.062 994.0m

INTERMEDIATE HOLE(IH) 196 27 Jan 2006 05 Feb 2006 293.50 12.229 2,715.0m

INTERMEDIATE CASING(IC) 47.5 04 Feb 2006 07 Feb 2006 341.00 14.208 2,715.0m

PRODUCTION HOLE(PH) 49.5 07 Feb 2006 09 Feb 2006 390.50 16.271 3,113.0m

EVALUATION PHASE (1)(E1) 59 09 Feb 2006 11 Feb 2006 449.50 18.729 3,113.0m

PRODUCTION CASING/LINER(PC) 38.5 11 Feb 2006 13 Feb 2006 488.00 20.333 3,113.0m

COMPLETION(C) 264.5 13 Feb 2006 24 Feb 2006 752.50 31.354 3,113.0m

ANCHORING(A) 8.5 24 Feb 2006 24 Feb 2006 761.00 31.708 3,113.0m

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 42.1

Bentonite Bulk MT 0 34.6

Diesel m3 0 0 0 265.2

Fresh Water m3 0 0 0 131.9

Drill Water m3 0 0 0 210.1

Cement G MT 0 0 63.1

Cement HT (Silica) MT 0 15.3

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 A1700PT 6.000 9.20 97 76 3150 7.73 30 420 3.00 40 500 4.00 50 600 5.00

2 12P 160 6.000 9.20 97 76 3150 7.73 30 420 3.00 40 500 4.00 50 600 5.00

3 12P160 6.000 9.70 97

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 187.22 187.22 152.83

13 3/8" 984.53 948.47 151.96 151.96 14.50

9 5/8" 2706.45 2527.18 153.15 153.15 13.50

7 " 3110.00 2892.77 3110.00 2892.77

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 4 2 X Drilling Supervisor, 1 X Logistics, 1 X Drilling Eng

DOGC 45

DOWELL SCHLUMBERGER 4

FUGRO SURVEY LTD 6

ESS 8

Last BOP Test: 13 Feb 2006
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Personnel On Board

CAMERON AUSTRALIA PTY LTD 2

MI AUSTRALIA PTY LTD 2

SMITH BITS 1

MO47 CREW 3

TRIDENT OFFSHORE 2

FUGRO SURVEY LTD 2

GEOSERVICES OVERSEAS S.A. 2

Total 81

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 13 Feb 2006

Abandon Drill 19 Feb 2006 5 Days

Fire Drill 19 Feb 2006 5 Days

JSA 24 Feb 2006 0 Days Drill crew=6, Deck=7,
Mech=2, Marine=1

Man Overboard Drill 17 Feb 2006 7 Days

Safety Meeting 19 Feb 2006 5 Days Hold safety meetings at 1300/1900/0100hrs

STOP Card 24 Feb 2006 0 Days Safe= 2 Un-safe=5

Marine

Weather on 24 Feb 2006 Rig Support

Anchors Tension (klb)

1

2

3

4

5

6

7

8

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 23kn 68.0deg 1,026.0mbar 23C° 1.0m 68.0deg 2s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

224.0deg 0.00klb 4,681.00klb 2.0m 90.0deg 7s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 17:00 21 Feb 2006 On Location Item Unit Used Quantity

Diesel m3 511
Fresh Water m3 615
Drill Water m3 510
Cement G mt 164
Bentonite Bulk mt 71
Brine m3 0
Cement HT (Silica) mt 0

Pacific Wrangler 11:45 17 Feb 2006 On Location Item Unit Used Quantity

Diesel m3 454
Fresh Water m3 155
Drill Water m3 620
Cement G mt 0
Cement HT (Silica) mt 0
Barite Bulk mt 109
Bentonite Bulk mt 43
Brine m3 0

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

09:23 / 09:42 10 / 16 Refuel/Test = 447 litres,
Recieved 3700 litres

Remaining on board = 4532 litres

2 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

14:00 / 14:29 4 / 12 Refuel/Test = 393 litres,
Remaining on board = 4139 litres

Last BOP Test: 13 Feb 2006
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