
DRILLING MORNING REPORT # 4
26 Jan 2006 From: Simon Rodda/Webby Manta 2a

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 134.1m

RT-ASL(LAT) ! 21.5m

RT-ML ! 155.6m

MDBRT ! 994.0m

TVDBRT ! 957.8m

Progress ! 0.0m

Days from spud ! 2.98

Days on well ! 3.10

Planned TD MD ! 3,120.0m

Planned TD TVDRT ! 2,892.0m

Cur. Hole Size ! 17.500in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 948.5m

Shoe MDBRT ! 984.5m

FIT/LOT: ! /

AFE Cost ! $21,712,149

AFE No. 3426-1310

Daily Cost ! $0

Cum Cost ! $1,767,128

Days Since Last LTI ! 984

Current Op @ 0600 Running BOPs on Marine riser.

Planned Op Run BOPs, land and test well head connector/casing. lay out excess BHA and commence picking up 12 1/4"
section BHA.

Summary of Period 0000 to 2400 Hrs

Displace well to PHG, POOH, Rack BHA in derrick, Run 340mm (13 3/8") casing and cement same. POOH with running tool. Manta 2a suspended at
1900hrs for remedial work on Manta 2.

Operations For Period 0000 Hrs to 2400 Hrs on 26 Jan 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

SH P DIS 0000 0030 0.50 994.0m Complete displacing well to PHG, 1.5 x hole volume.
ROV observe RGB bullseyes reading 5deg & 1deg.
Check and find both bullseye assembly's have come loose and are no longer an
accurate indicator of RGB angle.

SH P TO 0030 0330 3.00 994.0m POOH from 994m MDRT to surface. No hole problems observed.
Break off bit and rack all BHA.1-1-ER-E-I-NO-TD

SC P RRC 0330 0430 1.00 994.0m Hold JSA and rig up for 340mm (13 3/8") casing.

SC P CRN 0430 1100 6.50 994.0m Make up shoe track and flush through to check float equipment. Attach guide ropes.
Install tam packer. Run 340mm (13 3/8") casing, fill each joint. Stab into RGB with ROV
interevention.

SC P CRN 1100 1200 1.00 994.0m M/up 477mm (18 3/4") well head. Make up Dowell plug basket.

SC P CRN 1200 1300 1.00 994.0m Run casing string on 127mm (5") drill pipe.

SC P CRN 1300 1330 0.50 994.0m Land casing and verify latch with 50klbs overpull test.
Shoe depth 984.53m MDRT, 948.47m TVDRT, Datum 151.96m MDRT

SC P CIC 1330 1500 1.50 994.0m Circulate 1 1/2 x casing volume @8bpm, 200psi.. Held JSA for cement job.

SC P CMC 1500 1630 1.50 994.0m Break circulation with Dowell and pump 10bbls of sea water, test lines to 4000psi,
release bottom dart and shear while pumping remaining 10bbls of sea water spacer.
Mix and pump 334bbls of 12.5ppg Lead cement slurry.
Mix and pump 187bbls of 15.8ppg Tail cement slurry.

SC P CMC 1630 1730 1.00 994.0m Release top dart and displace cement and shear plug with 20bbls of sea water with
Dowell.
change over to rig pumps and complete displacement of cement with 389bbls of sea
water. bump plug and test casing to 1100psi (500psi over final circulation pressure).
Bleed off and check float equipment integrity, ok.

SC P CRN 1730 1900 1.50 994.0m Back out running tool while observing with ROV. POOH and lay out tools.
Temporary Manta 2a suspension while recovering Manta 2 RGB.

Operations For Period 0000 Hrs to 0600 Hrs on 27 Jan 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

BOP P BOP 0000 0130 1.50 994.0m Hold JSA and rig up to run BOP's.

BOP P RR1 0130 0230 1.00 994.0m make up double of riser.

BOP P BOP 0230 0430 2.00 994.0m Nipple up double to BOP's. Install guide lines and deploy beacon frames. Secure pod
lines.

BOP P BOP 0430 0530 1.00 994.0m Run BOP's on Marine riser. test first double and BOP's 300/5000psi 5/10minutes, ok.

BOP P RR1 0530 0600 0.50 994.0m Continue to run BOP's on marine riser.

Last BOP Test:
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Phase Data to 2400hrs, 26 Jan 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

CONDUCTOR HOLE(CH) 5 23 Jan 2006 23 Jan 2006 5.00 0.208 189.0m

CONDUCTOR CASING(CC) 10.5 23 Jan 2006 24 Jan 2006 15.50 0.646 189.0m

SURFACE CASING(SC) 20 24 Jan 2006 26 Jan 2006 35.50 1.479 994.0m

SURFACE HOLE(SH) 39 24 Jan 2006 26 Jan 2006 74.50 3.104 994.0m

WBM Data Cost Today $ 2637

Mud Type: PHG

Sample-From: Pits

Time: 2000

Weight: 8.80ppg

Temp:

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH:

PHPA:

Viscosity 100sec/qt

PV

YP

Gels 10s

Gels 10m

Fann 003 45

Fann 006 47

Fann 100 59

Fann 200 64

Fann 300 71

Fann 600 81

Comment Take 1225bbls of KCL/PHPA mud back from Far Grip.

Bit # 2 Wear I O1 D L B G O2 R

w 1 1 ER A E I NO TD

Bitwear Comments:

Size ("): 17.500in IADC# 1-1-5 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED HYCALOG WOB(avg) 25.00klb No. Size

1 24/32nd"

1 25/32nd"

2 20/32nd"

Progress 0.0m Cum. Progress 805.0m

Type: Rock RPM(avg) 100 On Bottom Hrs 0.0h Cum. On Btm Hrs 23.5h

Serial No.: BA4543 F.Rate 23.19bpm IADC Drill Hrs 0.0h Cum IADC Drill Hrs 31.0h

Bit Model T11C SPP 3100psi Total Revs 303 Cum Total Revs 691

Depth In 189.0m HSI ROP(avg) N/A ROP(avg) 34.26 m/hr

Depth Out 994.0m TFA 1.424 . .

Bit Comment

BHA # 2

Weight(Wet) ! 70.00klb Length ! 299.5m Torque(max) ! 8000ft-lbs D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! 42.00klb String ! 220.00klb Torque(Off.Btm) ! 2000ft-lbs D.C. (2) Ann Velocity !

Drilling Jar Hours ! 66 Pick-Up ! 220.00klb Torque(On.Btm) ! 5000ft-lbs H.W.D.P. Ann Velocity !

! Slack-Off ! 220.00klb ! D.P. Ann Velocity !

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.47m !
17.500in

! ! ! BA4543 !

! Mud Motor ! 8.61m ! 9.500in ! 2.250in ! ! 963212 ! 17 1/4" gauge sleeve. 1.5deg bend

! Float Sub ! 0.83m ! 9.500in ! 3.000in ! ! A253 !

! Stab ! 2.50m ! 9.625in ! 3.000in ! ! SBD2382 ! 16 1/4" gauge

! MWD ! 9.62m ! 9.688in ! 3.313in ! ! 46811 !

! X/O ! 1.17m ! 8.500in ! 2.750in ! ! MSD1940-01 !

! 8in DC ! 54.11m ! 8.000in ! 3.000in ! ! !

! Drilling Jars ! 10.02m ! 7.812in ! 3.000in ! ! 11151D !

! 8in DC ! 17.88m ! 8.000in ! 3.000in ! ! !

! X/O ! 1.17m ! 6.375in ! 2.750in ! ! SBD 1750-1 !

! 5in HWDP ! 193.09m ! 5.000in ! 3.000in ! ! !

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 142.9

Bentonite Bulk MT 16.21 34.6

Last BOP Test:
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Bulk Stocks

Name Unit In Used Adjust Balance

Diesel m3 10.8 0 286.8

Fresh Water m3 22.2 22.2 7.6 197.5

Drill Water m3 394.7 0.6 276.9

Cement G MT 37 63.99 43.2

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 A1700PT 6.000 8.60 97 84 3100 8.63

2 12P 160 6.000 8.60 97 84 3100 8.63

3 12P160 6.000 8.60 97 84 3100 8.63

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 187.22 187.22 152.83

13 3/8" 984.53 948.47 151.96 151.96

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 3

DOGC 50

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 4

DOWELL SCHLUMBERGER 2

GEOSERVICES OVERSEAS S.A. 2

M-1 AUSTRALIA PTY LTD 3 2 x operators 1 x trainee

FUGRO SURVEY LTD 6 6 x Fugro ROV,

WEATHERFORD AUSTRALIA PTY LTD 3 2 x operators 1 x trainee

CAMERON AUSTRALIA PTY LTD 1

ESS 9

Total 83

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 22 Jan 2006 4 Days

Fire Drill 22 Jan 2006 4 Days

JSA 26 Jan 2006 0 Days Drill crew=3, Deck=10,

Man Overboard Drill 22 Jan 2006 4 Days

STOP Card 26 Jan 2006 0 Days Safe= 5 Un-safe=5

Shakers, Volumes and Losses Data

Comment 1225bbls of KCL/PHPA for 12 1/4" section, 200bbls of PHG for drilling out cement.

Available 1,425bbl

Active 1,225bbl

Reserve 200bbl

Losses 0bbl

Marine

Last BOP Test:
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Weather on 26 Jan 2006 Rig Support

Anchors Tension (klb)

1 152.0

2

3 179.0

4 205.0

5 265.0

6 214.0

7 245.0

8 214.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 17kn 45.0deg 1,007.0mbar 18C° 0.5m 45.0deg

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

224.0deg 5,300.00klb 1.0m 45.0deg

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip Item Unit Used Quantity

Diesel m3 184
Fresh Water m3 325
Drill Water m3 0
Cement G mt 0
Bentonite Bulk mt 0

These figures are statement of facts figures for the 1900hr suspension of Operations on Manta 2a

Pacific Wrangler On location Item Unit Used Quantity

Diesel m3 448.2
Fresh Water m3 186
Drill Water m3 640
Cement G mt 37.2
Cement HT (Silica) mt 0
Barite Bulk mt 28
Bentonite Bulk mt 43.2

These figures are statement of facts figures for the 1900hr suspension of Operations on Manta 2a

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

0912 / 923 4 / 6

Last BOP Test:
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