Measured Depth (m)

Netherby-1/1DW Time versus Depth Curve

(2.1
Netherby-1 Friday 1st August @ 06:00 hrs
Commenced Well: 14 July 2008 @ 12:30 hrs
Spud Well: 15 July 2008 @ 07:30 hrs
Released Rig:
Operation: Pug back pilot hole
500. | Depth: 1875 mRT
’ Est. campaign cost to date: A$18,109,760
Trouble Time Breakdown:
Problem running wear bushing 1.5 hrs
Tight trip at 1421 hrs 6 hrs
311mm BHA hung up in w/head extension. 5.5 hrs
| Trouble E-logging 116 hrs
1,000. Total: 129.0 hrs
1,500. I\ I \
“= Netherby-1DW (Budget)
“= Netherby-1DW (Target)
2,000. { [Sequence
1. Tow to Netherby-1DW, run anchors
2. Spud well, run conductor
3. Drill 17-1/2" hole
. . 10
4. Run 13-3/8" casing, horizontal tree & BOP's -
5. Drill 12-1/4" pilot hole
2'500 i 6. Evaluate .
7. Plug back and sidetrack
8. Drill 12 1/4" production hole
9. Run 10-3/4" x 9-5/8" casing
10. Drill 8-1/2" horizontal hole
11. Run Completion, pull stack and anchors
3,000. ‘ |
5. 10. 15. 20. 25. 30. 35.

Days




