
Netherby-1 / 1DW Time versus Depth Curve
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Sequence
1. Tow to Netherby-1DW, run anchors
2. Spud well, run conductor 
3.  Drill 17-1/2" hole
4. Run 13-3/8" casing, horizontal tree & BOP's
5. Drill 12-1/4" pilot hole
6. Evaluate
7. Plug back and sidetrack
8. Drill 12 1/4" production hole
9. Run 10-3/4" x 9-5/8" casing
10. Drill 8-1/2"  horizontal hole
11. Run Completion, pull stack and anchors
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Netherby-1                                 Tuesday 28th  July @ 06:00 hrs
Commenced Well:                              14 July 2008 @ 12:30 hrs
Spud Well:                                           15 July 2008 @ 07:30 hrs
Released Rig:                                 
Operation:                                          Wiper trip for E-logs
Depth:                                                 1870 mRT 
Est. campaign cost to date:             A$15,763,663

Trouble Time Breakdown:
Problem running wear bushing                            1.5 hrs
Tight trip at 1421 hrs                                            6 hrs
311mm BHA  hung up in w/head extension.       5.5 hrs
Trouble E-logging                                                81 hrs
Total:                                             124.0 hrs 


