Time (Days)

Netherby-1DW Completion Time Analysis

10.00
Downtime:
2 hrs: unable to set slips due to clearance btwn screens and collar (troubleshoot)
9.00 +— 1.25 hrs: High shoulder torque on make up, laid out 2 x joints
0.25 hrs: Split bring broke on dog collar slip element - repaired
0.75 hrs: SD operations - helicopter on deck; no crane ops
3.75 hrs: Packer setting ball did not seat - drop second ball
8.00 | 3.0 hrs: Packer running tools would not release y il
2.0 hrs: Tongs don't supply required torque for clear run - RIH with dope y 4
1.0 hrs: Lay out Joint
7.00 4 1.0 hrs: Leak in Surface line during SCSSV testing
1.0 hrs: gouging of 9-5/8" pup - position of tongs kincked pup and dies could not bite Y.
I— 2.25 hrs: Troubleshoot leak - grease nipple on manifold vaive y 4 y 4
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