LAKES OIL N.L.

A.C.N. (004 247 214)
Patrobus No.1

PEP 155 (east)
DAILY REPORT No. 13
Date: 06 Oct 05

24 Hour Progress

During the past 24 hours the contractor completed installing and pressure testing the BOP before running in hole with the coring assembly and tagging the top of the cement at 222m. The contractor then began coring out the cement before experiencing problems retrieving the coring barrel. The contractor then pulled the coring assembly out of the hole to rectify the problem.

Next 24 Hours

Run back in hole with the coring assembly and continue cutting continuous core to TD.
Ben Edwards  
Lakes Oil
