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24 Hour Progress

Due to problems drilling through Pleistocene Gravel formations the contractor elected to skid the rig off the drill pad and drill through the gravels with a cable tool rig. The cable tool rig arrived yesterday and drilled a total of 8 meters from 40m to 48m and ran 6” casing to 48m but did not cement it in place.

Next 24 Hours

Rig down the Cable tool rig and move off site in preparation for the drilling rig to return and continue drilling toward the intermediate casing point. The rig will arrive back on site in approximately 14 days as it is being used to do another job.
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