
DRILLING MORNING REPORT # 46
27 Nov 2008 From: Sean De Freitas / Peter Dane Peejay-1

To: Rob Oliver

Well Data

Country Australia MDBRT 2183.0m Cur. Hole Size 12.250in AFE Cost AUD$29,476,000

Field Peejay
prospect

TVDBRT 2183.0m Last Casing OD 13.375in AFE No. 07/071

Drill Co. Seadrill Progress 125.0m Shoe TVDBRT 804.0m Daily Cost AUD$792,013

Rig West Triton Days from spud 12.23 Shoe MDBRT 804.0m Cum Cost AUD$25,632,132

Wtr Dpth (MSL) 78m Days on well 45.33 FIT/LOT: / 1.86sg

RT-MSL 34.15m Planned TD MD 2133m Current Op @ 0600 Laying down 8.25in drill collars while waiting on
confirmation of wireline logging program.

Planned Op RIH with mule shoe on 5.5in drill pipe and
continue with abandonment program.

RT-ML 112.15m Planned TD TVDRT 2133m

Summary of Period 0000 to 2400 Hrs

Drilled 12.25in hole from 2058m to 2183m (125m). Circulated hole clean. Downlinked sonic tool. Flow checked well and POOH to 793m.

HSE Summary

Events Num. Events Days Since Descr. Remarks

Abandon Drill 1 9 Days All personnel mustered at
life boats.

Abandon rig drill.

Fire Drill 1 4 Days Simulated fire drill at BOP
unit

First Aid Case 1 40 Days Back strain when using
wash down hose.

Patient suffered acute lower back pain after twisting while
using a wash down hose.

Medical examination, ice pack and analgesic medication -
all treatment by medic.

First Aid Incident 1 37 Days On Pacific Valkyrie Deck hand sprained wrist when connecting tow bridle to
vessel.

JSA 3 0 Days

Man Overboard 1 29 Days Man Overboard drill Drill for Man Overboard, standby vessel launched SRC
and recovered dummy successfully.

Pre-tour Meeting 4 0 Days Safety Meeting. Held Pretour and pre job safety meetings with crews.

PTW issued 4 0 Days

Safety Meeting 2 5 Days Weekly safety meeting Weekly safety meeting

STOP Card 22 0 Days Stop cards submitted for the day.

Operations For Period 0000 Hrs to 2400 Hrs on 27 Nov 2008
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P11 P D8 0000 0600 6.00 2090.0m Drilled 12.25in hole from 2058m to 2090m. (32m) Average ROP - 5.3m/hr.
Average Parameters: WOB 30 klbs, RPM 160, GPM 1200, SPM 208, SPP 3150 psi,
Torque 8-10 k/ft.lbs. Surveyed every 3 connections.
Adjusted drilling parameters to optimize ROP and avoid shock loads on MWD tools.
Igneous Intrusive - Dolerite

P11 P D8 0600 1200 6.00 2146.0m Drilled 12.25in hole from 2090m to 2146m. (56m) Average ROP - 9.3m/hr.
Average Parameters: WOB 35-40 klbs, RPM 140, GPM 1200, SPM 208, SPP 3150 psi,
Torque 6-10 k/ft.lbs. Surveyed every 3 connections.
Adjusted drilling parameters to optimize ROP and avoid shock loads on MWD tools.
Igneous Intrusive to 2104m. Clst, interbedded Coal and Sst.

P11 P D8 1200 1630 4.50 2183.0m Drilled 12.25in hole from 2146m to 2183m. (37m) Average ROP - 8.2m/hr.
Average Parameters: WOB 40 klbs, RPM 145, GPM 1200, SPM 208, SPP 3200 psi,
Torque 7-9 k/ft.lbs. Surveyed every 3 connections.
Adjusted drilling parameters to optimize ROP and avoid shock loads on MWD tools.
Dominantly Clst, interbedded Sst and Coal.

P11 P F4 1630 1730 1.00 2183.0m Circulated hole clean at 1200 gpm, 3200 psi.

P11 P F4 1730 1800 0.50 2183.0m Schlumberger downlinked sonic to change recording rates from 10 seconds to 1 second
at 1000 gpm, 2420 psi and 1200 gpm, 3300 psi.

P11 P G8 1800 1930 1.50 2183.0m Flow checked well (10 mins). Well static. POOH wet from 2183m to 1947m.
Max intermittent overpull of 10-20k.

P11 P F3 1930 2000 0.50 2183.0m Pumped 25 bbls of 11.3 ppg slug and chased with 10 bbls of 9.5 ppg mud.

P11 P G8 2000 2330 3.50 2183.0m POOH with 5.5in drill pipe from 1947m to 793m. (Above shoe at 804m). Hole condition
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

good.

P11 P F3 2330 2400 0.50 2183.0m Flow checked well (10 min). Held kick drill (80 sec). Pumped 25 bbls of 11.3 ppg slug
and chased with 10 bbls of 9.5 ppg mud.

Operations For Period 0000 Hrs to 0600 Hrs on 28 Nov 2008
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P11 P G8 0000 0100 1.00 2183.0m POOH from 793m to 174m.

P11 P G6 0100 0200 1.00 2183.0m POOH with BHA from 174m to 32m.

P11 P G6 0200 0230 0.50 2183.0m Held PJSM. Recovered radio active source from ADN tool.

P11 P G6 0230 0400 1.50 2183.0m Broke off bit and laid out MWD/LWD logging tools from 32m to surface.
IADC Bit Grade: 4-6-BT-A-E-I-CT-TD.

P11 P G2 0400 0500 1.00 2183.0m RIH and lay down 6 x 5.5in HWDP from derrick while waiting on confirmation of wireline
logging program.

P11 P G2 0500 0600 1.00 2183.0m Lay down excess 8.25in drill collars from derrick while waiting on confirmation of
wireline logging program.

Operations For Period Hrs to Hrs on

Phase Data to 2400hrs, 27 Nov 2008

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

Mob/Demob(P1) 783 13 Oct 2008 15 Nov 2008 783.00 32.625 0.0m

Conductor Hole(P2) 36 15 Nov 2008 16 Nov 2008 819.00 34.125 218.0m

Conductor Casing(P3) 37 16 Nov 2008 18 Nov 2008 856.00 35.667 218.0m

Surface Hole(P4) 35.5 18 Nov 2008 19 Nov 2008 891.50 37.146 810.0m

Surface Casing(P5) 23.5 19 Nov 2008 20 Nov 2008 915.00 38.125 810.0m

BOPs/Risers(P6) 13 20 Nov 2008 21 Nov 2008 928.00 38.667 810.0m

Production Hole (1)(P11) 160 21 Nov 2008 27 Nov 2008 1,088.00 45.333 2183.0m

General Comments
00:00 TO 24:00 Hrs ON 27 Nov 2008

Operational Comments CTU tensioner = 144 bar.

Operational Comments

West Triton Rig Equipment Concerns

1) Number 4 main generator down. Replacement generator onboard to be fitted at end of well.

2) Cyber chair pressure gauges for the standpipe & choke manifolds require calibration.

3) Remote controller for Iron Roughneck not operational - waiting on new control switch

4) Need new BOP test tool mandrel. Ordered on the 24/10/08.

WBM Data Cost Today AUD$ 4138

Mud Type: Pre hydrated
Bentonite

Sample-From: Pit 6

Time: 20:30

Weight: 9.50ppg

Temp: 71C°

API FL: 4.1cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 0.0cc/30min

HTHP-cake: 0/32nd"

Cl: 42500mg/l

K+C*1000: 7%

Hard/Ca: 0mg/l

MBT: 2.5

PM: 0

PF: 0

Solids(%vol): 4%

Low-Gravity
Solids:

1.9%vol

H2O: 93%

Oil(%): 0%

Sand: 0.5

pH: 8.9

PHPA: 0ppb

Viscosity 58sec/qt

PV 19cp

YP 34lb/100ft²

Gels 10s 12

Gels 10m 15

Fann 003 11

Fann 006 12

Fann 100 34

Fann 200 44

Fann 300 53

Fann 600 72

Comment

Bit # 4 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 12.25in IADC# 537 Nozzles Drilled over last 24 hrs Calculated over Bit Run
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Mfr: Hughes WOB(avg) 35.00klb No. Size

3 20/32nd"

Progress 125.0m Cum. Progress 729.0m

Type: ins RPM(avg) 150 On Bottom Hrs 14.5h Cum. On Btm Hrs 64.2h

Serial No.: 6069569 F.Rate 1200gpm IADC Drill Hrs 16.5h Cum IADC Drill Hrs 78.5h

Bit Model MXL-C30HDX SPP 3200psi Total Revs 127200 Cum Total Revs 551276

Depth In 1454.0m HSI 8.70HSI ROP(avg) 8.62 m/hr ROP(avg) 11.36 m/hr

Depth Out TFA 0.920 . .

Bit Comment

BHA # 4

Weight(Wet) 48.00klb Length 174.4m Torque(max) 10000ft-lbs D.C. (1) Ann Velocity 359fpm

Wt Below Jar(Wet) 36.00klb String 232.00klb Torque(Off.Btm) 3000ft-lbs D.C. (2) Ann Velocity 0fpm

Pick-Up 256.00klb Torque(On.Btm) 6000ft-lbs H.W.D.P. Ann Velocity 245fpm

Slack-Off 212.00klb D.P. Ann Velocity 245fpm

BHA Run Description 12.25" bit, bit sub c/w float, RAB-8, Power pulse c/w 12.12" stab, Sonic Vision 825, ADN-8 c/w 12 1/4" stab, 7 x
8.5" DC, Jar, 8" DC, X/O, 6 x HWDP.

BHA Run Comment

Equipment Length OD ID Serial # Comment

Bit 0.34m 12.25in 6069569

Bit Sub 1.22m 8.25in 2.80in 7221

RAB 8 4.20m 8.31in CA025

Power Pulse 8.43m 8.37in VR52

12 1/8 0.87m 41229

SonicVISION 825 7.65m 8.31in 857

ADN 8 9.34m 8.12in 42736

Drill Collar 66.14m 8.25in 3.00in

Jar 9.68m 8.00in 3.37in 17621371

Drill Collar 9.41m 8.00in 3.37in

X/O 0.93m 7.00in 2.80in

HWDP 56.21m 5.50in 3.66in

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

2084.02 0.8 6.9 2083.93 -0.4 -0.4 7.0 0.1 MWD

2142.80 1.1 57.3 2142.71 0.3 0.3 7.5 1.5 MWD

2172.21 1.0 61.6 2172.11 0.6 0.6 8.0 0.4 MWD

Bulk Stocks

Name Unit In Used Adjust Balance

Drill Water MT 0 0 0 651.0

Rig Fuel m3 0 29 0 221.0

POTABLE WATER MT 5 32 0 326.0

Cement class G MT 0 0 0 121.0

BLENDED CEMENT MT 0 0 0 39.0

Bentonite MT 0 0 0 51.0

Barite MT 0 0 0 85.0

Brine m3 0 0 0 137.0

Helifuel ltr 0 586 0 4,369.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(gpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1(gpm)SPM2
(SPM)

SPP2
(psi)

Flow2
(gpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(gpm)

1 National 14
P-220

6.50 79.28 97 68 3200 400 2123.0 30 260 175 40 300 234 50 400 292

2 National 14
P-220

6.50 79.28 97 68 3200 400 2123.0 30 260 175 40 300 234 50 400 292

3 National 14 6.50 79.28 97 68 3200 400 2123.0 30 250 175 40 300 234 50 400 292
'Copyright IDS 2007', 20071227, ADA_AU_drllg Page 3
Printed on 27 Nov 2008



Pumps

Pump Data - Last 24 Hrs Slow Pump Data

P-220

Personnel On Board

Company Pax

ADA 7

Seadrill 14

Catering 8

Seadrill Services 31

Tamboritha 2

Baroid 2

Baker Hughes Inteq 2

Baker Hughes Inteq 2

Baker Hughes Inteq 2

Halliburton 2

Schlumberger MWD/LWD 3

Schlumberger (Wireline) 8

Total 83

Mud Volumes, Mud Losses and Shale
Shaker Data

Engineer : Michael Flexmore/Kosta Georgiou

Available 2071.6bbl Losses 119.0bbl Equipment Description Mesh Size

Shaker 1 VSM-300 20/120

Shaker 1 VSM-300 20/120

Shaker 2 VSM-300 20/120

Shaker 2 VSM-300 20/120

Shaker 3 VSM-300 20/50

Shaker 3 VSM-300 20/120

Shaker 4 VSM-300 20/50

Shaker 4 VSM-300 20/50

Comments

Active 311.0bbl Downhole 0.0bbl

Mixing Surf+ Equip 119.0bbl

Hole 1045.6bbl Dumped 0.0bbl

Slug 5.0bbl De-Gasser 0.0bbl

Reserve 683.0bbl De-Sander 0.0bbl

Kill 27.0bbl De-Silter 0.0bbl

Trip Tank Centrifuge 0.0bbl

! !

Marine

Weather on 27 Nov 2008

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 15kn 270.0deg 996.0mbar 14C° 0.8m 280.0deg 4s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

136.3deg 2755.00klb 1.0m 280.0deg 13s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Battler Geelong Item Unit In Used Transfer
to Rig

Adjust Quantity

Rig Fuel m3 0 6.1 0 0 484.4
Potable Water m3 0 5 0 0 450
Drill Water m3 400 0 0 0 520
Barite Mt 0 0 0 0 42
CEMENT G Mt 0 0 0 0 0
Bentonite Mt 0 0 0 0 42
Brine m3 0 0 0 0 0

Pacific Valkyrie 13:00 hrs 25/11/08 Item Unit In Used Transfer
to Rig

Adjust Quantity

Rig Fuel m3 0 11 0 0 527
Potable Water Mt 0 5 0 0 230
Drill Water m3 0 0 0 0 0
Barite Mt 0 0 0 0 0
Bentonite Mt 0 0 0 0 22
CEMENT G Mt 0 0 0 0 58

'Copyright IDS 2007', 20071227, ADA_AU_drllg Page 4
Printed on 27 Nov 2008



Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

BWJ Bristow Helicopters 0938 / 1002 9 / 10 Crew Change
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