
DRILLING MORNING REPORT # 53
04 Dec 2008 From: Sean De Freitas / Peter Dane Peejay-1

To: Rob Oliver

Well Data

Country Australia MDBRT 2183.0m Cur. Hole Size 12.250in AFE Cost AUD$29,476,000

Field Peejay
prospect

TVDBRT 2183.0m Last Casing OD 13.375in AFE No. 07/071

Drill Co. Seadrill Progress 0.0m Shoe TVDBRT 804.0m Daily Cost AUD$484,791

Rig West Triton Days from spud 18.85 Shoe MDBRT 804.0m Cum Cost AUD$30,682,183

Wtr Dpth (MSL) 78m Days on well 51.96 FIT/LOT: / 1.86sg

RT-MSL 34.15m Planned TD MD 2133m Current Op @ 0600

Planned OpRT-ML 112.15m Planned TD TVDRT 2133m

Summary of Period 0000 to 2400 Hrs

Waited on weather to commence jacking operations. Connected Pacific Battler to main tow bridle. Jacked down hull to 4m draft. Conducted integrity
tests on all tanks, mud pits and sand traps. Jetted and jacked legs. Connected Pacific Valkyrie to port bow pennant line. Rig afloat and all legs clear of
seabed at 14:30 hrs. Rig released 1 nautical mile off Peejay-1 location at 15:00 hrs on 04/12/08.

HSE Summary

Events Num. Events Days Since Descr. Remarks

Abandon Drill 1 2 Days Abandon rig drill. All personnel mustered at life boats.

Fire Drill 1 11 Days Fire drill at BOP unit

First Aid Case 1 47 Days Back strain when using
wash down hose.

Patient suffered acute lower back pain after twisting while
using a wash down hose.

JSA 4 0 Days JSA's conducted for the day.

Man Overboard 1 4 Days Man Overboard drill Drill for Man Overboard, standby vessel launched SRC
and recovered dummy successfully.

Pre-tour Meeting 4 0 Days Safety Meeting. Held Pretour and pre job safety meetings with crews.

PTW issued 10 0 Days PTW issued for the day.

Safety Meeting 2 5 Days Weekly safety meeting

STOP Card 18 0 Days Stop cards submitted for the
day.

Operations For Period 0000 Hrs to 2400 Hrs on 04 Dec 2008
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P1 TP
(WOW)

G25 0000 0430 4.50 2183.0m Waited on weather to commence jacking operations.

Weather:
01:00 hrs: Wind 12-18 knots, Swell 2.0m, Combined Seas, 2.0m.
02:00 hrs: Wind 13-16 knots, Swell 2.0m, Combined Seas, 1.0m to 2.0m.
03:00 hrs: Wind 10-14 knots, Swell 2.0m, Combined Seas, 1.0m to 2.0m.
04:00 hrs: Wind 10-13 knots, Swell 2.0m, Combined Seas, 1.0m to 2.0m.

P1 P M3 0430 0630 2.00 0.0m Held JSA with all relevant personnel and reviewed jacking procedures. Connected main
tow bridle to Pacific Battler. Tested jacks on all legs. Jacked down hull to 4m draft.

P1 P M3 0630 0900 2.50 2183.0m Conducted water tight integrity tests on all tanks, mud pits and sand traps.

P1 P M3 0900 1100 2.00 2183.0m Connected hoses. Commenced jetting all legs at 940 gpm, 0 psi. Jacked hull down to
6.5m draft, and increased jetting at 1290 gpm, 0 psi. Closed in Starboard and Port
jetting lines and jetted Bow leg at 1200 gpm, 250 psi.

P1 P M3 1100 1200 1.00 2183.0m Shut down mud pumps. Removed jet lines and jacked down hull to 7m draft.
Re-instated bottom jet lines.

P1 P M3 1200 1300 1.00 2183.0m Jetted port leg at 1200 gpm, 300 psi at 7m draft.

P1 P M3 1300 1330 0.50 2183.0m Jetted all 3 legs at 1400 gpm, 0 psi.

P1 P M3 1330 1430 1.00 2183.0m Legs free. Jacked up all legs to 94m. Concurrently connected Pacific Valkyrie to port
bow pennant line. Rig afloat and all legs clear of seabed at 14:30 hrs.

P1 P M3 1430 1500 0.50 2183.0m Rig released 1 nautical mile off Peejay-1 location at 15:00 hrs on 04/12/08.

Phase Data to 2400hrs, 04 Dec 2008

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

Conductor Hole(P2) 36 15 Nov 2008 16 Nov 2008 36.00 1.500 218.0m

Conductor Casing(P3) 37 16 Nov 2008 18 Nov 2008 73.00 3.042 218.0m

Surface Hole(P4) 35.5 18 Nov 2008 19 Nov 2008 108.50 4.521 810.0m
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Phase Data to 2400hrs, 04 Dec 2008

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

Surface Casing(P5) 23.5 19 Nov 2008 20 Nov 2008 132.00 5.500 810.0m

BOPs/Risers(P6) 13 20 Nov 2008 21 Nov 2008 145.00 6.042 810.0m

Production Hole (1)(P11) 167.5 21 Nov 2008 28 Nov 2008 312.50 13.021 2183.0m

Suspend and Abandon(P21) 76.5 28 Nov 2008 01 Dec 2008 389.00 16.208 2183.0m

Mob/Demob(P1) 858 13 Oct 2008 04 Dec 2008 1,247.00 51.958 2183.0m

General Comments
00:00 TO 24:00 Hrs ON 04 Dec 2008

Operational Comments

West Triton Rig Equipment Concerns

1) Installation of #4 main generator ongoing.

2) Cyber chair pressure gauges for the standpipe & choke manifolds require calibration.

3) Remote controller for Iron Roughneck not operational - waiting on new control switch

4) Need new BOP test tool mandrel. Ordered on the 24/10/08.

Bulk Stocks

Name Unit In Used Adjust Balance

Drill Water MT 0 0 25 716.0

Rig Fuel m3 0 44 0 193.0

POTABLE WATER MT 0 0 100 440.0

Cement class G MT 0 0 0 88.0

BLENDED CEMENT MT 0 0 0 0.0

Bentonite MT 0 0 0 51.0

Barite MT 0 0 0 82.0

Brine m3 0 0 0 137.0

Helifuel ltr 0 0 0 5,292.0

Personnel On Board

Company Pax

ADA 4

Seadrill 14

Catering 8

Seadrill Services 30

Tamboritha 2

Halliburton 1

Falconer Bryan 1

Fugro Survey 2

Go Offshore 1

Go Offshore 2

Total 65

Marine

Weather on 04 Dec 2008

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 20kn 290.0deg 998.0mbar 12C° 2.0m 280.0deg 12s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

136.3deg 2242.00klb 2.3m 280.0deg 13s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Battler 11:06 hrs 28/11/08 Rig under tow to Spikey
Beach-1, on main tow
bridle.

Item Unit In Used Transfer
to Rig

Adjust Quantity

Rig Fuel m3 0 6.3 0 0 385.7
Potable Water m3 0 3 0 0 317
Drill Water m3 0 0 0 0 465
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Item Unit In Used Transfer
to Rig

Adjust Quantity

Barite Mt 0 0 0 0 42
CEMENT G Mt 0 0 0 0 0
Bentonite Mt 0 0 0 0 42
Brine m3 0 0 0 0 0

Pacific Valkyrie 09:10 hrs 30/11/08 11:15 hrs 02/12/08 Rig under tow to Spikey
Beach-1 on port bow
pennant line.

Item Unit In Used Transfer
to Rig

Adjust Quantity

Rig Fuel m3 0 5 0 0 441
Potable Water Mt 0 1 0 0 440
Drill Water m3 0 0 0 0 733
Barite Mt 0 0 0 0 0
Bentonite Mt 0 0 0 0 22
CEMENT G Mt 0 0 0 0 58

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

BWJ Bristow Helicopters 0925 / 0945 4 / 3 No Fuel
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