
Daily Drilling Report

APACHE CORPORATION

DATE

09-04-2008

WELL NAME

SPEKE SOUTH-1

REPT NOTVD24 HRS PROGAPI # TMD

207.00 (m) 902.00 (m) 901.99 (m) 4

Page 1 of 3

FIELD NAME AUTH TMDRIG NAME NO WATER DEPTHPLANNED DOW DOL DFS / KO

WEST TRITON 3,137.00 (m) 13.25 (days) 4.00 (days) 55.00 (m)2.19 (days)

SPUD DATE Rig Release WELL SUPERVISOR OIM PBTMD

07-04-2008 ADA SUPERVISOR / B OPENSHAW/S SCHMIDT

REGION DISTRICT STATE / PROV RIG PHONE NO RIG FAX NO

AUSTRALIA OFFSHORE VICTORIA

DHC:

CWC:

10,633,798

 

10,633,798TOTAL:

Others:

DHC:

CWC:

617,915TOTAL:

Others:

DHC:

CWC:

TOTAL:

Others:

617,915

 

 

2,818,115

 

 

2,818,115

 DCC: DCC:  DCC:  

DESCRIPTION:

AFE COSTS CUMULATIVE COSTSDAILY COSTSAFE # 108E70

Dry Hole AFE

LAST SAFETY MEETING BLOCK BHA HRS OF SERVICEFORMATIONDEFAULT DATUM / ELEVATION

Vic-P42ROTARY TABLE / 37.00 (m)

LAST CASING NEXT CASINGLAST SURVEY LAST CSG SHOE TEST (EMW)

MD INC AZM  (sg)861.49 (m) 0.60° 261.40° 339.725 mm @ 895.0 m 0.000 mm @ -1.0 m

CURRENT OPERATIONS:  Run 13 3/8" casing.

24 HR SUMMARY: Drill to sectional TD at 903 meters. Repair hydraulic hose on top drive. Pump and back ream from 903- 611 meters, POOH to 404 meters. RIH wash

28 meters to bottom no fill. Displace hole to 1.15sg mud. POOH to run casing.

24 HR FORECAST: Run 20/13 3/8" casing. Cement casing, Nipple up Bop's.

OPERATION SUMMARY

From To HRS Phase ACTIVITY SUMMARYOperation PT/NPT NPT CODES

 0:00  1:30 1.50 S-DRL DRLG PP Drill 16" hole from 696 meter to 731 meters

 1:30  3:30 2.00 S-DRL DRLG PN Repair pop-off valves on mud pumps while working string. Circulate and work string at

550 gpm at 1200 psi while change out pop off on mud pump #1.

RO

 3:30 13:00 9.50 S-DRL DRLG PP Drill 16" hole from 731 - 903 meters. Sectional TD.

13:00 14:00 1.00 S-DRL CIRC PP Pump 75 bbls H/vis circulate hole clean, displace hole to 1.15 sg mud.

14:00 16:30 2.50 S-DRL TRIPBHA PN Work pipe 20k overpull, while repair top drive hydraulic hose.RO

16:30 20:00 3.50 S-DRL TRIPBHA PN POOH, 25-30k overpull pump and back ream from 903 - 611 meters. Hole good at 611

POOH from 611 - 404 meters, No drag.

HC

20:00 22:00 2.00 S-DRL TRIPBHA PN RIH from 404 - 880 meters, wash to bottom at 903 meters, No fill.HC

22:00 22:30 0.50 S-DRL CIRC PN Displaced hole to 1.15 sg mud.HC

22:30  0:00 1.50 S-DRL TRIPBHA PP POOH to run casing. Depth at 24:00 hrs 430 meters.

= Total Hours Today 24.00

06:00 UPDATE

0000-0600 00:00 - 01:30   -    POOH to BHA.

01:30 - 02:30   -    Handle BHA.

02:30 - 04:30   -    Rig up to run casing.

04:30 - 06:00   -    Held JSA and run 13 3/8" casing, checked float equipment.

BIT DATA

I-O-D-L-B-G-O-RBIT / RUN SIZE

(mm)

MANUFACTURER TYPE SERIAL 

NO

JETS OR TFA DEPTH IN / DATE IN

2 / 1 1-1-WT-A-0-I-NO-TD184.00 / 08-04-20081x22, 3x206065175HUGHES CHRISTENSEN406.0 GXC1V

BIT OPERATIONS

HRSBIT / RUN CUM ROPCUM PROGCUM HRS24 HR ROP24 Hr PROGP BITPRESSFLOWRPMWOB

2/1 4,542.49 17,582 0 9.05 207.00 22.9 25.65 718.00 28.0

MUD PROPERTIESLCM: MUD TYPE: 

VIS

(s/l )

PV/YP

(cp ) / (Pa )

Cl

(ppm )

Ca

(ppm )

pH/Pm

(mL )

Pf/Mf

(mL )

% SAND/MBT

(% )/(sg )

OIL/WAT

(% )

FC/T.SOL

(mm ) / (% )

WL/HTHP

(ml/30 min )

H2S

(% )

GELS

(Pa )

KCL

(ppm )

LGS

(% )

PP DAILY COST 0 %OILCUM COST 0
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BHA / HOLE CONDITIONSBHA JAR S/N JAR HRS BIT2 25104G 2

BHA WT BELOW JARS STRING WT UP STRING WT DN STRING WT ROT TORQUE/UNITS BHA LENGTH

 (tonne)  (tonne)  (tonne) (tonne) 7 (kN-m) 257.11 (m)

O.D I.D CONN SIZEITEM DESCRIPTION NO JTS CONN TYPELENGTH

76.20241.301.220Cross Over

69.85215.901.220Cross Over

82.55139.7084.600Heavy Weight Drill Pipe

73.15177.801.220Cross Over

69.85165.109.870Drilling Jar

82.55139.7056.440Heavy Weight Drill Pipe

73.15209.550.600Cross Over

69.85209.5556.690Drill Collar

73.15209.550.480Cross Over

73.15209.558.500MWD Tool

73.15209.550.480Cross Over

82.55209.550.690Cross Over

76.20241.302.710Integral Blade Stabilizer

76.20241.309.440Drill Collar

76.20406.402.730Integral Blade Stabilizer

76.20241.3018.590Drill Collar

215.901.220Bit Sub

406.400.410Tri-Cone Bit

MUD PUMPS/HYDRAULICS

FLOWLINERSPMSTROKE

 # 1

 # 2

 # 3

SPP: 17,582 (kPa)

HP: 0.000 (kW/cm²)

SPR

PPSRSPM

PERSONNEL DATA

COMPANY COMPANY HRSQTYHRSQTY

APACHE 3 4BAKER HUGHS

BAKER OIL TOOLS 3 5WEATHERFORD

HALIBURTON (BROID) 2 2HALIBURTON

DRIL-QUIP 2 2TAMBORITHA

SEA DRILL SERVICES 39 14SEA DRILL

ADA 4 9TOTAL MARINE CATERING

SCHLUMBERGER MWD/LWD 4

TOTAL PERSONNEL ON BOARD: 93

SUPPORT CRAFT

TYPE REMARKS

CAMBELL COVE

HELICOPTER

PACIFIC BATLER

PACIFIC VALKYRIE

LADY ROULA
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MATERIALS/CONSUMPTION

UNITS UNITSITEM ITEMUSAGE USAGEON HAND ON HAND

BARITE BULK 4MTBENTONITE5MT 88 36

CEMENT m3FUEL OILMT 155 236

WATER, POTABLE 51MTWATER, DRILLING26MT 118 171

WEATHER

TIME TEMPWIND SPEED/DIRWAVE

HT/DIR/PER

SWELL

HT/DIR/PER

GUST SPEED/DIR

/ / /120.002.50/ /500:00 /335.00

MUD INVENTORY

ON HANDDay Cost ($)USAGEUNITITEM
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