
Daily Drilling Report

APACHE CORPORATION

DATE

17-04-2008

WELL NAME

SPEKE SOUTH-1

REPT NOTVD24 HRS PROGAPI # TMD

0.00 (m) 2,940.00 (m) 2,939.85 (m) 12

Page 1 of 3

FIELD NAME AUTH TMDRIG NAME NO WATER DEPTHPLANNED DOW DOL DFS / KO

WEST TRITON 3,137.00 (m) 13.25 (days) 12.00 (days) 55.00 (m)10.19 (days)

SPUD DATE Rig Release WELL SUPERVISOR OIM PBTMD

07-04-2008 ADA SUPERVISOR / B OPENSHAW/S SCHMIDT

REGION DISTRICT STATE / PROV RIG PHONE NO RIG FAX NO

AUSTRALIA OFFSHORE VICTORIA

DHC:

CWC:

10,633,798

 

10,633,798TOTAL:

Others:

DHC:

CWC:

640,890TOTAL:

Others:

DHC:

CWC:

TOTAL:

Others:

640,890

 

 

8,246,584

 

 

8,246,584

 DCC: DCC:  DCC:  

DESCRIPTION:

AFE COSTS CUMULATIVE COSTSDAILY COSTSAFE # 108E70

Dry Hole AFE

LAST SAFETY MEETING BLOCK BHA HRS OF SERVICEFORMATIONDEFAULT DATUM / ELEVATION

Vic-P42ROTARY TABLE / 37.00 (m)

LAST CASING NEXT CASINGLAST SURVEY LAST CSG SHOE TEST (EMW)

MD INC AZM  (sg)2,899.11 (m) 1.30° 305.20° 339.725 mm @ 896.0 m

CURRENT OPERATIONS:  Drilling 8.5" hole at 3035 meters.

24 HR SUMMARY: POOH, worked tight hole as required. Make up bit #5, RIH to shoe. Slipped and cut drilling line. Calibrated travelling blocks anti collision management

system. RIH.

24 HR FORECAST: Drill 8.5" hole to TD. Circulate hole clean, POOH for logging.

OPERATION SUMMARY

From To HRS Phase ACTIVITY SUMMARYOperation PT/NPT NPT CODES

 0:00  0:30 0.50 P-DRL TRIP PN Worked tight hole at 1545 meters, with jarring down at 90k with 25k ft/lbs locked in

string. Jar up at 330k. Pipe free with 130k overpull.

Had full returns while working pipe.

SP

 0:30  1:00 0.50 P-DRL RMWASH PP Pumped and back reamed from 1545 - 1526 meters. Hole good.

 1:00  4:30 3.50 P-DRL TRIP PP POOH from 1526 to 291 meters. Hole good. Flow check prior POOH with BHA.

 4:30  9:30 5.00 P-DRL TRIPBHA PP POOH with BHA. Removed R.A source from ADN, down load data from MWD. Layed

out bit #4.

 9:30 13:00 3.50 P-DRL TRIPBHA PP Make up bit #5, make up BHA, load RA source into ADN, RIH to 881 meters.

13:00 16:30 3.50 P-DRL CUTDL PP Slipped and cut drilling line.

16:30 17:30 1.00 P-DRL CUTDL PP Calibrated travelling blocks anti collision management system.

17:30 18:00 0.50 P-DRL TRIP PP Break circulation, function test MWD, good signal.

18:00 22:30 4.50 P-DRL TRIP PP RIH to 2209 meters: washed and reamed tight spots at 1943-1953, 2180-2190 meters.

22:30 23:00 0.50 P-DRL TRIP PN Held JSA tightened leaking wash pipe fitting, test same 3000 psi.RO

23:00  0:00 1.00 P-DRL TRIP PP RIH to 2473 meters: washed and reamed tight spots at 2267-2268, 2298-2300 meters.

= Total Hours Today 24.00

06:00 UPDATE

0000-0600 00:00 - 01:00   -    RIH to 2926 meters. Held up with 40k down.

01:00 - 01:30   -    Ream from 2926-2940 meters.

01:30 - 06:00   -    Drilled 8.5" hole from 2940-3035 meters,

BIT DATA

I-O-D-L-B-G-O-RBIT / RUN SIZE

(mm)

MANUFACTURER TYPE SERIAL 

NO

JETS OR TFA DEPTH IN / DATE IN

4 / 1  - - - - - - 906.00 / 14-04-20082x15, 3x167211632HUGHES CHRISTENSEN216.0 HC605Z

5 / 1  - - - - - - 2,940.00 / 17-04-20086x147211635HUGHES CHRISTENSEN216.0 HC605ZX

MUD PROPERTIESLCM: MUD TYPE: 

VIS

(s/l )

PV/YP

(cp ) / (Pa )

Cl

(ppm )

Ca

(ppm )

pH/Pm

(mL )

Pf/Mf

(mL )

% SAND/MBT

(% )/(sg )

OIL/WAT

(% )

FC/T.SOL

(mm ) / (% )

WL/HTHP

(ml/30 min )

H2S

(% )

GELS

(Pa )

KCL

(ppm )

LGS

(% )

PP DAILY COST 0 %OILCUM COST 0
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BHA / HOLE CONDITIONSBHA JAR S/N JAR HRS BIT5 251045 5

BHA WT BELOW JARS STRING WT UP STRING WT DN STRING WT ROT TORQUE/UNITS BHA LENGTH

 (tonne)  (tonne)  (tonne) (tonne)  (kN-m) 291.86 (m)

O.D I.D CONN SIZEITEM DESCRIPTION NO JTS CONN TYPELENGTH

82.55171.4575.200Heavy Weight Drill Pipe

82.55171.451.220Cross Over

69.85165.109.870Drilling Jar

82.55171.451.220Cross Over

82.55171.4556.440Heavy Weight Drill Pipe

69.85165.101.220Cross Over

73.15165.10111.920Drill Collar

69.85171.456.250Logging While Drilling

69.85171.450.360Cross Over

69.85171.456.800Logging While Drilling

69.85171.458.490MWD Tool

69.85165.103.520Logging While Drilling

69.85165.103.580Pony Drill Collar

66.80215.901.770Integral Blade Stabilizer

69.85165.101.450Pony Drill Collar

69.85165.100.550Float Sub

69.85215.901.680Near Bit Stabilizer

215.900.320Polycrystalline Diamond Bit

PERSONNEL DATA

COMPANY COMPANY HRSQTYHRSQTY

BAKER HUGHS 4 2HALIBURTON (BROID)

ADA 4 3APACHE

SCHLUMBERGER (WLINE) 9 2HALIBURTON

TAMBORITHA 2 41SEA DRILL SERVICES

TOTAL MARINE CATERING 9 4SCHLUMBERGER MWD/LWD

SEA DRILL 14

TOTAL PERSONNEL ON BOARD: 94

SUPPORT CRAFT

TYPE REMARKS

CAMBELL COVE

HELICOPTER

PACIFIC BATLER

PACIFIC VALKYRIE

LADY ROULA

MATERIALS/CONSUMPTION

UNITS UNITSITEM ITEMUSAGE USAGEON HAND ON HAND

BARITE BULK  MTBENTONITE7MT 95 57

CEMENT m3FUEL OILMT 95 224

WATER, POTABLE 40MTWATER, DRILLING25MT 243 308
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WEATHER

TIME TEMPWIND SPEED/DIRWAVE

HT/DIR/PER

SWELL

HT/DIR/PER

GUST SPEED/DIR

/ / /120.001.00/ /500:00 /270.00

MUD INVENTORY

ON HANDDay Cost ($)USAGEUNITITEM
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