
Daily Drilling Report

APACHE CORPORATION

DATE

21-04-2008

WELL NAME

SPEKE SOUTH-1

REPT NOTVD24 HRS PROGAPI # TMD

0.00 (m) 3,137.00 (m) 3,136.80 (m) 16

Page 1 of 2

FIELD NAME AUTH TMDRIG NAME NO WATER DEPTHPLANNED DOW DOL DFS / KO

WEST TRITON 3,137.00 (m) 13.25 (days) 16.00 (days) 55.00 (m)14.19 (days)

SPUD DATE Rig Release WELL SUPERVISOR OIM PBTMD

07-04-2008 ADA SUPERVISOR / B OPENSHAW/S SCHMIDT

REGION DISTRICT STATE / PROV RIG PHONE NO RIG FAX NO

AUSTRALIA OFFSHORE VICTORIA

DHC:

CWC:

10,633,798

 

10,633,798TOTAL:

Others:

DHC:

CWC:

586,098TOTAL:

Others:

DHC:

CWC:

TOTAL:

Others:

586,098

 

 

11,608,684

 

 

11,608,684

 DCC: DCC:  DCC:  

DESCRIPTION:

AFE COSTS CUMULATIVE COSTSDAILY COSTSAFE # 108E70

Dry Hole AFE

LAST SAFETY MEETING BLOCK BHA HRS OF SERVICEFORMATIONDEFAULT DATUM / ELEVATION

Vic-P42ROTARY TABLE / 37.00 (m)

LAST CASING NEXT CASINGLAST SURVEY LAST CSG SHOE TEST (EMW)

MD INC AZM  (sg)2,899.11 (m) 1.30° 305.20° 339.725 mm @ 896.0 m

CURRENT OPERATIONS:  Jacking down to 1.5 meter draft.

24 HR SUMMARY: Nippled down diverter system and Bop's. Cut and retrieved 20" casing from 96 meters. Layed out Well head and running tool. Prepared to and skidded

rig package into transit position.

24 HR FORECAST: Jack down and move rig to West Seahorse-3, soft pin rig, confirm position, jack up preform 100% preloading.

OPERATION SUMMARY

From To HRS Phase ACTIVITY SUMMARYOperation PT/NPT NPT CODES

 0:00  3:30 3.50 P-NUP BOPS PP Layed out diverter overshoot, layed out Bop riser, picked up and racked back Bop's

onto set back area.

 3:30  5:00 1.50 P-CSG CSGRP PP Picked up and made up 20" casing cutting assembly. RIH to 96 meters cutters depth.

 5:00  6:00 1.00 P-CSG CSGRP PP Cut 20" casing at 96 meters.

 6:00  7:30 1.50 P-CSG CSGRP PP POOH with casing cutter and racked back cutter in derrick. RIH and retrieve wear

bushing.

 7:30 11:30 4.00 P-CSG CSGRP PP Made up well head running tool, engaged tool into well head, pulled wellhead and

casing. Layed out well headhead and 20" casing.

11:30 13:30 2.00 P-CSG TRIPBHA PP Layed out casing cutting assembly and two stands 5.5" drill pipe from derrick.

13:30 15:30 2.00 P-CSG CSGRP PP Picked up well head, removed running tool from well head and layed out well head and

running tool.

15:30 19:00 3.50 R-MOB-DEM

OB

DEMOB PP Removed CTU work platform and CTU unit from Texas deck to storage area. Secured

choke and kill line hoses for skidding rig package

19:00  0:00 5.00 R-MOB-DEM

OB

DEMOB PP Held JSA, prepared to skid rig package into transit position, skidded rig package to

transit position.

= Total Hours Today 24.00

06:00 UPDATE

0000-0600 00:00 - 05:30   -    Secure decks and rig package for rig move.

05:30 - 06:00   -    Held Pre jacking safety meeting, commenced to jack rig down to 1.5 meter draft.

General Comments

00:00 TO 24:00 Hrs ON 21 Apr 2008

Operational Comments:   Jumped ROV and conducted Sea Bed after cutting and retrieved 20" casing, Sea Bed clear.

PERSONNEL DATA

COMPANY COMPANY HRSQTYHRSQTY

TAMBORITHA 2 42SEA DRILL SERVICES

HALIBURTON (BROID) 1 2BAKER HUGHS

DRIL-QUIP 1 2FUGRO

HALIBURTON 2 9TOTAL MARINE CATERING

SEA DRILL 14 1WEATHERFORD

ADA 4

TOTAL PERSONNEL ON BOARD: 80
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SUPPORT CRAFT

TYPE REMARKS

CAMBELL COVE

SIRRUS COVE

PACIFIC BATLER

PACIFIC VALKYRIE

LADY ROULA

MATERIALS/CONSUMPTION

UNITS UNITSITEM ITEMUSAGE USAGEON HAND ON HAND

BARITE BULK MTBENTONITEMT 95 57

CEMENT m3FUEL OILMT 69 182

WATER, POTABLE  MTWATER, DRILLING27MT 187 211

WEATHER

TIME TEMPWIND SPEED/DIRWAVE

HT/DIR/PER

SWELL

HT/DIR/PER

GUST SPEED/DIR

/ / /120.001.00/ /500:00 /115.00

MUD INVENTORY

ON HANDDay Cost ($)USAGEUNITITEM
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