
Daily Drilling Report

APACHE CORPORATION

DATE

27-02-2008

WELL NAME

WASABI-1

REPT NOTVD24 HRS PROGAPI # TMD

 OH 76.00 (m) 1,900.00 (m) 1,836.53 (m) 30

Page 1 of 2

FIELD NAME AUTH TMDRIG NAME NO WATER DEPTHPLANNED DOW DOL DFS

WEST TRITON 15.98 (days) 18.58 (days) 37.00 (m)13.04 (days)

SPUD DATE Rig Release WELL SUPERVISOR OIM PBTMD

09-02-2008 BILL OPENSHAW / 0000

REGION DISTRICT STATE / PROV RIG PHONE NO RIG FAX NO

AUSTRALIA OFFSHORE WESTERN AUSTRALIA

DHC:

CWC:

11,816,036

 

11,816,036TOTAL:

Others:

DHC:

CWC:

654,183TOTAL:

Others:

DHC:

CWC:

TOTAL:

Others:

654,183

 

 

11,447,923

 

 

11,447,923

 DCC: DCC:  DCC:  

DESCRIPTION:

AFE COSTS CUMULATIVE COSTSDAILY COSTSAFE # 067  08E43

LAST SAFETY MEETING BLOCK BHA HRS OF SERVICEFORMATIONDEFAULT DATUM / ELEVATION

ROTARY TABLE / 75.00 (m)

LAST CASING NEXT CASINGLAST SURVEY LAST CSG SHOE TEST (EMW)

MD INC AZM  (sg)1,797.00 (m) 32.00° 326.00°

CURRENT OPERATIONS:  Directional Drill 12 1/4" hole from 1914m.

24 HR SUMMARY: Directional drilled 12 1/4" hole to 1900m, POOH, layout bit, make up bit # 6 and RIH to 851m. Test MWD, remove pipehandler from top drive. Change out 

saver sub.

24 HR FORECAST: Drill ahead to section TD.

OPERATION SUMMARY

From To HRS Phase ACTIVITY SUMMARYOperation PT/NPT NPT CODES

 0:00  9:00 9.00 INT-DRL DRLG PP Directional drill 12 1/4" hole from 1824m - 1900m (pumps need to be cycled on motor

stalls due to MWD going out of sync).

 9:00 10:00 1.00 INT-DRL TRIPBIT PP Pumped 50 bbls Hi/vis and circulated hole clean. No increase in cuttings with return of

pill, hole came clean on bottoms up.

10:00 11:30 1.50 INT-DRL TRIPBIT PP Flow checked ( Static) POOH wet from 1900m - 1523m. Hole good.

11:30 12:00 0.50 INT-DRL TRIPBIT PP Pumped slug.

12:00 14:30 2.50 INT-DRL BHA PP POOH from 1523m to BHA.

14:30 16:00 1.50 INT-DRL BHA PP Handle BHA, layout Bat/Sonic to download memory, remove sleeve from motor and

break out bit.

16:00 17:00 1.00 INT-DRL BHA PP M/U bit #6, install 12.125" stabilizer sleeve on motor and check orientation.

17:00 18:00 1.00 INT-DRL BHA PP Down load data from RAB-8 tool.

18:00 20:00 2.00 INT-DRL TRIPBIT PP P/U and M/U Bat/Sonic, handle BHA and RIH to 377m.

20:00 20:30 0.50 INT-DRL PN RO

20:30 21:30 1.00 INT-DRL

21:30 22:00 0.50 INT-DRL

22:00  0:00 2.00 INT-DRL

= Total Hours Today 24.00

06:00 UPDATE

0000-0600

MUD PROPERTIESLCM: MUD TYPE: 

VIS

(s/l )

PV/YP

(cp ) / (Pa )

Cl

(ppm )

Ca

(ppm )

pH/Pm

(mL )

Pf/Mf

(mL )

% SAND/MBT

(% )/(sg )

OIL/WAT

(% )

FC/T.SOL

(mm ) / (% )

WL/HTHP

(ml/30 min )

H2S

(% )

GELS

(Pa )

KCL

(ppm )

LGS

(% )

PP DAILY COST %OILCUM COST 0

BHA / HOLE CONDITIONSBHA JAR S/N JAR HRS BIT2

BHA WT BELOW JARS STRING WT UP STRING WT DN STRING WT ROT TORQUE/UNITS BHA LENGTH

 (tonne)  (tonne)  (tonne) (tonne)  (kN-m) 0.00 (m)
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O.D I.D CONN SIZEITEM DESCRIPTION NO JTS CONN TYPELENGTH

0

PERSONNEL DATA

COMPANY COMPANY HRSQTYHRSQTY

ADA 4 41SEA DRILL SERVICES

SEA DRILL 17 12SCHLUMBERGER MWD/LWD

CATERING 9 4BHI

APACHE 4 2HALIBURTON (BAROID)

HALIBURTON 2 2TAMBORITHA

TOTAL PERSONNEL ON BOARD: 97

SUPPORT CRAFT

TYPE REMARKS

PACIFIC WRANGLER

MV BATTLER

MATERIALS/CONSUMPTION

UNITS UNITSITEM ITEMUSAGE USAGEON HAND ON HAND

WEATHER

TIME TEMPWIND SPEED/DIRWAVE

HT/DIR/PER

SWELL

HT/DIR/PER

GUST SPEED/DIR

/ / /120.003.00/ /1200:00 /240.00

DECKLOG

MAX VDL ACT VDL LEG PEN (S BOARD)LEG PEN (BOW)AVG VDL LEG PEN (PORT)

1.300.501.20

MUD INVENTORY

ON HANDDay Cost ($)USAGEUNITITEM
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