DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS June 15, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	297
	363

	CAMERON
	5483
	5509

	HALLIBURTON
	3306
	3301

	SCHLUMBERGER
	2085
	2084

	
	
	

	ISDL
	297
	647

	ISS
	20
	2335


Well: WKF_W19A

Rig/Contractor: 
Rig 453
Report Date: June 15, 2006

Supervisor:.
Campbell, Glenn R.


Stead, Cory.


 

	AFE Number:
	L0501G653
	Ave Angle:  
	

	Days to Complete:
	1
	AFE Cost/Days:   
	$5,200,000.00

	Daily Cost:
	$322,910
	 
	 

	Total Cost:
	$3,133,495
	Planned MD/TVD: 
	2682.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	2687.00/2373.41

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W19A

	
	

	Management Summary:
	Gauge ring run.  Correlate on depth & tag HUD at 2639m.  POOH. M/U MAXR gun assembly, RIH & set MAXR gun hanger at 2582.1m. POOH.  RIH & retrieve wear bushing.  R/U & run 2-7/8" completion tubing to 1621.7m. Trip drill.  


	Current:
	RIH w/ 2-7/8" completion tubing at 1621.7m.


	Planned:
	RIH w/ 2-7/8" tubing & complete as per program.


