DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS June 16, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	29
	363

	CAMERON
	5484
	5510

	HALLIBURTON
	3307
	3302

	SCHLUMBERGER
	2086
	2085

	
	
	

	ISDL
	29
	647

	ISS
	21
	2336


Well: WKF_W19A

Rig/Contractor: 
Rig 453
Report Date: June 16, 2006

Supervisor:.
Campbell, Glenn R.


Davis, Brian.


 

	AFE Number:
	L0501G653
	Ave Angle:  
	

	Days to Complete:
	2
	AFE Cost/Days:   
	$5,200,000.00

	Daily Cost:
	$756,693
	 
	 

	Total Cost:
	$3,890,123
	Planned MD/TVD: 
	2682.00/2363.00

	Casing Size:
	
	Actual MD/TVD: 
	2687.00/2373.41

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W19A

	
	

	Management Summary:
	Run and land 2-7/8" completion. R/up & test Howco slickline.  Function TRSSSV.  RIH & seat N-test tool.  Set packer w/ 4000 psi. POH & R/dn Slickline.  P/tst packer seals.  L/dn landing jt. Install BPV. N/dn BOP. Install & test tree.  


	Current:
	Pressure Testing Xmas Tree


	Planned:
	Recover BPV.  Install Deck Grating. Rig down and skid over W-31.


