DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS August 16, 2006
SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	290
	363

	CAMERON
	5543
	5542

	HALLIBURTON
	3365
	3364

	SCHLUMBERGER
	2145
	22

	
	
	

	ISDL
	290
	647

	ISS
	78
	2365


Well: WKF_W21A
Rig/Contractor: 
Rig 453
Report Date: August 16, 2006

Supervisor:
Campbell, Glen R


Davis, Brian


 

	AFE Number:
	L0501G658
	Ave Angle:  
	

	Days to Complete:
	1.0
	AFE Cost/Days:   
	$5,120,000

	Daily Cost:
	$207,291
	 
	 

	Total Cost:
	$207,291
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	684.00/622.38

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W21A

	
	

	Management Summary:
	Change & P/tst rams.  Run W/bushing. C/out Anadrill standpipe sensor.  Orient BHA, set bend to 1.5° & shallow test. RIH t/ 497m. R/serv.  Power Choke & Trip Drills.  TIH & tag cmt @ 625m. Drill cement.  Kickoff cement plug. POH.

	Current:
	Circulating Hole Clean Prior to PIT. Service Boat.

	Planned:
	Circ Hole Clean, PIT. Drill & Survey 8½" Production Hole.  


