DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS August 17, 2006
SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	291
	363

	CAMERON
	5544
	5543

	HALLIBURTON
	3366
	3365

	SCHLUMBERGER
	2146
	23

	
	
	

	ISDL
	291
	647

	ISS
	79
	2366


Well: WKF_W21A
Rig/Contractor: 
Rig 453
Report Date: August 17, 2006

Supervisor:
Campbell, Glen R


Davis, Brian


 

	AFE Number:
	L0501G658
	Ave Angle:  
	

	Days to Complete:
	2.0
	AFE Cost/Days:   
	$5,120,000

	Daily Cost:
	$340,517
	 
	 

	Total Cost:
	$547,808
	Planned MD/TVD: 
	2564.00/2403.00

	Casing Size:
	
	Actual MD/TVD: 
	1056.00/955.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W21A

	
	

	Management Summary:
	Circ & conduct PIT.  11.4 ppg EMW.  RIH to TD.  Drill 8½" hole to 1015m. Held Pit Drills.  Circ hole clean.  Wiper trip to shoe.  Drill 8½" hole to 1043m. Circ, Replace pony rod & hyd seals #1 pump.  Drill 8½" Hole to 1056m.  

	Current:
	Drilling 8½" Hole @ 1056m.

	Planned:
	Drill & Survey 8½" Production Hole.


