DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS August 29, 2006
SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	303
	363

	CAMERON
	5556
	5587

	HALLIBURTON
	3378
	3377

	SCHLUMBERGER
	2158
	24

	
	
	

	ISDL
	303
	647

	ISS
	91
	2367


Well: WKF_W21A

Rig/Contractor: 
Rig 453
Report Date: August 29, 2006

Supervisor:
Basset, Anthony A


Steel, George A


 

	AFE Number:
	L0501G658
	Ave Angle:  
	

	Days to Complete:
	2.9
	AFE Cost/Days:   
	$5,120,000

	Daily Cost:
	$746,661
	 
	 

	Total Cost:
	$3,774,284
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	2544.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W21A

	
	

	Management Summary:
	Complete RIH 3½" tandem completion. Correlate packers on depth with GR/CCL.   Space out compl & land, EOT-2446.98m. Run N-test tool,  set & test packers, OK. Test TR-SSSV, OK. R/d w/line, set BPV. N/down BOP.

	Current:
	N/down 13-5/8" BOP.

	Planned:
	N/up tree, r/u w/line, open SSD, set sand control nipple, R/D.


