DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS October 10, 2006

	RIG 453
	145
	363

	CAMERON
	1620
	1620

	HALLIBURTON
	3408
	3408

	SCHLUMBERGER
	2349
	2349

	ISDL
	145
	647

	ISS
	134
	2350


Well: WKF_W23

Rig/Contractor: 
Rig 453
Report Date: October 10, 2006

Supervisor:
Campbell, Glenn R.


Davis, Brian

	AFE Number:
	40000460
	Ave Angle:  
	

	Days to Complete:
	7.0
	AFE Cost/Days:   
	$1,278,800

	Daily Cost:
	   $175,833
	 
	 

	Total Cost:
	$1,302,447
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W23

	Management Summary:
	N/up BOP and shell test to 300/3000 psi. M/up & RIH with casing cutter. Cut casing @ 726m & POH. M/up casing spear and engage. Pull casing hanger to rig floor. L/out cutoff joint. Lay out 4 joints and establish circulation. Circulate hole clean. Lay down 7-5/8' casing. Conduct trip drills. R/dn WFD. Service Rig. Lay out Baker tools.

	Current:
	Laying out Baker Tools.

	Planned:
	Set Cement Kickoff Plug.


