DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS October 3, 2006

	RIG 453
	138
	363

	CAMERON
	1613
	1613

	HALLIBURTON
	3401
	3401

	SCHLUMBERGER
	2342
	2342

	ISDL
	138
	647

	ISS
	127
	2343


Well: WKF_W6A

Rig/Contractor: 
Rig 453
Report Date: October 3, 2006

Supervisor:
Bennett, James M.


Campbell, Glenn R.


Steel, George A.

	AFE Number:
	L0501G659
	Ave Angle:  
	

	Days to Complete:
	26.7
	AFE Cost/Days:   
	$6,291,200

	Daily Cost:
	$ 122,681
	 
	 

	Total Cost:
	$ 6,302,566
	Planned MD/TVD: 
	3477.00/

	Casing Size:
	
	Actual MD/TVD: 
	3477.00/2371.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W6A 

	Management Summary:
	R/up wireline equipment & pressure test same. RIH w/ N-test tool & set packers. Pressure test packers & SSSV, OK. POOH. R/d wireline. Set BPV. N/d BOP, n/up xmas tree & pressure test. R/u wireline. RIH & open SSD @ 3299m. Set sand separation tool @ 3299m. R/down Wireline. Release rig to WKF W-23 @ 05:00 hrs.

	Current:
	Prepare to skid to WKF W-23.

	Planned:
	Skidding over to WKF W-23.


