DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS October 18, 2006

	RIG 453
	153
	363

	CAMERON
	1628
	1628

	HALLIBURTON
	3416
	3416

	SCHLUMBERGER
	2357
	2357

	ISDL
	153
	647

	ISS
	142
	2357


Well: WKF_W23A

Rig/Contractor: 
Rig 453
Report Date: October 18, 2006

Supervisor:
Davis, Brian


Stead, Cory

	AFE Number:
	L0501G660
	Ave Angle:  
	

	Days to Complete:
	7.2
	AFE Cost/Days:   
	$5,948,157

	Daily Cost:
	   $192,833
	 
	 

	Total Cost:
	$1,507,189
	Planned MD/TVD: 
	3339.00/2797.24

	Casing Size:
	
	Actual MD/TVD: 
	2468.00/1801.40

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W23A

	Management Summary:
	Drilled 8½" hole to 2341m. POH looking for washout in the drill string. L/out washed joint of 4" DP. RIH to 2341m. Drilled 8½" hole to 2452m. Service rig. Drilled 8½" hole to 2468m. Help BOP drills.

	Current:
	Drill, steer & survey 8½" hole at 2468m.

	Planned:
	Drill, steer & survey 8½" hole.


