DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS October 24, 2006

	RIG 453
	158
	363

	CAMERON
	1633
	1633

	HALLIBURTON
	3421
	3421

	SCHLUMBERGER
	2362
	2362

	ISDL
	158
	647

	ISS
	147
	2357


Well: WKF_W23A

Rig/Contractor: 
Rig 453
Report Date: October 24, 2006

Supervisor:
George, Steel


Stead, Cory

	AFE Number:
	L0501G660
	Ave Angle:  
	

	Days to Complete:
	13.2
	AFE Cost/Days:   
	$5,948,157

	Daily Cost:
	$184,310
	 
	 

	Total Cost:
	$2,758,143
	Planned MD/TVD: 
	3339.00/2797.24

	Casing Size:
	
	Actual MD/TVD: 
	3338.00/2382.04

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W23A

	Management Summary:
	Rack drilling BHA in Derrick. M/U 5" HWDP logging garage & load logging toolstring. RIH to TD at 3338m. Space out & deploy logging tool string. Log OOH to 3030m. POOH to 1414m. Log OOH to 1271m. Held Trip Drills.

	Current:
	Logging OOH at 1271m.

	Planned:
	Complete logging. POOH logging BHA & toolstring. L/out same. M/U cleanout BHA & RIH. Perform wiper trip.


