
DRILLING MORNING REPORT # 1
22 Apr 2008 From: B Openshaw / R Rossouw West Seahorse-3

To: P Barrett

Well Data

Country Australia MDBRT 0.0m Cur. Hole Size AFE Cost AUD$ 0

Field West Seahorse TVDBRT 0.0m Last Casing OD AFE No.

Drill Co. Seadrill Progress 0.0m Shoe TVDBRT Daily Cost AUD$366,000

Rig West Triton Days from spud Shoe MDBRT Cum Cost AUD$366,000

Wtr Dpth(MSL) 39.0m Days on well 0.56 FIT/LOT: /

RT-ASL(MSL) 35.0m Planned TD MD 1870.0m Current Op @ 0600 Preload completed.

Planned Op Jack rig to working air gap, skid out cantilever,
pick up BHA and spud well.

RT-ML 74.0m Planned TD TVDRT 1735.0m

Summary of Period 0000 to 2400 Hrs

Commence contract to 3D Oil at 10.30 hrs. Tow rig to new location at West Seahorse-3, jack rig up to 1.5m and commence preloading.

HSE Summary

Events Num. Events Days Since Descr. Remarks

Abandon Drill 1 Day Adandon drill conducted. Held adandon drill at 11:45 hours.

Environmental Incident 60 Days 159 litres of BOP fluid spilt
into sea.

Hose not connected to diverter overshot when line was
pressurized

Fire Drill 29 Days Fire in the galley

First Aid 22 Days

Near Miss 10 Days Dropping Travillling Blocks While using talk back system driller leaned on joy stick
thus causing travilling blocks to fall 1.5 meters and land on
drill pipe that was in rotary table.

PTW issued 10 0 Days Permit to work issued for the day.

Safety Meeting 3 Days Weekly safety meeting held.

STOP Card 19 0 Days Stop cards submitted for the day.

ToolBox Talk 3 0 Days Held Tool box talk with
crews for related tasks.

Held Pretour safety meetings with crews.

Operations For Period 0000 Hrs to 2400 Hrs on 22 Apr 2008
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P1 P M2 1030 1800 7.50 0.0m **** ON CONTRACT TO 3D OIL AT 10.30 HRS 22 APRIL 2008 ****
On tow to West Seahorse-3. Rig on location at 17.58 hrs. Rig heading 137.21 deg

P1 P M3 1800 1900 1.00 0.0m Jack up to 1.5m airgap and connect deepwell pumps

P1 P M3 1900 2400 5.00 0.0m Hold PJSM and commence preloading. Release MV's Sirius Cove & Cambell Cove @
19.45 hrs.

Operations For Period 0000 Hrs to 0600 Hrs on 23 Apr 2008
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P1 P M3 0000 0600 6.00 0.0m Continue preloading operation - full load at 04.00 hrs. Hold preload for 2 hours.
Prepare rig for skid and spudding of well.

Phase Data to 2400hrs, 22 Apr 2008

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

Mob/Demob(P1) 13.5 22 Apr 2008 22 Apr 2008 13.50 0.563 0.0m

Bulk Stocks

Name Unit In Used Adjust Balance

DRILL WATER MT 0 0 0 202.0

Rig Fuel m3 0 6 0 168.0

POTABLE WATER MT 0 31 0 178.0

Cement Class G MT 0 0 0 78.0

Bentonite MT 0 0 0 57.0

Barite MT 0 0 0 95.0
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Personnel On Board

Company Pax

ADA 4

Seadrill 14

Seadrill Services. 42

Catering 9

Halliburton 1

Baker Hughes 2

Tamboritha 2

Halliburton 2

Dril-Quip 1

Fugro 2

Falconer Bryan 1

Total 80

Marine

Weather on 22 Apr 2008

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 8kn 90.0deg 1030.0mbar 13C° 0.5m 90.0deg 5s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

137.2deg 1.0m 90.0deg 8s Wave and swell heights
are estimates.

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Battler Rig standby Item Unit Used Quantity

Rig Fuel m3 447.64
Potable Water Mt 416
Drill Water Mt 381
CEMENT G Mt 0
Barite Mt 66
Bentonite Mt 59
MUD m3 152

m3 41

Pacific Valkyrie Along side at Geelong. Item Unit Used Quantity

Rig Fuel m3 463.79
Potable Water Mt 458
Drill Water m3 489
CEMENT G Mt 53
Barite Mt 82
Bentonite Mt 24

Campbell Cove 19.45 hrs Released Item Unit Used Quantity

FUEL Ltrs 72000
Potable Water Ltrs 10700

Sirrus Cove 19.45 hrs Released Item Unit Used Quantity

FUEL Ltrs 23850
Potable Water Ltrs 17500
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