
DRILLING MORNING REPORT # 18
23 Aug 2005 From: WJ Westman BASKER - 2

To: J. Ah-Cann

Well Data

Country ! AUSTRALIA

Field ! VIC-RL6

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(MSL) ! 155.5m

RT-ASL(MSL) ! 21.5m

RT-ML ! 177.0m

MDBRT ! 2,497.0m

TVDBRT ! 2,497.0m

Progress ! 0.0m

Days from spud ! 9.50

Days on well ! 17.81

Planned TD MD !

Planned TD TVDRT !

Cur. Hole Size ! 12.250in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 1,000.1m

Shoe MDBRT ! 1,000.1m

FIT/LOT: ! 0.00ppg / 12.49ppg

AFE Cost ! $24,733,636

AFE No. 34262-PM-05-AF-01-00

Daily Cost ! $378,310

Cum Cost ! $9,627,662

Current Op @ 0600 Attempting to free BHA from BOP's.

Planned Op Try to resolve problem with BOPs. Pull out of hole and change out bit. RIH and drill ahead to casing point.

Summary of Period 0000 to 2400 Hrs

Drilled ahead to 2497 mMDRT. Pulled out of hole to change bit. Hung up at BOPs on the way out of hole. Suspected problem with the BOP rams or
wear-bushing. Attempted to get free.

Operations For Period 0000 Hrs to 2400 Hrs on 23 Aug 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P DA 0000 0500 5.00 2,497.0m Drill 12 1/4" hole from 2438m to 2497m
Slide from 2465m to 2476m ( 1 hr )
Slide from 2482m to 2497m ( 2 hr )
Unable to set tool face, pipe stacking, 100psi DHM Diff on last slide.
( Last survey @ 2472m, inc 2.07, az 337.28 )

IH U TO 0500 1030 5.50 2,497.0m Flow check and pull out of hole from 2497m to 200m

IH TU
(BORC)

TO 1030 1900 8.50 2,497.0m Pulled from 200m to 197m and top stabilizer hang up in middle pipe ram.
Total recorded overpull 710kips.
Attempt to work pipe free.
( Ballast and de-ballast rig as required to keep tool joint at table )

IH TU
(BORC)

TO 1900 2000 1.00 2,497.0m Perform well bore integrity test with 10ppg mud.
Surface pressure 500 psi , good test.

IH TU
(BORC)

TO 2000 2030 0.50 2,497.0m De-ballast rig to 22m draft.

IH TU
(BORC)

TO 2030 2130 1.00 2,497.0m Pumped down choke and kill lines @ 95 SPM= 200psi, to check for restrictive flow
under middle pipe rams.
Same pressure above and below, indicates no full bore tool across middle pipe ram.

IH TU
(BORC)

TO 2130 2200 0.50 2,497.0m Function middle pipe ram at full operating pressure both close and open.
Ram failed to take correct operating fluid, all surface indications are ram failed to move
in any direction.

IH TU
(BORC)

TO 2200 2230 0.50 2,497.0m Picked up 8" drill collar and hammered stuck 5" drill pipe elevators free from tool joint.

IH U
(BORC)

TO 2230 2400 1.50 2,497.0m Held safety meeting laid down single of 5"HWDP. Change bails to 500t for extra length
between elevator and pipe handler.

Operations For Period 0000 Hrs to 0600 Hrs on 24 Aug 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH TU
(BORC)

TO 0000 0100 1.00 2,497.0m Make up bumper sub and x/o's and 2 joints of 8" drill collars.

IH TU
(BORC)

TO 0100 0300 2.00 2,497.0m Attempt to hammer / bump down using bumper sub. Unable to close mandrel.
Back out and lubricate mandrel and hammer close and pull open on rotary table.

IH TU
(BORC)

TO 0300 0600 3.00 2,497.0m Using drilling jars, jar down on stuck pipe.
8 minute firing time from jar cocking.

Phase Data to 2400hrs, 23 Aug 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 154.5 06 Aug 2005 12 Aug 2005 154.50 6.438 0.0m

ANCHORING(A) 32 12 Aug 2005 13 Aug 2005 186.50 7.771 0.0m

PRESPUD(PS) 8.5 13 Aug 2005 14 Aug 2005 195.00 8.125 0.0m

CONDUCTOR CASING(CC) 9.5 14 Aug 2005 14 Aug 2005 204.50 8.521 209.0m
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Phase Data to 2400hrs, 23 Aug 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

CONDUCTOR HOLE(CH) 18.5 14 Aug 2005 15 Aug 2005 223.00 9.292 209.0m

SURFACE HOLE(SH) 33 15 Aug 2005 16 Aug 2005 256.00 10.667 1,006.0m

SURFACE CASING(SC) 24.5 16 Aug 2005 17 Aug 2005 280.50 11.688 1,006.0m

RISER AND BOP STACK(BOP) 35 17 Aug 2005 19 Aug 2005 315.50 13.146 1,006.0m

EVALUATION PHASE (1)(E1) 4 19 Aug 2005 19 Aug 2005 319.50 13.312 1,006.0m

INTERMEDIATE HOLE(IH) 108 19 Aug 2005 23 Aug 2005 427.50 17.812 2,497.0m

General Comments
00:00 TO 24:00 Hrs ON 23 Aug 2005

WBM Data Cost Today $ 27378

Mud Type: PHPA

Sample-From: Active

Time: 0400

Weight: 10.07ppg

Temp: 48C°

API FL: 4.9cc/30min

Filter-Cake: 1/32nd"

HTHP-FL:

HTHP-cake:

Cl: 36000mg/l

K+C*1000: 7%

Hard/Ca: 800mg/l

MBT:

PM:

PF: 0.05

Solids(%vol): 10%

H2O: 90%

Oil(%):

Sand:

pH: 8.5

PHPA: 1ppb

Viscosity 55sec/qt

PV 16cp

YP 26lb/100ft²

Gels 10s 11

Gels 10m 14

Fann 003 9

Fann 006 11

Fann 100 27

Fann 200 36

Fann 300 42

Fann 600 58

Comment Cumulative cost $ 221859.35

Bit # 3 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 12.250in IADC# M433 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: SECURITY DBS WOB(avg) 10.40klb No. Size

3 16/32nd"

3 18/32nd"

Progress 0.0m Cum. Progress 2,852.0m

Type: PDC RPM(avg) On Bottom Hrs 0.0h Cum. On Btm Hrs 74.5h

Serial No.: 10752375 F.Rate 20.70bpm IADC Drill Hrs 0.0h Cum IADC Drill Hrs 18.2h

Bit Model FM3653Z SPP 3585psi Total Revs 576 Cum Total Revs 1485

Depth In 1,006.0m HSI ROP(avg) N/A ROP(avg) 38.28 m/hr

Depth Out 2,497.0m TFA 1.334 . .

Bit Comment

BHA # 3

Weight(Wet) 45.00klb Length 200.2m Torque(max) 10000ft-lbs D.C. (1) Ann Velocity 0fpm

Wt Below Jar(Wet) 25.00klb String 207.00klb Torque(Off.Btm) D.C. (2) Ann Velocity 0fpm

Pick-Up 290,000.00klb Torque(On.Btm) H.W.D.P. Ann Velocity 0fpm

Slack-Off 280,000.00klb D.P. Ann Velocity 0fpm

BHA Run Description

BHA Run Comment

Equipment Length OD ID Serial # Comment

Bit 0.34m 12.250in FM3653Z3

Down Hole Motor 8.50m 9.625in 963006

Stab 2.35m 12.000in 2.875in DA9033

X/O 1.03m 9.500in 2.375in A545

Gamma-Ray 7.20m 8.000in 1.937in 9008129

MWD 2.80m 8.000in 1.937in 90081131k8

MWD 3.10m 8.000in 3.500in 10562337

Stab 2.47m 7.937in 2.875in SBD2394

8in DC 17.64m 7.875in 2.937in

Drilling Jars 10.11m 8.250in 3.000in 111510

Pony DC 5.02m 8.062in 2.875in SBD2374

X/O 1.17m 8.437in 2.937in MS01724
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Equipment Length OD ID Serial # Comment

5in HWDP 138.43m 5.000in 3.000in

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 53.9

Bentonite Bulk MT 0 0 59.8

Diesel m3 0 12.9 512.0

Fresh Water m3 28 26.6 335.7

Drill Water m3 0 66 812.5

Cement G MT 0 0 125.2

Cement HT (Silica) MT 0 49.2

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 National
12P160

6.000 10.00 97 106 3300 10.00

2 National
12P160

6.000 0

3 Oilwell
A1700PT

6.000 10.00 97 106 3300 10.80

Casing

OD LOT / FIT Csg Shoe (MD/TVD) Cementing

30 " / 209.00m /
1,000.10m

13 3/8" / 1,000.00m /

Personnel On Board

Company Pax

DOGC 46

DOGC 5

UPSTREAM PETROLEUM 6

ESS 8

DOWELL SCHLUMBERGER 2

GEOSERVICES OVERSEAS S.A. 6

FUGRO SURVEY LTD 3

M-1 AUSTRALIA PTY LTD 2

HALLIBURTON AUSTRALIA PTY LTD - SPERRY
SUN

4

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 2

Total 84

HSE Summary

Events Date of last Days Since Descr. Remarks

JSA 0 Days Drill=6, Deck=4

STOP Card 0 Days 8x corrective, 1x positive

Shakers, Volumes and Losses Data
Available 2,663.0bbl Losses 221.0bbl Equip. Descr. Mesh Size Hours

Shaker 1 VSM 4X180 5

Shaker 2 VSM 4x165 5

Shaker 3 VSM 4x165 5

Shaker 4 VSM 2x180, 2x16 5

Active 477.0bbl Downhole

Hole 1,310.0bbl Shakers & Equip. 161.0bbl

Slug Dumped
Reserve 631.0bbl Centrifuges

! !

Marine
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Weather on 23 Aug 2005 Rig Support

Anchors Tension (klb)

1 278.0

2 267.0

3 205.0

4 231.0

5 273.0

6 265.0

7 320.0

8 328.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 35kn 250.0deg 1,024.0mbar 14C° 2.0m 225.0deg 6s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

253.0deg 4,508.00klb 4.0m 150.0deg

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Wrangler Stand-by Melbourne Item Unit Used Quantity

Diesel m3 674
Drill Water m3 56
Fresh Water m3 169
Barite Bulk MT 0
Bentonite Bulk MT 0
Cement G MT 0
Brine BBLS 0

Pacific Sentinel Stand-by Ocean Patriot Item Unit Used Quantity

Diesel m3 465
Drill Water m3 360
Fresh Water m3 225
Barite Bulk MT 0
Bentonite Bulk MT 0
Cement G MT 0
Brine BBLS 1000

.

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1031 / 1041 9 / 8
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