
DRILLING MORNING REPORT # 20
25 Aug 2005 From: WJ Westman BASKER - 2

To: J. Ah-Cann

Well Data

Country ! AUSTRALIA

Field ! VIC-RL6

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(MSL) ! 155.5m

RT-ASL(MSL) ! 21.5m

RT-ML ! 177.0m

MDBRT ! 2,497.0m

TVDBRT ! 2,497.0m

Progress ! 0.0m

Days from spud ! 11.50

Days on well ! 19.81

Planned TD MD !

Planned TD TVDRT !

Cur. Hole Size ! 12.250in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 1,000.1m

Shoe MDBRT ! 1,000.1m

FIT/LOT: ! 0.00ppg / 12.49ppg

AFE Cost ! $24,733,636

AFE No. 34262-PM-05-AF-01-00

Daily Cost ! $0

Cum Cost ! $9,759,220

Current Op @ 0600 Pulling the stack.

Planned Op Run storm-packer on drillpipe. Prepare to pull stack.

Summary of Period 0000 to 2400 Hrs

POOH with BHA. Downloaded LWD memory data. Rigged up and RIH with storm-packer on drillpipe. Set and tested storm packer. Pulled out of hole
and prepared for pulling the stack.

Operations For Period 0000 Hrs to 2400 Hrs on 25 Aug 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH TU
(BORC)

FSH 0000 0500 5.00 2,497.0m Hold JSA, pick up and make up fishing assy.
Skirted screw in sub,bumpersub, 4x91/2"DC, 6X8"DC.

IH TU
(BORC)

FSH 0500 0530 0.50 2,497.0m Tag and engage fish.
Screw into fish with 18000ftlbs and confirm same with 50kips overpull.

IH TU
(BORC)

FSH 0530 0600 0.50 2,497.0m Commence to jar down on fish, unable to get sufficient jarring action with top drive
connected.
Back out top drive and continue to jar down on fish.
Jarred down twice with Top Drive and three times without top drive connected.
Fish jarred free.

IH TU
(BORC)

FSH 0600 0730 1.50 2,497.0m Run in hole with fish to position single of 5" HWDP across middle pipe rams to enable
full travel on ram during functioning.

IH TU
(BORC)

FSH 0730 0930 2.00 2,497.0m Tag up on obstruction, jars @ middle pipe ram, suspect one ram block not functioning
correctly on middle pipe rams.

IH TU
(BORC)

FSH 0930 1000 0.50 2,497.0m Space out to put 8" DC across rams, closed upper and lower pipe rams in a effort to
push the non functioning ram block back into the ram cavity on the middle pipe rams.
Confirm obstruction cleared.

IH TU
(BORC)

FSH 1000 1600 6.00 2,497.0m Pull out of hole with fish and break down same.
Confirm damage to upper stabilizer.
Laid down fishing assy.

IH TU
(BORC)

TI 1600 2030 4.50 2,497.0m Run in hole open ended pipe to 542m, pick up RTTS packer and set same.
Packer setting depth 272m.
Back out of packer.

IH TU
(BORC)

PT 2030 2100 0.50 2,497.0m Perform pressure test on packer 5/10 min, 250/1000psi.
Good test.

IH TU
(BORC)

FSH 2100 2200 1.00 2,497.0m Displace well to sea water @ 267m, recover mud to pits.

IH TU
(BORC)

TO 2200 2230 0.50 2,497.0m Pulled out of hole from 267m.

IH TU
(BORC)

BOP 2230 2400 1.50 2,497.0m Rig up to pull marine riser and BOP.

Operations For Period 0000 Hrs to 0600 Hrs on 26 Aug 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH TU
(BORC)

BOP 0000 0100 1.00 2,497.0m Install divertor running tool and pull divertor, lay down same.

IH TU
(BORC)

BOP 0100 0230 1.50 2,497.0m Pick up landing joint and lock up slip joint.

IH TU
(BORC)

BOP 0230 0330 1.00 2,497.0m Observe un-latch of BOP with ROV.

IH TU
(BORC)

BOP 0330 0600 2.50 2,497.0m Rig down storm loops and saddles, remove choke and kill lines.
Move rig off location.
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Phase Data to 2400hrs, 25 Aug 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 154.5 06 Aug 2005 12 Aug 2005 154.50 6.438 0.0m

ANCHORING(A) 32 12 Aug 2005 13 Aug 2005 186.50 7.771 0.0m

PRESPUD(PS) 8.5 13 Aug 2005 14 Aug 2005 195.00 8.125 0.0m

CONDUCTOR CASING(CC) 9.5 14 Aug 2005 14 Aug 2005 204.50 8.521 209.0m

CONDUCTOR HOLE(CH) 18.5 14 Aug 2005 15 Aug 2005 223.00 9.292 209.0m

SURFACE HOLE(SH) 33 15 Aug 2005 16 Aug 2005 256.00 10.667 1,006.0m

SURFACE CASING(SC) 24.5 16 Aug 2005 17 Aug 2005 280.50 11.688 1,006.0m

RISER AND BOP STACK(BOP) 35 17 Aug 2005 19 Aug 2005 315.50 13.146 1,006.0m

EVALUATION PHASE (1)(E1) 4 19 Aug 2005 19 Aug 2005 319.50 13.312 1,006.0m

INTERMEDIATE HOLE(IH) 156 19 Aug 2005 25 Aug 2005 475.50 19.812 2,497.0m

WBM Data Cost Today $ 0

Mud Type: PHPA

Sample-From: Active

Time: 0400

Weight: 10.00ppg

Temp:

API FL: 4.4cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 16.0cc/30min

HTHP-cake: 1/32nd"

Cl: 35000mg/l

K+C*1000: 7%

Hard/Ca: 800mg/l

MBT:

PM:

PF: 0.05

Solids(%vol): 10%

H2O: 90%

Oil(%):

Sand:

pH: 8.5

PHPA: 1ppb

Viscosity 69sec/qt

PV 19cp

YP 29lb/100ft²

Gels 10s 8

Gels 10m 10

Fann 003 8

Fann 006 10

Fann 100 29

Fann 200 40

Fann 300 48

Fann 600 67

Comment Cumulative cost $ 221859.35

Bit # 3 Wear I O1 D L B G O2 R

w 1 4 WT S X 2 CT BHA

Bitwear Comments:

Size ("): 12.250in IADC# M433 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Not Found WOB(avg) 10.40klb No. Size

3 18/32nd"

3 16/32nd"

Progress 0.0m Cum. Progress 1,491.0m

Type: PDC RPM(avg) On Bottom Hrs 0.0h Cum. On Btm Hrs 43.2h

Serial No.: 10752375 F.Rate 20.70bpm IADC Drill Hrs 0.0h Cum IADC Drill Hrs 18.2h

Bit Model FM3653Z SPP 3585psi Total Revs 576 Cum Total Revs 2448

Depth In 1,006.0m HSI ROP(avg) N/A ROP(avg) 34.51 m/hr

Depth Out 2,497.0m TFA 1.334 . .

Bit Comment Bit left in hole when back off BHA.

BHA # 4

Weight(Wet) ! 50.00klb Length ! 136.8m Torque(max) ! D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! String ! Torque(Off.Btm) ! D.C. (2) Ann Velocity !

! Pick-Up ! Torque(On.Btm) ! H.W.D.P. Ann Velocity !

! Slack-Off ! ! D.P. Ann Velocity !

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Serial # Comment

! Skirted screw in sub ! 2.74m ! 14.000in ! ! TS041 !

! X/O ! 1.13m ! 8.060in ! 2.875in ! 3163 !

! Bumper sub ! 2.77m ! 2.770in ! 2.875in ! TSP52006 !

! X/O ! 0.74m ! 9.375in ! 3.062in ! .74 !

! Drill Collar ! 36.46m ! 9.000in ! 2.812in ! !

! X/O ! 0.91m ! 9.375in ! 3.062in ! 186-0035 !

! Drill Collar ! 53.81m ! 8.000in ! ! !

! X/O ! 1.10m ! 7.437in ! 2.937in ! 19426 !

! HWDP ! 27.57m ! 5.000in ! ! !
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Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 53.9

Bentonite Bulk MT 0 0 59.8

Diesel m3 0 9.3 490.8

Fresh Water m3 27 27 331.0

Drill Water m3 0 12 776.4

Cement G MT 0 0 125.2

Cement HT (Silica) MT 0 49.2

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 National
12P160

6.000 10.00 97

2 National
12P160

6.000 0

3 Oilwell
A1700PT

6.000 10.00 97

Casing

OD LOT / FIT Csg Shoe (MD/TVD) Cementing

30 " / 209.00m /
1,000.10m

13 3/8" / 1,000.00m /

Personnel On Board

Company Pax Comment

DOGC 46 All Diamond Personnel

DOGC 5 Diamond 3rd party Personnel

UPSTREAM PETROLEUM 6 Operator Personnel

ESS 8 Catering Personnel

DOWELL SCHLUMBERGER 2 Cementing

GEOSERVICES OVERSEAS S.A. 6 Mud Loggers

FUGRO SURVEY LTD 3 ROV personnel

M-1 AUSTRALIA PTY LTD 3 Mud Engineers

HALLIBURTON AUSTRALIA PTY LTD -
SPERRY SUN

4 MWD Personnel

SCHLUMBERGER OILFIELD AUSTRALIA
PTY LTD

5 Wireline Personnel

BAKER OIL TOOLS (AUSTRALIA) PTY LTD 1 Fishing engineer

CAMERON AUSTRALIA PTY LTD 2 Wellhead engineer

Total 91

HSE Summary

Events Date of last Days Since Descr. Remarks

JSA 0 Days Drill=6, Deck=9,Mech=4

STOP Card 0 Days 5x corrective, 2x positive

Shakers, Volumes and Losses Data
Available 2,552.0bbl Losses 68.0bbl Equip. Descr. Mesh Size Hours

Shaker 1 VSM 4X180

Shaker 2 VSM 4x165

Shaker 3 VSM 4x165

Shaker 4 VSM 2x180, 2x16

Active 617.0bbl Downhole

Hole 1,075.0bbl Shakers & Equip. 0.0bbl

Slug Dumped 68.0bbl

Reserve 247.0bbl Centrifuges

! !

Marine
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Weather on 25 Aug 2005 Rig Support

Anchors Tension (klb)

1 271.0

2 269.0

3 234.0

4 273.0

5 276.0

6 273.0

7 289.0

8 293.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 7kn 225.0deg 1,028.0mbar 16C° 1.5m 225.0deg 6s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

253.0deg 4,336.00klb 2.0m 150.0deg

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Wrangler En-route Ocean Patriot Item Unit Used Quantity

Diesel m3 674
Drill Water m3 56
Fresh Water m3 169
Barite Bulk MT 0
Bentonite Bulk MT 0
Cement G MT 0
Brine BBLS 0

Pacific Sentinel Stand-by Ocean Patriot Item Unit Used Quantity

Diesel m3 444
Drill Water m3 360
Fresh Water m3 208
Barite Bulk MT 0
Bentonite Bulk MT 0
Cement G MT 0
Brine BBLS 1000

.

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1118 / 1130 5 / 8
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