
DRILLING MORNING REPORT # 21
26 Aug 2005 From: WJ Westman BASKER - 2

To: J. Ah-Cann

Well Data

Country ! AUSTRALIA

Field ! VIC-RL6

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(MSL) ! 155.5m

RT-ASL(MSL) ! 21.5m

RT-ML ! 177.0m

MDBRT ! 2,497.0m

TVDBRT ! 2,497.0m

Progress ! 0.0m

Days from spud ! 12.50

Days on well ! 20.81

Planned TD MD !

Planned TD TVDRT !

Cur. Hole Size ! 12.250in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 1,000.1m

Shoe MDBRT ! 1,000.1m

FIT/LOT: ! 0.00ppg / 12.49ppg

AFE Cost ! $24,733,636

AFE No. 34262-PM-05-AF-01-00

Daily Cost ! $0

Cum Cost ! $9,974,113

Current Op @ 0600 Working on BOPs.

Planned Op Examine BOPs and determine status.

Summary of Period 0000 to 2400 Hrs

Pulled stack. Examined BOPs for damage.

Operations For Period 0000 Hrs to 2400 Hrs on 26 Aug 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH TU
(BORC)

BOP 0000 0100 1.00 2,497.0m Install divertor running tool and pull divertor, lay down same.

IH TU
(BORC)

BOP 0100 0230 1.50 2,497.0m Pick up landing joint and lock up slip joint.

IH TU
(BORC)

BOP 0230 0300 0.50 2,497.0m Observe un-latch of BOP with ROV.

IH TU
(BORC)

BOP 0300 0600 3.00 2,497.0m Rig down storm loops and saddles, remove choke and kill lines.
Move rig off location.

IH TU
(BORC)

BOP 0600 1200 6.00 2,497.0m Lay down landing joint and slip joint and pull marine riser.
Landout BOP on carrier.
( ROV install dust cover on wellhead )

IH TU
(BORC)

BOP 1200 1500 3.00 2,497.0m Remove guide lines from BOP, move BOP stb on carrier.

IH TU
(BORC)

BOP 1500 1600 1.00 2,497.0m Open middle pipe ram bonnet's.

IH TU
(BORC)

BOP 1600 2400 8.00 2,497.0m Remove middle pipe ram blocks and inspect cavity.
Trouble shoot BOP functions.
( Laid down excess BHA from derrick and M/U next 12 1/4" bit run )
NOTE, ram block damage indicates possible junk in hole.
Ram blocks not serviceable.
Middle ram cavity is servicable.

Operations For Period 0000 Hrs to 0600 Hrs on 27 Aug 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH TU
(BORC)

BOP 0000 0600 6.00 2,497.0m Open shear rams, VPR and lower pipe rams and inspect same.
Check ram cavities.
No defects noted.
Unable to trouble shoot control system, as BOP bled down for cleaning/inspection
operations.

Phase Data to 2400hrs, 26 Aug 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 154.5 06 Aug 2005 12 Aug 2005 154.50 6.438 0.0m

ANCHORING(A) 32 12 Aug 2005 13 Aug 2005 186.50 7.771 0.0m

PRESPUD(PS) 8.5 13 Aug 2005 14 Aug 2005 195.00 8.125 0.0m

CONDUCTOR CASING(CC) 9.5 14 Aug 2005 14 Aug 2005 204.50 8.521 209.0m

CONDUCTOR HOLE(CH) 18.5 14 Aug 2005 15 Aug 2005 223.00 9.292 209.0m

SURFACE HOLE(SH) 33 15 Aug 2005 16 Aug 2005 256.00 10.667 1,006.0m

SURFACE CASING(SC) 24.5 16 Aug 2005 17 Aug 2005 280.50 11.688 1,006.0m

RISER AND BOP STACK(BOP) 35 17 Aug 2005 19 Aug 2005 315.50 13.146 1,006.0m

EVALUATION PHASE (1)(E1) 4 19 Aug 2005 19 Aug 2005 319.50 13.312 1,006.0m
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Phase Data to 2400hrs, 26 Aug 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

INTERMEDIATE HOLE(IH) 180 19 Aug 2005 26 Aug 2005 499.50 20.812 2,497.0m

WBM Data Cost Today $ 516

Mud Type: PHPA

Sample-From: Active

Time: 0400

Weight: 10.00ppg

Temp:

API FL: 4.4cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 16.0cc/30min

HTHP-cake:

Cl: 35000mg/l

K+C*1000: 6%

Hard/Ca: 800mg/l

MBT:

PM:

PF: 0

Solids(%vol): 10%

H2O: 90%

Oil(%):

Sand:

pH: 8.5

PHPA: 1ppb

Viscosity 65sec/qt

PV 15cp

YP 26lb/100ft²

Gels 10s 8

Gels 10m 12

Fann 003 6

Fann 006 8

Fann 100 25

Fann 200 34

Fann 300 41

Fann 600 56

Comment Cumulative cost $ 222375.21

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 53.9

Bentonite Bulk MT 0 0 59.8

Diesel m3 0 11 479.8

Fresh Water m3 25 30 326.0

Drill Water m3 0 12 764.4

Cement G MT 0 0 125.2

Cement HT (Silica) MT 0 49.2

Casing

OD LOT / FIT Csg Shoe (MD/TVD) Cementing

30 " / 209.00m /
1,000.10m

13 3/8" / 1,000.00m /

Personnel On Board

Company Pax Comment

DOGC 46 All Diamond Personnel

DOGC 5 Diamond 3rd party Personnel

UPSTREAM PETROLEUM 5 Operator Personnel

ESS 8 Catering Personnel

DOWELL SCHLUMBERGER 2 Cementing

GEOSERVICES OVERSEAS S.A. 6 Mud Loggers

FUGRO SURVEY LTD 3 ROV personnel

M-1 AUSTRALIA PTY LTD 3 Mud Engineers

HALLIBURTON AUSTRALIA PTY LTD -
SPERRY SUN

3 MWD Personnel

Total 81

HSE Summary

Events Date of last Days Since Descr. Remarks

JSA 0 Days Drill=5, Deck=11, Mech=2

STOP Card 0 Days 2x corrective, 1x positive

Shakers, Volumes and Losses Data
Available 2,552.0bbl Losses 0.0bbl Equip. Descr. Mesh Size Hours

Shaker 1 VSM 4X180

Shaker 2 VSM 4x165

Shaker 3 VSM 4x165

Shaker 4 VSM 2x180, 2x16

Active 617.0bbl Downhole

Hole 1,075.0bbl Shakers & Equip. 0.0bbl

Slug Dumped
Reserve 247.0bbl Centrifuges

! !

Marine
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Weather on 26 Aug 2005 Rig Support

Anchors Tension (klb)

1 198.0

2 302.0

3 236.0

4 163.0

5 313.0

6 245.0

7 291.0

8 340.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 25kn 250.0deg 1,032.0mbar 15C° 1.5m 225.0deg 6s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

253.0deg 4,532.00klb 2.0m 150.0deg

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Wrangler Stand-by Melbourne Item Unit Used Quantity

Diesel m3 674
Drill Water m3 56
Fresh Water m3 169
Barite Bulk MT 0
Bentonite Bulk MT 0
Cement G MT 0
Brine BBLS 0

Pacific Sentinel Stand-by Ocean Patriot Item Unit Used Quantity

Diesel m3 435
Drill Water m3 360
Fresh Water m3 200
Barite Bulk MT 0
Bentonite Bulk MT 0
Cement G MT 0
Brine BBLS 1000

.

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1027 / 1049 6 / 16
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