
DRILLING MORNING REPORT # 23
28 Aug 2005 From: WJ Westman BASKER - 2

To: J. Ah-Cann

Well Data

Country ! AUSTRALIA

Field ! VIC-RL6

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(MSL) ! 155.5m

RT-ASL(MSL) ! 21.5m

RT-ML ! 177.0m

MDBRT ! 2,497.0m

TVDBRT ! 2,497.0m

Progress ! 0.0m

Days from spud ! 14.50

Days on well ! 22.81

Planned TD MD !

Planned TD TVDRT !

Cur. Hole Size ! 12.250in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 1,000.1m

Shoe MDBRT ! 1,000.1m

FIT/LOT: ! 0.00ppg / 12.49ppg

AFE Cost ! $24,733,636

AFE No. 34262-PM-05-AF-01-00

Daily Cost ! $0

Cum Cost ! $9,974,113

Current Op @ 0600 Trouble shooing BOP's

Planned Op Trouble shoot BOP's. Run riser and BOP after pressure testing.

Summary of Period 0000 to 2400 Hrs

Function test BOP's. Trouble shoot operating system

Operations For Period 0000 Hrs to 2400 Hrs on 28 Aug 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH TU
(BORC)

BOP 0000 1200 12.00 2,497.0m Start to function test BOP. Trouble shoot operating system during function testing.
P/Test LPR,UPR,MPR, 5/10min, 250/5000psi. Monitor middle pipe ram closing
pressure.All testing done in full drilling mode in an attempt to re-create previous
problem. No faults in the operating system were noted.
New MPR ram blocks,5"DP packers, top seals and side packers installed.

IH TU
(BORC)

BOP 1200 2400 12.00 2,497.0m Continued to test BOP rams and fail safe valves.Test Annulars to 3500psi. Lower outer
kill failsafe failed to test. Strip and re-build same.
Move BOP from carrier and stow on main deck to clean test stump after cuttings
plugged up test stump from Annular test.
Re-install BOP on carrier, install blind cap for shear ram test.

Operations For Period 0000 Hrs to 0600 Hrs on 29 Aug 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH TU
(BORC)

BOP 0000 0600 6.00 2,497.0m Failsafe on kill line failed again re-build same.
Installed new gate and seat and re-build kit into failsafe valve.
Re-installing failsafe @ 0600hrs.
SPM valves and Yellow pod regulator still to be changed.
Shear ram and failsafe still to be tested.

Phase Data to 2400hrs, 28 Aug 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 154.5 06 Aug 2005 12 Aug 2005 154.50 6.438 0.0m

ANCHORING(A) 32 12 Aug 2005 13 Aug 2005 186.50 7.771 0.0m

PRESPUD(PS) 8.5 13 Aug 2005 14 Aug 2005 195.00 8.125 0.0m

CONDUCTOR CASING(CC) 9.5 14 Aug 2005 14 Aug 2005 204.50 8.521 209.0m

CONDUCTOR HOLE(CH) 18.5 14 Aug 2005 15 Aug 2005 223.00 9.292 209.0m

SURFACE HOLE(SH) 33 15 Aug 2005 16 Aug 2005 256.00 10.667 1,006.0m

SURFACE CASING(SC) 24.5 16 Aug 2005 17 Aug 2005 280.50 11.688 1,006.0m

RISER AND BOP STACK(BOP) 35 17 Aug 2005 19 Aug 2005 315.50 13.146 1,006.0m

EVALUATION PHASE (1)(E1) 4 19 Aug 2005 19 Aug 2005 319.50 13.312 1,006.0m

INTERMEDIATE HOLE(IH) 228 19 Aug 2005 28 Aug 2005 547.50 22.812 2,497.0m
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WBM Data Cost Today $ 27378

Mud Type: PHPA

Sample-From: Active

Time: 0400

Weight: 10.07ppg

Temp: 48C°

API FL: 4.9cc/30min

Filter-Cake: 1/32nd"

HTHP-FL:

HTHP-cake:

Cl: 36000mg/l

K+C*1000: 7%

Hard/Ca: 800mg/l

MBT:

PM:

PF: 0.05

Solids(%vol): 10%

H2O: 90%

Oil(%):

Sand:

pH: 8.5

PHPA: 1ppb

Viscosity 55sec/qt

PV 16cp

YP 26lb/100ft²

Gels 10s 11

Gels 10m 14

Fann 003 9

Fann 006 11

Fann 100 27

Fann 200 36

Fann 300 42

Fann 600 58

Comment Cumulative cost $ 221859.35

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 53.9

Bentonite Bulk MT 0 0 59.8

Diesel m3 0 9.3 598.1

Fresh Water m3 24 24 326.0

Drill Water m3 0 18 951.4

Cement G MT 0 0 125.2

Cement HT (Silica) MT 0 49.2

Casing

OD LOT / FIT Csg Shoe (MD/TVD) Cementing

30 " / 209.00m /
1,000.10m

13 3/8" / 1,000.00m /

Personnel On Board

Company Pax Comment

DOGC 46 All Diamond Personnel

DOGC 5 Diamond 3rd party Personnel

UPSTREAM PETROLEUM 5 Operator Personnel

ESS 8 Catering Personnel

DOWELL SCHLUMBERGER 2 Cementing

GEOSERVICES OVERSEAS S.A. 6 Mud Loggers

FUGRO SURVEY LTD 3 ROV personnel

M-1 AUSTRALIA PTY LTD 3 Mud Engineers

HALLIBURTON AUSTRALIA PTY LTD -
SPERRY SUN

3 MWD Personnel

Total 81

HSE Summary

Events Date of last Days Since Descr. Remarks

JSA 0 Days Drill=5, Deck=7, Tech=3

STOP Card 0 Days 10x corrective, 5x positive

Shakers, Volumes and Losses Data
Available 2,663.0bbl Losses 221.0bbl Equip. Descr. Mesh Size Hours

Shaker 1 VSM 4X180

Shaker 2 VSM 4x165

Shaker 3 VSM 4x165

Shaker 4 VSM 2x180, 2x16

Active 477.0bbl Downhole

Hole 1,310.0bbl Shakers & Equip. 161.0bbl

Slug Dumped
Reserve 631.0bbl Centrifuges

! !

Marine
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Weather on 28 Aug 2005 Rig Support

Anchors Tension (klb)

1 278.0

2 267.0

3 205.0

4 231.0

5 273.0

6 265.0

7 320.0

8 328.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 10kn 150.0deg 1,021.0mbar 18C° 1.0m 150.0deg -1s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

253.0deg 4,876.00klb 0.1m 150.0deg

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Wrangler Stand-by Ocean Patriot Item Unit Used Quantity

Diesel m3 610.8
Drill Water m3 455
Fresh Water m3 311
Barite Bulk MT 101
Bentonite Bulk MT 0
Cement G MT 0
Brine BBLS 0

Pacific Sentinel Stand-by Melbourne Item Unit Used Quantity

Diesel m3 465
Drill Water m3 360
Fresh Water m3 225
Barite Bulk MT 0
Bentonite Bulk MT 0
Cement G MT 0
Brine BBLS 300

.
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