
DRILLING MORNING REPORT # 29
03 Sep 2005 From: R.King/S.Rodda BASKER - 2

To: J. Ah-Cann

Well Data

Country ! AUSTRALIA

Field ! VIC-RL6

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(MSL) ! 155.5m

RT-ASL(MSL) ! 21.5m

RT-ML ! 177.0m

MDBRT ! 2,741.0m

TVDBRT ! 2,739.5m

Progress ! 0.0m

Days from spud ! 19.75

Days on well ! 28.06

Planned TD MD !

Planned TD TVDRT !

Cur. Hole Size ! 12.250in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 1,000.1m

Shoe MDBRT ! 1,000.1m

FIT/LOT: ! 0.00ppg / 12.49ppg

AFE Cost ! $24,733,636

AFE No. 34262-PM-05-AF-01-00

Daily Cost ! $0

Cum Cost ! $11,710,904

Current Op @ 0600

Planned Op

Summary of Period 0000 to 2400 Hrs

Operations For Period 0000 Hrs to 2400 Hrs on 03 Sep 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P TO 0000 0230 2.50 2,741.0m Flow check 15 min @ shoe, Pull out of hole from 1207m to 202m

IH P TO 0230 0400 1.50 2,741.0m Flow check @ BOP'S and pull out with 12 1/4" BHA, break out bit and plug into MWD to
enable a download while racked in derrick.

IH P HT 0400 0600 2.00 2,741.0m Make up deepsea express cement head and rack back same.
Make up 9 5/8" Hanger and CHSART, install wiper plugs.

Phase Data to 2400hrs, 03 Sep 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 154.5 06 Aug 2005 12 Aug 2005 154.50 6.438 0.0m

ANCHORING(A) 32 12 Aug 2005 13 Aug 2005 186.50 7.771 0.0m

PRESPUD(PS) 8.5 13 Aug 2005 14 Aug 2005 195.00 8.125 0.0m

CONDUCTOR CASING(CC) 9.5 14 Aug 2005 14 Aug 2005 204.50 8.521 209.0m

CONDUCTOR HOLE(CH) 18.5 14 Aug 2005 15 Aug 2005 223.00 9.292 209.0m

SURFACE HOLE(SH) 33 15 Aug 2005 16 Aug 2005 256.00 10.667 1,006.0m

SURFACE CASING(SC) 24.5 16 Aug 2005 17 Aug 2005 280.50 11.688 1,006.0m

RISER AND BOP STACK(BOP) 35 17 Aug 2005 19 Aug 2005 315.50 13.146 1,006.0m

EVALUATION PHASE (1)(E1) 4 19 Aug 2005 19 Aug 2005 319.50 13.312 1,006.0m

INTERMEDIATE HOLE(IH) 354 19 Aug 2005 03 Sep 2005 673.50 28.062 2,741.0m

Bit # 4 Wear I O1 D L B G O2 R

w 4 4 WT G E 2 BT BHA

Bitwear Comments:

Size ("): 12.250in IADC# 437X Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Not Found WOB(avg) No. Size

1 20/32nd"

1 20/32nd"

1 20/32nd"

1 20/32nd"

Progress Cum. Progress 245.0m

Type: Rock RPM(avg) On Bottom Hrs Cum. On Btm Hrs 36.0h

Serial No.: MR6231 F.Rate IADC Drill Hrs Cum IADC Drill Hrs 42.5h

Bit Model GFS10BV SPP Total Revs Cum Total Revs 411

Depth In 2,497.0m HSI ROP(avg) N/A ROP(avg) 6.81 m/hr

Depth Out 2,741.0m TFA 1.23 . .

Bit Comment

BHA # 5

Weight(Wet) ! 50,000.00klb Length ! 202.5m Torque(max) ! D.C. (1) Ann Velocity ! 0fpm

Wt Below Jar(Wet) ! 26,000.00klb String ! Torque(Off.Btm) ! D.C. (2) Ann Velocity ! 0fpm

! Pick-Up ! Torque(On.Btm) ! H.W.D.P. Ann Velocity ! 0fpm

! Slack-Off ! ! D.P. Ann Velocity ! 0fpm
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BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Serial # Comment

! Bit ! 0.35m ! 12.250in ! ! MR6231 !

! Down Hole Motor ! 8.50m ! 9.625in ! 3.000in ! 963271 !

! X/O ! 1.03m ! 8.000in ! 3.000in ! AS99 !

! Pony DC ! 3.58m ! 8.000in ! 3.000in ! DA8014 !

! Stab ! 2.19m ! 11.500in ! 2.875in ! 47570 !

! MWD ! 12.97m ! 8.000in ! 2.875in ! !

! Stab ! 2.22m ! 11.750in ! 2.875in ! 47568 !

! Drill Collar ! 17.64m ! 8.000in ! 3.000in ! !

! Drilling Jars ! 9.68m ! 8.062in ! 3.000in ! MHA00206 !

! Pony DC ! 5.02m ! 8.062in ! 2.875in ! SBD2374 !

! X/O ! 1.17m ! 6.875in ! 2.875in ! MSO1724 !

! HWDP ! 138.16m ! ! ! !

Casing

OD LOT / FIT Csg Shoe (MD/TVD) Cementing

9 5/8" / /

30 " / 209.00m /
1,000.10m

13 3/8" / 1,000.00m /

Personnel On Board

Company Pax Comment

DOGC 46 All Diamond Personnel

DOGC 5 Diamond 3rd party Personnel

UPSTREAM PETROLEUM 6 Operator Personnel

ESS 8 Catering Personnel

DOWELL SCHLUMBERGER 2 Cementing

GEOSERVICES OVERSEAS S.A. 6 Mud Loggers

FUGRO SURVEY LTD 3 ROV personnel

M-1 AUSTRALIA PTY LTD 2 Mud Engineers

HALLIBURTON AUSTRALIA PTY LTD -
SPERRY SUN

4 MWD Personnel

SCHLUMBERGER OILFIELD AUSTRALIA
PTY LTD

2 Wireline Personnel

Total 84

HSE Summary

Events Date of last Days Since Descr. Remarks

JSA 0 Days Drill=6, Deck=4

STOP Card 0 Days 8x corrective, 1x positive
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