
DRILLING MORNING REPORT # 29
03 Sep 2005 From: R.King/S.Rodda BASKER - 2

To: J. Ah-Cann

Well Data

Country ! AUSTRALIA

Field ! VIC-RL6

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(MSL) ! 155.5m

RT-ASL(MSL) ! 21.5m

RT-ML ! 177.0m

MDBRT ! 2,741.0m

TVDBRT ! 2,739.5m

Progress ! 0.0m

Days from spud ! 20.50

Days on well ! 28.81

Planned TD MD !

Planned TD TVDRT !

Cur. Hole Size ! 12.250in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 1,000.1m

Shoe MDBRT ! 1,000.1m

FIT/LOT: ! 0.00ppg / 12.49ppg

AFE Cost ! $24,733,636

AFE No. 34262-PM-05-AF-01-00

Daily Cost ! $0

Cum Cost ! $11,710,904

Current Op @ 0600 Running in hole.

Planned Op RIH to drill ahead 12.25" hole from 2741 mMDRT.

Summary of Period 0000 to 2400 Hrs

POOH from 1207m. Rigged up Schlumberger wireline and ran VSI-4-GR from 2500 mMDRT up to 234 mMDRT. Rigged down wireline and picked up
BHA. RIH to 512m and shallow test LWD at 800gpm and continue RIH.

Operations For Period 0000 Hrs to 2400 Hrs on 03 Sep 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P TO 0000 0230 2.50 2,741.0m Flow check 15 min @ shoe, Pull out of hole from 1207m to 202m

IH P TO 0230 0400 1.50 2,741.0m Flow check @ BOP'S and pull out with 12 1/4" BHA, break out bit and plug into MWD to
enable a download while racked in derrick.

IH P HT 0400 0630 2.50 2,741.0m Make up deepsea express cement head and rack back same.
Make up 9 5/8" Hanger and CHSART, install wiper plugs and rack back same.

E1 P LOG 0630 0800 1.50 2,741.0m Hold pre job safety meeting and rigged up wireline and compensator line.

E1 P LOG 0800 1800 10.00 2,741.0m Made up and run log #1 V.S.P. to 2500m, hole good.
Shot 5 shots per level from 2500m to 1700m.
Performed check shots from 1700m to 234m at
3 shots per level.
Pulled out of hole with wireline.

E1 P LOG 1800 1900 1.00 2,741.0m Laid down VSP toolstring and rigged down wireline.

E1 P TI 1900 1930 0.50 2,741.0m Pick up DHM and MWD stand from derrick.
Initialise MWD.

E1 P TI 1930 2200 2.50 2,741.0m Made up new bit, change down hole motor housing to 1.5 degrees, orientate same to
MWD.( Laid down pony DC and 11 3/4" stab )

E1 P TI 2200 2400 2.00 2,741.0m Continued to run in hole to 512m and shallow test MWD @ 800GPM - good test.

Operations For Period 0000 Hrs to 0600 Hrs on 04 Sep 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

E1 P TI 0000 0100 1.00 2,741.0m Run in hole with 12 1/4" directional BHA from 512m to 1000m

E1 P TI 0100 0130 0.50 2,741.0m Service TDS and travelling blocks.

E1 P TI 0130 0600 4.50 2,741.0m Continue to run in hole with 12 1/4" directional BHA from 1000m to 2350m, hole good.
30,000lbs of drag from 2350m, wipe clear each stand.

Phase Data to 2400hrs, 03 Sep 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 154.5 06 Aug 2005 12 Aug 2005 154.50 6.438 0.0m

ANCHORING(A) 32 12 Aug 2005 13 Aug 2005 186.50 7.771 0.0m

PRESPUD(PS) 8.5 13 Aug 2005 14 Aug 2005 195.00 8.125 0.0m

CONDUCTOR CASING(CC) 9.5 14 Aug 2005 14 Aug 2005 204.50 8.521 209.0m

CONDUCTOR HOLE(CH) 18.5 14 Aug 2005 15 Aug 2005 223.00 9.292 209.0m

SURFACE HOLE(SH) 33 15 Aug 2005 16 Aug 2005 256.00 10.667 1,006.0m

SURFACE CASING(SC) 24.5 16 Aug 2005 17 Aug 2005 280.50 11.688 1,006.0m

RISER AND BOP STACK(BOP) 35 17 Aug 2005 19 Aug 2005 315.50 13.146 1,006.0m

INTERMEDIATE HOLE(IH) 354.5 19 Aug 2005 03 Sep 2005 670.00 27.917 2,741.0m

EVALUATION PHASE (1)(E1) 21.5 19 Aug 2005 03 Sep 2005 691.50 28.812 2,741.0m
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WBM Data Cost Today $ 0

Mud Type: PHPA

Sample-From: Active

Time: 21.00

Weight: 10.00ppg

Temp:

API FL: 4.2cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 14.0cc/30min

HTHP-cake: 1/32nd"

Cl: 39000mg/l

K+C*1000: 3%

Hard/Ca: 400mg/l

MBT: 4.5

PM: 0.1

PF: 0.1

Solids(%vol): 10%

H2O: 90%

Oil(%):

Sand:

pH: 8.8

PHPA: 1ppb

Viscosity 77sec/qt

PV 19cp

YP 40lb/100ft²

Gels 10s 11

Gels 10m 14

Fann 003 10

Fann 006 13

Fann 100 39

Fann 200 51

Fann 300 59

Fann 600 78

Comment Cumulative,
276,999.79

Bit # 4 Wear I O1 D L B G O2 R

w 4 4 WT G E 2 BT BHA

Bitwear Comments:

Size ("): 12.250in IADC# 437X Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Not Found WOB(avg) No. Size

1 20/32nd"

1 20/32nd"

1 20/32nd"

1 20/32nd"

Progress Cum. Progress 245.0m

Type: Rock RPM(avg) On Bottom Hrs Cum. On Btm Hrs 36.0h

Serial No.: MR6231 F.Rate IADC Drill Hrs Cum IADC Drill Hrs 42.5h

Bit Model GFS10BV SPP Total Revs Cum Total Revs 611

Depth In 2,497.0m HSI ROP(avg) N/A ROP(avg) 6.81 m/hr

Depth Out 2,741.0m TFA 1.23 . .

Bit Comment

Bit # 5 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 12.250in IADC# 437 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Not Found WOB(avg) No. Size

1 18/32nd"

1 20/32nd"

1 20/32nd"

1 20/32nd"

Progress Cum. Progress 0.0m

Type: Rock RPM(avg) On Bottom Hrs Cum. On Btm Hrs 0.0h

Serial No.: 6029759 F.Rate IADC Drill Hrs Cum IADC Drill Hrs 0.0h

Bit Model MXCO9H SPP Total Revs Cum Total Revs 0

Depth In 2,741.0m HSI ROP(avg) N/A ROP(avg) 0.00 m/hr

Depth Out TFA 1.17 . .

Bit Comment

BHA # 5

Weight(Wet) ! 50,000.00klb Length ! 202.5m Torque(max) ! D.C. (1) Ann Velocity ! 0fpm

Wt Below Jar(Wet) ! 26,000.00klb String ! Torque(Off.Btm) ! D.C. (2) Ann Velocity ! 0fpm

! Pick-Up ! Torque(On.Btm) ! H.W.D.P. Ann Velocity ! 0fpm

! Slack-Off ! ! D.P. Ann Velocity ! 0fpm

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Serial # Comment

! Bit ! 0.35m ! 12.250in ! ! MR6231 !

! Down Hole Motor ! 8.50m ! 9.625in ! 3.000in ! 963271 !

! X/O ! 1.03m ! 8.000in ! 3.000in ! AS99 !

! Pony DC ! 3.58m ! 8.000in ! 3.000in ! DA8014 !

! Stab ! 2.19m ! 11.500in ! 2.875in ! 47570 !

! MWD ! 12.97m ! 8.000in ! 2.875in ! !

! Stab ! 2.22m ! 11.750in ! 2.875in ! 47568 !

! Drill Collar ! 17.64m ! 8.000in ! 3.000in ! !

! Drilling Jars ! 9.68m ! 8.062in ! 3.000in ! MHA00206 !

! Pony DC ! 5.02m ! 8.062in ! 2.875in ! SBD2374 !
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Equipment Length OD ID Serial # Comment

! X/O ! 1.17m ! 6.875in ! 2.875in ! MSO1724 !

! HWDP ! 138.16m ! ! ! !

BHA # 6

Weight(Wet) ! 48.00klb Length ! 196.7m Torque(max) ! D.C. (1) Ann Velocity ! 0fpm

Wt Below Jar(Wet) ! 24.00klb String ! Torque(Off.Btm) ! D.C. (2) Ann Velocity ! 0fpm

! Pick-Up ! Torque(On.Btm) ! H.W.D.P. Ann Velocity ! 0fpm

! Slack-Off ! ! D.P. Ann Velocity ! 0fpm

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Serial # Comment

! Bit ! 0.33m ! 12.250in ! ! 6029759 !

! Down Hole Motor ! 8.50m ! 9.625in ! 3.000in ! 963271 !

! X/O ! 1.03m ! 8.000in ! 3.000in ! AS99 !

! MWD ! 12.97m ! 8.000in ! 2.875in ! !

! Stab ! 2.22m ! 11.750in ! 2.875in ! 47568 !

! Drill Collar ! 17.64m ! 8.000in ! 3.000in ! !

! Drilling Jars ! 9.68m ! 8.062in ! 3.000in ! MHA00206 !

! Pony DC ! 5.02m ! 8.062in ! 2.875in ! SBD2374 !

! X/O ! 1.17m ! 6.875in ! 2.875in ! MSO1724 !

! HWDP ! 138.16m ! ! ! !

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 7.64 166.7

Bentonite Bulk MT 95.1

Diesel m3 15.4 819.7

Fresh Water m3 24.3 27 683.7

Drill Water m3 46.6 953.2

Cement G MT 172.3

Cement HT (Silica) MT 49.2

Casing

OD LOT / FIT Csg Shoe (MD/TVD) Cementing

9 5/8" / /

30 " / 209.00m /
1,000.10m

13 3/8" / 1,000.00m /

Personnel On Board

Company Pax Comment

DOGC 46 All Diamond Personnel

DOGC 43 All Diamond Personnel

DOGC 5 Diamond 3rd party Personnel

DOGC 4 Diamond 3rd party Personnel

UPSTREAM PETROLEUM 6 Operator Personnel

UPSTREAM PETROLEUM 5 Operator Personnel

ESS 8 Catering Personnel

ESS 8 Catering Personnel

DOWELL SCHLUMBERGER 2 Cementing

DOWELL SCHLUMBERGER 2 Cementing

GEOSERVICES OVERSEAS S.A. 6 Mud Loggers

GEOSERVICES OVERSEAS S.A. 6 Mud Loggers

FUGRO SURVEY LTD 3 ROV personnel

FUGRO SURVEY LTD 3 ROV personnel

M-1 AUSTRALIA PTY LTD 2 Mud Engineers
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Personnel On Board

M-1 AUSTRALIA PTY LTD 3 Mud Engineers

HALLIBURTON AUSTRALIA PTY LTD -
SPERRY SUN

4 MWD Personnel

HALLIBURTON AUSTRALIA PTY LTD -
SPERRY SUN

5 MWD Personnel

SCHLUMBERGER OILFIELD AUSTRALIA
PTY LTD

2 Wireline Personnel

SCHLUMBERGER OILFIELD AUSTRALIA
PTY LTD

6 Wireline Personnel

WEATHERFORD AUSTRALIA PTY LTD 6 Casing crew

CAMERON AUSTRALIA PTY LTD 2 Wellhead/Tree engineers

Total 177

HSE Summary

Events Date of last Days Since Descr. Remarks

JSA 0 Days Drill=7, Deck=5,Tech=2

STOP Card 0 Days 6x corrective, 1x positive

Shakers, Volumes and Losses Data
Available 2,739.0bbl Losses 20.0bbl Equip. Descr. Mesh Size Hours

Shaker 1 VSM100 4x180 0

Shaker 2 VSM100 4x165 0

Shaker 3 VSM100 4x165 0

Shaker 4 VSM100 2x180,2x16 0

Active 389.0bbl Downhole

Hole 1,435.0bbl Shakers & Equip. 20.0bbl

Slug Dumped
Reserve 280.0bbl Centrifuges

! !

Brine ! ! 280.0bbl ! !

Marine

Weather on 03 Sep 2005 Rig Support

Anchors Tension (klb)

1 240.0

2 251.0

3 227.0

4 265.0

5 271.0

6 273.0

7 298.0

8 295.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 10kn 248.0deg 1,015.0mbar 13C° 1.5m 270.0deg 6s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

253.0deg 5,038.00klb 1.0m 270.0deg 7s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Wrangler En-route Melbourne Item Unit Used Quantity

Pacific Sentinel Stand-by Ocean Patriot Item Unit Used Quantity
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