
DRILLING MORNING REPORT # 34
08 Sep 2005 From: R.King/J. Wrenn BASKER - 2

To: J. Ah-Cann

Well Data

Country ! AUSTRALIA

Field ! VIC-RL6

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(MSL) ! 155.5m

RT-ASL(MSL) ! 21.5m

RT-ML ! 177.0m

MDBRT ! 3,119.0m

TVDBRT ! 3,080.7m

Progress ! 163.0m

Days from spud ! 25.50

Days on well ! 33.81

Planned TD MD !

Planned TD TVDRT !

Cur. Hole Size ! 8.500in

Last Casing OD ! 9.625in

Shoe TVDBRT ! 2,929.0m

Shoe MDBRT ! 2,945.0m

FIT/LOT: ! 13.10ppg / 0.00ppg

AFE Cost ! $24,733,636

AFE No. 34262-PM-05-AF-01-00

Daily Cost ! $553,491

Cum Cost ! $14,880,530

Current Op @ 0600 Rotary drilling 8 1/2" hole at 3175mMDRT

Planned Op Drill ahead through reservoir and into volcanics. Drill 67 m of rathole beneath top of volcanics to section TD.
POOH and run wireline logs.

Summary of Period 0000 to 2400 Hrs

Completed making up 8 1/2" hole BHA. Shallow pulse tested FEWD tools. RIH and washed down to top of cement. Drilled out cement, wiper plugs,
float collar, shoe track, float shoe and cleaned out rat hole and drilled 4m of new formation to 2960 mMDRT. Pulled bit into the shoe and performed
FIT (13.0 ppg). Displaced to new 9.2 ppg mud on the fly while drilling ahead. Drilled ahead in 8 1/2" hole to 3119 mMDRT.

Operations For Period 0000 Hrs to 2400 Hrs on 08 Sep 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PH P HBHA 0000 0200 2.00 2,956.0m Continued to make up 8 1/2" BHA
Tested operation of AGS with 400 gpm for 500 psi
Set bend in mud motor to 0.93 deg

PH TP
(VE)

HBHA 0200 0230 0.50 2,956.0m Attempted to upload MWD
Problem with connection between joints of MWD
Replaced connection between joints and tested - OK

PH P HBHA 0230 0300 0.50 2,956.0m Uploaded MWD
Oriented mud motor to MWD

PH P HBHA 0300 0500 2.00 2,956.0m Continued to make up 8 1/2" BHA
Shallow tested MWD at 220m with 600 GPM for 1900 psi - OK

PH P TI 0500 0600 1.00 2,956.0m Picked up extra 3 joints of 5" HWDP and 18 jts of 5" DP while running in hole with 8 1/2"
BHA.

PH P TI 0600 1030 4.50 2,956.0m Continued to run in hole with 5" DP from derrick to 2861m

PH P CMD 1030 1100 0.50 2,956.0m Washed down from 2861 to top of cement plugs at 2918m

PH P DFS 1100 1500 4.00 2,959.0m Drilled wiper plugs, float at 2920m, shoe track, casing shoe at 2945m.
Cleaned out rathole and drilled 3m of new formation from 2956 - 2959m

PH P LOT 1500 1600 1.00 2,959.0m Rigged up for and performed FIT with cement unit against annular.
Pressured up to 1561 psi with 10 ppg mud for an EMW of 13.1 ppg

PH P DA 1600 1900 3.00 3,060.0m Drilled 8 1/2" hole from 2959 - 3060m
Displaced hole with 9.2 ppg PHPA while drilling ahead

PH P DM 1900 2230 3.50 3,079.0m Slide drilled 8 1/2" hole from 3060 - 3079m in attempt to correct drop in angle and turn
to left

PH P DA 2230 2400 1.50 3,119.0m Resumed rotary drilling as problems maintaining toolface heading with slide drilling.
Drilled from 3079 - 3119m

Operations For Period 0000 Hrs to 0600 Hrs on 09 Sep 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PH P DA 0000 0100 1.00 3,158.0m Continued drilling 8 1/2" hole from 3119 - 3158m

PH TP
(HC)

CHC 0100 0130 0.50 3,158.0m After connection, experienced abnormally high string torque and string drag up to 35K
overpull.
Worked pipe in attempt to clear high torque - negative

PH TP
(HC)

TOT 0130 0400 2.50 3,158.0m Back reamed string out to shoe at 2945m in attempt to clear high torque

PH TP
(HC)

CHC 0400 0500 1.00 3,158.0m Circulated bottoms up at shoe

PH TP
(HC)

TI 0500 0530 0.50 3,158.0m Ran in hole to TD
No drag encountered on trip in

PH P DA 0530 0600 0.50 3,175.0m Continued drill 8 1/2" hole from 3158 - 3175m
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

High torque intermittently encountered

Phase Data to 2400hrs, 08 Sep 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 154.5 06 Aug 2005 12 Aug 2005 154.50 6.438 0.0m

ANCHORING(A) 32 12 Aug 2005 13 Aug 2005 186.50 7.771 0.0m

PRESPUD(PS) 8.5 13 Aug 2005 14 Aug 2005 195.00 8.125 0.0m

CONDUCTOR CASING(CC) 9.5 14 Aug 2005 14 Aug 2005 204.50 8.521 209.0m

CONDUCTOR HOLE(CH) 18.5 14 Aug 2005 15 Aug 2005 223.00 9.292 209.0m

SURFACE HOLE(SH) 33 15 Aug 2005 16 Aug 2005 256.00 10.667 1,006.0m

SURFACE CASING(SC) 24.5 16 Aug 2005 17 Aug 2005 280.50 11.688 1,006.0m

RISER AND BOP STACK(BOP) 35 17 Aug 2005 19 Aug 2005 315.50 13.146 1,006.0m

EVALUATION PHASE (1)(E1) 16.5 19 Aug 2005 03 Sep 2005 332.00 13.833 2,741.0m

INTERMEDIATE HOLE(IH) 404.5 19 Aug 2005 05 Sep 2005 736.50 30.688 2,956.0m

INTERMEDIATE CASING(IC) 50.5 05 Sep 2005 07 Sep 2005 787.00 32.792 2,956.0m

PRODUCTION HOLE(PH) 24.5 07 Sep 2005 08 Sep 2005 811.50 33.812 3,119.0m

WBM Data Cost Today $ 17810

Mud Type: PHPA

Sample-From: Active

Time: 22:45

Weight: 9.30ppg

Temp:

API FL: 4.8cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 16.0cc/30min

HTHP-cake: 2/32nd"

Cl: 45000mg/l

K+C*1000: 5%

Hard/Ca: 360mg/l

MBT: 5

PM: 0.4

PF: 0.05

Solids(%vol): 8%

H2O: 92%

Oil(%):

Sand:

pH: 8.6

PHPA: 1ppb

Viscosity 59sec/qt

PV 14cp

YP 28lb/100ft²

Gels 10s 7

Gels 10m 10

Fann 003 7

Fann 006 10

Fann 100 27

Fann 200 35

Fann 300 42

Fann 600 56

Comment Cumulative cost $ 306941.43

Bit # 6 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 8.500in IADC# M433 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: SECURITY DBS WOB(avg)17,500.00klb No. Size

2 16/32nd"

3 13/32nd"

Progress 163.0m Cum. Progress 163.0m

Type: PDC RPM(avg) 120 On Bottom Hrs 4.2h Cum. On Btm Hrs 4.2h

Serial No.: 10732618 F.Rate 16.60bpm IADC Drill Hrs 8.0h Cum IADC Drill Hrs 8.0h

Bit Model FM 3743 SPP 3300psi Total Revs 66 Cum Total Revs 66

Depth In 2,956.0m HSI ROP(avg) 38.81 m/hr ROP(avg) 38.81 m/hr

Depth Out TFA 0.78 . .

Bit Comment

BHA # 7

Weight(Wet) ! 35.00klb Length ! 220.6m Torque(max) ! 18000ft-lbs D.C. (1) Ann Velocity ! 0fpm

Wt Below Jar(Wet) ! 25.00klb String ! 168.00klb Torque(Off.Btm) ! 4000ft-lbs D.C. (2) Ann Velocity ! 0fpm

! Pick-Up ! 335.00klb Torque(On.Btm) ! 4000ft-lbs H.W.D.P. Ann Velocity ! 0fpm

! Slack-Off ! 300.00klb ! D.P. Ann Velocity ! 0fpm

BHA Run Description ! Hold angle to production zone target

BHA Run Comment !

Equipment Length OD ID Serial # Comment

! Bit ! 0.25m ! 8.500in ! ! 10732618 !

! Down Hole Motor ! 7.69m ! 7.000in ! ! 700-024 !

! Float Sub ! 0.84m ! 6.500in ! 2.812in ! A550 !

! AGS ! 3.24m ! 6.500in ! 3.000in ! 450-078 !

! MWD ! 12.96m ! 7.625in ! 2.875in !
NZ20042-0RGV6

!
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Equipment Length OD ID Serial # Comment

! Stab ! 1.91m ! 8.250in ! 2.750in ! A265 !

! Drill Collar ! 9.34m ! 6.500in ! 2.685in ! !

! 5in HWDP ! 9.16m ! 5.000in ! 3.000in ! !

! Drilling Jars ! 9.86m ! 6.500in ! 2.750in ! !

! 5in HWDP ! 9.22m ! 5.000in ! 3.000in ! !

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

2981.05 30.1 180.8 2960.14 82.8 -81.9 -12.7 0.7 MWD

3009.87 29.9 179.8 2985.10 97.0 -96.3 -12.7 0.6 MWD

3038.46 29.1 178.9 3009.98 110.9 -110.4 -12.6 1.0 MWD

3066.64 28.7 178.4 3034.65 124.2 -124.0 -12.3 0.5 MWD

3095.28 28.7 178.5 3059.78 137.7 -137.7 -11.9 0.1 MWD

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 165.7

Bentonite Bulk MT 95.1

Diesel m3 120 20.5 848.6

Fresh Water m3 20 22.7 733.2

Drill Water m3 48.1 589.3

Cement G MT 49.16 123.1

Cement HT (Silica) MT 0 0 67.5

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 National
12-P-160

6.000 9.20 97

2 National
12-P-160

6.000 9.20 97 84 3300 8.33 3002.0 30 410 3.00 40 525 4.00 50 625 5.00

3 Oilwell 1700PT 6.000 9.20 97 84 3300 8.33 3002.0 30 410 3.00 40 500 4.00 50 600 5.00

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 209.00 209.00 174.50 174.50

13 3/8" 1000.00 173.53 173.53 14.17

9 5/8" 2945.00 2928.87 173.82 173.82 13.10

Personnel On Board

Company Pax Comment

DOGC 47 All Diamond Personnel

UPSTREAM PETROLEUM 8 Operator Personnel

ESS 8 Catering Personnel

DOWELL SCHLUMBERGER 2 Cementing

GEOSERVICES OVERSEAS S.A. 6 Mud Loggers

FUGRO SURVEY LTD 3 ROV personnel

M-1 AUSTRALIA PTY LTD 2 Mud Engineers

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 2 MWD Personnel

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 8 Wireline crew

UNIRIG 2 Completions

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 2 Directional Drillers

PETROLAB 2 Completions

Total 92

'Copyright IDS 2005', TF/JG 20050815, ANZON_AU_drllg Page 3
Printed on 08 Sep 2005



HSE Summary

Events Date of last Days Since Descr. Remarks

JSA 08 Sep 2005 0 Days Drill=5, Deck=6, SSE=1,
Welder=3, Mech=1

STOP Card 08 Sep 2005 0 Days 2 x corrective, 1 x positive

Shakers, Volumes and Losses Data
Available 1,651.0bbl Losses 1,315.0bbl Equip. Descr. Mesh Size Hours

Shaker 1 VSM100 4X165

Shaker 2 VSM100 4X165

Shaker 3 VSM100 4X165

Shaker 4 VSM100 4X165

Active ! 494.0bbl Downhole

Hole ! 836.0bbl Shakers & Equip. 0.0bbl

Slug ! Dumped 1,315.0bbl

Reserve ! 321.0bbl Centrifuges

Brine ! ! ! !

Marine

Weather on 08 Sep 2005 Rig Support

Anchors Tension (klb)

1 254.0

2 256.0

3 243.0

4 295.0

5 273.0

6 278.0

7 302.0

8 300.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 5kn 68.0deg 1,016.0mbar 12C° 1.0m 0.0deg 7s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

253.0deg 4,826.80klb 0.5m 90.0deg 7s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Wrangler Stand-by Ocean Patriot Item Unit Used Quantity

Diesel M3 565.6
Fresh Water M3 332
Drill Water M3 450
Cement G MT 0
Cement HT (Silica) MT 0
Barite Bulk MT 42
Bentonite Bulk MT 0
Brine BBLS 1000

Pacific Sentinel En-route to Ocean
Patriot
Left Melbourne at 8pm

Item Unit Used Quantity

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

BZU BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1030 / 1047 11 / 4

BZU BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1259 / 1313 8 / 8
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