
DRILLING MORNING REPORT # 40
14 Sep 2005 From: R.King/J. Wrenn BASKER - 2

To: J. Ah-Cann

Well Data

Country ! AUSTRALIA

Field ! VIC-RL6

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(MSL) ! 155.5m

RT-ASL(MSL) ! 21.5m

RT-ML ! 177.0m

MDBRT ! 3,414.0m

TVDBRT ! 3,344.6m

Progress ! 0.0m

Days from spud ! 31.50

Days on well ! 39.81

Planned TD MD ! 3,414.0m

Planned TD TVDRT ! 3,344.6m

Cur. Hole Size ! 8.500in

Last Casing OD ! 9.625in

Shoe TVDBRT ! 2,929.0m

Shoe MDBRT ! 2,945.0m

FIT/LOT: ! 13.10ppg / 0.00ppg

AFE Cost ! $24,733,636

AFE No. 34262-PM-05-AF-01-00

Daily Cost ! $375,391

Cum Cost ! $17,439,386

Current Op @ 0600 Running wireline log # 4 MDT-GR to collect formation fluid samples.

Planned Op Running wireline log # 4 MDT-GR to collect formation fluid samples.

Summary of Period 0000 to 2400 Hrs

Continued running MDT to collect formation fluid samples. Completed first run of MDT pretests and sampling and pulled out of hole to recover sample
chambers. Rigged up second MDT toolstring and started second sampling program.

Operations For Period 0000 Hrs to 2400 Hrs on 14 Sep 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

E2 P LOG 0000 1830 18.50 3,414.0m Continued with Logging run # 3 MDT - GR formation sampling program

Laid down formation sample bottles for testing when out of hole

E2 P LOG 1830 2400 5.50 3,414.0m Made up tools for wireline log # 4 MDT-GR
Ran in hole with wireline log # 4 to continue formation sampling program

Operations For Period 0000 Hrs to 0600 Hrs on 15 Sep 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

E2 P LOG 0000 0600 6.00 3,414.0m Continued with wireline log # 4 MDT - GR

Continuing with formation sampling program

Phase Data to 2400hrs, 14 Sep 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 154.498333333333 06 Aug 2005 12 Aug 2005 154.50 6.437 0.0m

ANCHORING(A) 31.9997222222222 12 Aug 2005 13 Aug 2005 186.50 7.771 0.0m

PRESPUD(PS) 8.49972222222222 13 Aug 2005 14 Aug 2005 195.00 8.125 0.0m

CONDUCTOR CASING(CC) 9.49972222222222 14 Aug 2005 14 Aug 2005 204.50 8.521 209.0m

CONDUCTOR HOLE(CH) 18.5 14 Aug 2005 15 Aug 2005 223.00 9.292 209.0m

SURFACE HOLE(SH) 32.9997222222222 15 Aug 2005 16 Aug 2005 256.00 10.667 1,006.0m

SURFACE CASING(SC) 24.4997222222222 16 Aug 2005 17 Aug 2005 280.50 11.687 1,006.0m

RISER AND BOP STACK(BOP) 34.9994444444444 17 Aug 2005 19 Aug 2005 315.50 13.146 1,006.0m

EVALUATION PHASE (1)(E1) 16.5 19 Aug 2005 03 Sep 2005 332.00 13.833 2,741.0m

INTERMEDIATE HOLE(IH) 404.495277777777 19 Aug 2005 05 Sep 2005 736.49 30.687 2,956.0m

INTERMEDIATE CASING(IC) 50.4994444444444 05 Sep 2005 07 Sep 2005 786.99 32.791 2,956.0m

PRODUCTION HOLE(PH) 95.9988888888888 07 Sep 2005 11 Sep 2005 882.99 36.791 3,414.0m

EVALUATION PHASE (2)(E2) 72.4991666666664 11 Sep 2005 14 Sep 2005 955.49 39.812 3,414.0m
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WBM Data Cost Today $ 117

Mud Type: PHPA / KCl /
Glycol

Sample-From: Active

Time: 11:00

Weight: 9.32ppg

Temp:

API FL: 5.0cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 14.0cc/30min

HTHP-cake: 2/32nd"

Cl: 31000mg/l

K+C*1000: 5%

Hard/Ca: 440mg/l

MBT: 5

PM: 0.1

PF: 0.05

Solids(%vol): 7%

H2O: 93%

Oil(%):

Sand:

pH: 8.2

PHPA: 0ppb

Viscosity 52sec/qt

PV 15cp

YP 27lb/100ft²

Gels 10s 9

Gels 10m 13

Fann 003 8

Fann 006 11

Fann 100 26

Fann 200 36

Fann 300 42

Fann 600 57

Comment Cumulative cost $ 325,668.84

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 162.9

Bentonite Bulk MT 0 95.1

Diesel m3 0 7.2 758.4

Fresh Water m3 0 11.1 713.7

Drill Water m3 30 1.3 497.6

Cement G MT 0 123.1

Cement HT (Silica) MT 0 0 67.5

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 Oilwell 1700PT 6.000 9.32 97

2 National
12-P-160

6.000 9.32 97

3 National
12-P-160

6.000 9.32 97

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 209.00 209.00 174.50

13 3/8" 1000.00 1000.00 173.53 173.53 14.17

9 5/8" 2945.00 2928.87 173.82 173.82 13.10

Personnel On Board

Company Pax Comment

DOGC 49 All Diamond Personnel

UPSTREAM PETROLEUM 6 Operator Personnel

ESS 8 Catering Personnel

DOWELL SCHLUMBERGER 2 Cementing

GEOSERVICES OVERSEAS S.A. 2 Mud Loggers

FUGRO SURVEY LTD 3 ROV personnel

M-1 AUSTRALIA PTY LTD 2 Mud Engineers

WEATHERFORD AUSTRALIA PTY LTD 4 Casing running Personnel

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 7 Wireline crew

UNIRIG 2 NDT Inspectors

PETROLAB 2 Completions

BAKER OIL TOOLS (AUSTRALIA) PTY LTD 1 Baker liner running personnel

SCOTTECH 1 Wellbore cleanout equipment specialist

TRANSPEC 4 Mud pit cleaning personnel

Total 93

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 11 Sep 2005 3 Days Complete abandon rig drill
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HSE Summary

Events Date of last Days Since Descr. Remarks

BOPE Test 28 Aug 2005 17 Days Complete BOP test

Environental Issue 18 Jun 2005 88 Days Environmental spill drill

Fire Drill 11 Sep 2005 3 Days Rig fire drill

JSA 14 Sep 2005 0 Days Drill=4, Deck=8, Welder=3,
Mech=3

Man Overboard Drill 10 Sep 2005 4 Days Man overboard drill

STOP Card 14 Sep 2005 0 Days 1 x corrective, 4 x positive

Shakers, Volumes and Losses Data

Available 1,430bbl

Active 442bbl

Hole 988bbl

Losses 0bbl Equip. Descr. Mesh Size

Shaker1 VSM100 4 X 230

Shaker2 VSM100 4 X 230

Shaker3 VSM100 4 X 230

Shaker4 VSM100 3 x 200, 1 X 165

Marine

Weather on 14 Sep 2005 Rig Support

Anchors Tension (klb)

1 260.0

2 262.0

3 231.0

4 260.0

5 276.0

6 273.0

7 304.0

8 304.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 20kn 225.0deg 1,011.0mbar 12C° 2.0m 225.0deg 7s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

253.0deg 480.00klb 4,829.00klb 2.5m 225.0deg 6s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Wrangler 00:15hrs 14th Sept 23:10hrs 14th Sept Figures quoted on Bulk
stock report are
Statement of Fact
figures when Wrangler
left location

Item Unit Used Quantity

Diesel M3 490.92
Fresh Water M3 313
Drill Water M3 317
Cement G MT 0
Cement HT (Silica) MT 0
Barite Bulk MT 42
Bentonite Bulk MT 0
Brine BBLS 970

Ltrs 26405

Wrangler left location to assist Far Grip with well construction

Pacific Sentinel Standby at Ocean
Patriot

Item Unit Used Quantity

Diesel M3 415
Fresh Water M3 83
Drill Water M3 269
Cement G MT 0
Cement HT (Silica) MT 0
Barite Bulk MT 0
Bentonite Bulk MT 0
Brine BBLS 1325

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

BZU BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

0935 / 0945 8 / 3

BZU BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1205 / 1231 9 / 11 Refuelled with 363 ltrs Jet A1
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