
DRILLING MORNING REPORT # 42
16 Sep 2005 From: R.King/J. Wrenn BASKER - 2

To: J. Ah-Cann

Well Data

Country ! AUSTRALIA

Field ! VIC-RL6

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(MSL) ! 155.5m

RT-ASL(MSL) ! 21.5m

RT-ML ! 177.0m

MDBRT ! 3,414.0m

TVDBRT ! 3,344.6m

Progress ! 64.0m

Days from spud ! 33.50

Days on well ! 41.81

Planned TD MD ! 3,414.0m

Planned TD TVDRT ! 3,344.6m

Cur. Hole Size ! 8.500in

Last Casing OD ! 9.625in

Shoe TVDBRT ! 2,929.0m

Shoe MDBRT ! 2,945.0m

FIT/LOT: ! 13.10ppg / 0.00ppg

AFE Cost ! $24,733,636

AFE No. 34262-PM-05-AF-01-00

Daily Cost ! $0

Cum Cost ! $18,009,762

Current Op @ 0600 Running in hole with 7" liner on 5" DP

Planned Op Run, land and cement 7" liner

Summary of Period 0000 to 2400 Hrs

Ran in hole with 8 1/2" cleanout BHA. Circulated B/U. Pulled out of hole. Made up Baker cement stand and pressure tested to 5000 psi. Ran 18 joints
of 7" liner

Operations For Period 0000 Hrs to 2400 Hrs on 16 Sep 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PC P TI 0000 0030 0.50 3,414.0m Continued to run in hole with 8 1/2" BHA for wiper trip before 7" liner

PC P TI 0030 0700 6.50 3,414.0m Ran 8 1/2" BHA on 5" DP to 3414m
Filled pipe every 25 stands of DP
No resistance or drag on way in hole

PC P CMD 0700 0900 2.00 3,414.0m Circulated and conditioned mud prior to POOH for running 7" liner
Total trip gas of 39% recorded at bottoms up

PC P TO 0900 1630 7.50 3,414.0m Flow checked well at TD before POOH
Pulled out of hole 5 stands wet - hole condition good
Pumped slug and pulled out of hole to shoe
Flow checked well at shoe - OK
Took rotational checks at shoe while flow checking
Continued out of hole with cleanout BHA
Flow checked well before pulling BHA through BOP

PC P HBHA 1630 1730 1.00 3,414.0m Held JSA
Laid down 8 1/2" BHA

PC P PT 1730 1900 1.50 3,414.0m Picked up and made up Baker cementing head to double of DP
Rigged up and pressure tested cement head to 5000 psi with Dowell - OK
Rigged down testing gear and racked stand with cement head back in derrick

PC P RRC 1900 1930 0.50 3,414.0m Held JSA for running liner and rigged up floor for running 7" liner

PC P CRN 1930 2400 4.50 3,414.0m Picked up 7" shoe and tested with water - OK
Picked up 7" float and tested with water - OK
Made up shoe to float then tested back pressure capability of shoe track - OK
Continued to RIH with 7" liner as per running list
Ran 18 joints of 7" liner at report time

Operations For Period 0000 Hrs to 0600 Hrs on 17 Sep 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PC P CRN 0000 0300 3.00 3,414.0m Continued to run 7" liner as per running list
Filled liner up every 5 joints

PC P CRN 0300 0400 1.00 3,414.0m Picked up and made up 7" liner hanger, ZXP packer and running tool to 7" liner string

PC P CIC 0400 0430 0.50 3,414.0m Rigged down 7" liner running gear, Made up 5" DP running gear
Picked up first stand of 5" DP running string and circulated 110% casing contents

PC P CRN 0430 0600 1.50 3,414.0m Continued running 7" liner on 5" DP
Rabbiting each stand of 5" DP with a 2 5/8" OD rabbit
Filled string every 5 stands

Phase Data to 2400hrs, 16 Sep 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 154.5 06 Aug 2005 12 Aug 2005 154.50 6.437 0.0m

ANCHORING(A) 32 12 Aug 2005 13 Aug 2005 186.50 7.771 0.0m

PRESPUD(PS) 8.5 13 Aug 2005 14 Aug 2005 195.00 8.125 0.0m
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Phase Data to 2400hrs, 16 Sep 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

CONDUCTOR CASING(CC) 9.5 14 Aug 2005 14 Aug 2005 204.50 8.521 209.0m

CONDUCTOR HOLE(CH) 18.5 14 Aug 2005 15 Aug 2005 223.00 9.292 209.0m

SURFACE HOLE(SH) 33 15 Aug 2005 16 Aug 2005 256.00 10.667 1,006.0m

SURFACE CASING(SC) 24.5 16 Aug 2005 17 Aug 2005 280.50 11.687 1,006.0m

RISER AND BOP STACK(BOP) 35 17 Aug 2005 19 Aug 2005 315.50 13.146 1,006.0m

EVALUATION PHASE (1)(E1) 16.5 19 Aug 2005 03 Sep 2005 332.00 13.833 2,741.0m

INTERMEDIATE HOLE(IH) 404.5 19 Aug 2005 05 Sep 2005 736.49 30.687 2,956.0m

INTERMEDIATE CASING(IC) 50.5 05 Sep 2005 07 Sep 2005 786.99 32.791 2,956.0m

PRODUCTION HOLE(PH) 96 07 Sep 2005 11 Sep 2005 882.99 36.791 3,414.0m

EVALUATION PHASE (2)(E2) 95.5 11 Sep 2005 15 Sep 2005 978.49 40.770 3,414.0m

PRODUCTION CASING/LINER(PC) 25 15 Sep 2005 16 Sep 2005 1,003.49 41.812 3,414.0m

WBM Data Cost Today $ 25920

Mud Type: PHPA / KCl /
Glycol

Sample-From: Active

Time: 08:30

Weight: 9.40ppg

Temp:

API FL: 5.3cc/30min

Filter-Cake: 1/32nd"

HTHP-FL:

HTHP-cake:

Cl: 30000mg/l

K+C*1000: 4%

Hard/Ca: 520mg/l

MBT: 5

PM: 0

PF: 0

Solids(%vol): 7%

H2O: 93%

Oil(%):

Sand:

pH: 8.2

PHPA: 0ppb

Viscosity 53sec/qt

PV 15cp

YP 35lb/100ft²

Gels 10s 11

Gels 10m 16

Fann 003 10

Fann 006 12

Fann 100 32

Fann 200 43

Fann 300 50

Fann 600 65

Comment Cumulative cost $ 351,588.84

Bit # 7 Wear I O1 D L B G O2 R

w 3 3 BT A E 1 WT TD

Bitwear Comments:

Size ("): 8.500in IADC# 517 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Hughes WOB(avg) 25.00klb No. Size

1 32/32nd"

2 14/32nd"

Progress 64.0m Cum. Progress 232.0m

Type: Rock RPM(avg) 110 On Bottom Hrs 12.3h Cum. On Btm Hrs 43.5h

Serial No.: 6035573 F.Rate 15.95bpm IADC Drill Hrs 14.0h Cum IADC Drill Hrs 49.5h

Bit Model MX-20D SPP 4050psi Total Revs Cum Total Revs 0

Depth In 3,414.0m HSI ROP(avg) 5.20 m/hr ROP(avg) 5.33 m/hr

Depth Out 3,414.0m TFA 1.86 . .

Bit Comment

BHA # 9

Weight(Wet) ! 24.00klb Length ! 178.6m Torque(max) ! D.C. (1) Ann Velocity ! 0fpm

Wt Below Jar(Wet) ! 25.00klb String ! Torque(Off.Btm) ! D.C. (2) Ann Velocity ! 0fpm

! Pick-Up ! Torque(On.Btm) ! H.W.D.P. Ann Velocity ! 0fpm

! Slack-Off ! ! D.P. Ann Velocity ! 0fpm

BHA Run Description ! Wiper trip to clean hole before running liner

BHA Run Comment !

Equipment Length OD ID Serial # Comment

! HWDP ! 27.57m ! 5.000in ! 3.000in ! !

! HWDP ! 109.89m ! 5.000in ! 3.000in ! !

! Drilling Jars ! 9.86m ! 6.500in ! 2.750in ! 768-821 !

! Drill Collar ! 18.66m ! 6.500in ! 2.875in ! !

! Stab ! 1.91m ! 8.250in ! 2.750in ! A265 !

! Drill Collar ! 9.38m ! 6.500in ! 2.875in ! 144-57 !

! Bit Sub ! 0.95m ! 6.500in ! 2.750in ! 1860045 !

! Bit ! 0.34m ! 8.500in ! ! 6035573 !
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Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 162.9

Bentonite Bulk MT 0 95.1

Diesel m3 0 12.4 425.1

Fresh Water m3 0 13.8 683.2

Drill Water m3 30 30 493.0

Cement G MT 0 123.1

Cement HT (Silica) MT 0 0 67.5

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 Oilwell 1700PT 6.000 9.32 97

2 National
12-P-160

6.000 9.32 97

3 National
12-P-160

6.000 9.32 97

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 209.00 209.00 174.50

13 3/8" 1000.00 1000.00 173.53 173.53 14.17

9 5/8" 2945.00 2928.87 173.82 173.82 13.10

Personnel On Board

Company Pax Comment

DOGC 47 All Diamond Personnel

UPSTREAM PETROLEUM 5 Operator Personnel

ESS 8 Catering Personnel

DOWELL SCHLUMBERGER 2 Cementing

GEOSERVICES OVERSEAS S.A. 2 Mud Loggers

FUGRO SURVEY LTD 3 ROV personnel

M-1 AUSTRALIA PTY LTD 2 Mud Engineers

WEATHERFORD AUSTRALIA PTY LTD 4 Casing running Personnel

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 6 Wireline crew

DOGC 3 NDT Inspectors and BOP Technician

PETROLAB 2 Completions

BAKER OIL TOOLS (AUSTRALIA) PTY LTD 1 Baker liner running personnel

SCOTTECH 1 Wellbore cleanout equipment specialist

TRANSPEC 4 Mud pit cleaning personnel

THE EXPRO GROUP 6 Well test personnel

Total 96

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 11 Sep 2005 5 Days Complete abandon rig drill

BOPE Test 28 Aug 2005 19 Days Complete BOP test

Environental Issue 18 Jun 2005 90 Days Environmental spill drill

Fire Drill 11 Sep 2005 5 Days Rig fire drill

JSA 16 Sep 2005 0 Days Drill=9, Deck=9, Welder=1,

Man Overboard Drill 10 Sep 2005 6 Days Man overboard drill

STOP Card 16 Sep 2005 0 Days 7 x corrective, 2 x positive

Shakers, Volumes and Losses Data

Available 1,930bbl

Active 442bbl

Losses 308bbl

Equipment 20bbl

Equip. Descr. Mesh Size

Shaker1 VSM100 4 X 230
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Shakers, Volumes and Losses Data

Hole 988bbl

Brine 500bbl

Dumped 288bbl Equip. Descr. Mesh Size

Shaker2 VSM100 4 X 230

Shaker3 VSM100 4 X 230

Shaker4 VSM100 3 x 200, 1 X 165

Marine

Weather on 16 Sep 2005 Rig Support

Anchors Tension (klb)

1 258.0

2 262.0

3 231.0

4 262.0

5 271.0

6 273.0

7 304.0

8 304.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 8kn 90.0deg 1,005.0mbar 13C° 0.3m 90.0deg 3s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

253.0deg 480.00klb 5,203.80klb 4.0m 225.0deg 8s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Wrangler 13:30hrs 15th Sept 06:30hrs 16th Sept En route to Melbourne
ETA 06:00 hrs 17th
Sept

Item Unit Used Quantity

Diesel M3 473.7
Fresh Water M3 307
Drill Water M3 317
Cement G MT 0
Cement HT (Silica) MT 0
Barite Bulk MT 42
Bentonite Bulk MT 0
Brine BBLS 970

Figures quoted on bulk report are figures when left the rig for Melbourne

Pacific Sentinel Standby at Ocean
Patriot

Item Unit Used Quantity

Diesel M3 397.5
Fresh Water M3 77
Drill Water M3 269
Cement G MT 0
Cement HT (Silica) MT 0
Barite Bulk MT 0
Bentonite Bulk MT 0
Brine BBLS 380

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

BZU BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1055 / 1119 11 / 10 Refueled with 663 ltrs Jet A1
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