
DRILLING MORNING REPORT # 44
18 Sep 2005 From: R.King/J. Wrenn BASKER - 2

To: J. Ah-Cann

Well Data

Country ! AUSTRALIA

Field ! VIC-RL6

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(MSL) ! 155.5m

RT-ASL(MSL) ! 21.5m

RT-ML ! 177.0m

MDBRT ! 3,414.0m

TVDBRT ! 3,344.6m

Progress ! 0.0m

Days from spud ! 35.50

Days on well ! 43.81

Planned TD MD ! 3,414.0m

Planned TD TVDRT ! 3,344.6m

Cur. Hole Size ! 8.500in

Last Casing OD ! 9.625in

Shoe TVDBRT ! 2,929.0m

Shoe MDBRT ! 2,945.0m

FIT/LOT: ! 13.10ppg / 0.00ppg

AFE Cost ! $24,733,636

AFE No. 34262-PM-05-AF-01-00

Daily Cost ! $0

Cum Cost ! $18,009,762

Current Op @ 0600 Scraping and circulating top packer setting depth at 2968m

Planned Op Run in hole to PBTD. Dispace hole to seawater and clean up well. Displace hole to inhibited brine

Summary of Period 0000 to 2400 Hrs

Completed coming out of hole with liner running tools. Laid down cement stand from derrick. Made up jetting sub and jetted wellhead. Ran in hole and
set BOP test plug with 30K down. Tested BOP's. Pulled out of hole with test assembly. Made up SPS well cleanout assy and ran in hole with same

Operations For Period 0000 Hrs to 2400 Hrs on 18 Sep 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PC P TO 0000 0500 5.00 3,414.0m Continued to pull out of hole with 7" liner running string.
Broke down and laid out liner hanger running tool

PC P HBHA 0500 0630 1.50 3,414.0m Laid down cement stand from derrick

PC TP
(RE)

TI 0630 0730 1.00 3,414.0m Repaired air operated elevators

C P TI 0730 0830 1.00 3,414.0m Made up jetting tool and ran in hole with 6 x stands of HWDP and 1 x stands of 5" DP

PC P CHC 0830 0930 1.00 3,414.0m Washed and jetted wellhead and BOP's

PC P TI 0930 1030 1.00 3,414.0m Picked up BOP test tool then picked up 6m pup joint and ran in hole with another 6
stands of DP. First single above test tool painted white

PC P PT 1030 1700 6.50 3,414.0m Tested BOP and C & K manifold to 500 / 5000 psi for 5 / 10 mins.
Tested annulars to 500 / 4500 psi for 5 / 10 mins
Tested BOP on yellow pod. Function tested BOP on Blue pod

PC P TO 1700 1800 1.00 3,414.0m Pulled out of hole with test tool and jet sub.
Laid down test tool and jet sub

PC P CRF 1800 1830 0.50 3,414.0m Rigged down all test lines and cleared rig floor ready for picking up tubulars

C P PUP 1830 2230 4.00 3,414.0m Rigged up for and picked up SPS cleanout BHA.
Picked up 15 joints of 3 1/2" HWDP and 41 joints of 3 1/2" DP

C P PUP 2230 2300 0.50 3,414.0m Rigged down 3 1/2" handling gear
Rigged up 5" handling gear

C P TI 2300 2400 1.00 3,414.0m RIH with 3 1/2" scraper assy on 5" HWDP

Operations For Period 0000 Hrs to 0600 Hrs on 19 Sep 2005
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

C P TI 0000 0530 5.50 3,414.0m Continued to RIH with cleanout assy on 5" DP

At 1000m, circulated at 853gpm, 3500 psi - 60 rpm, 2K torque
At 2000m, circulated at 853gpm, 4200 psi - 60 rpm, 2K torque

Picked up and made up SABS tools on btm of std 69
Continued to RIH drifting DP with 2 5/8" drift

C P CIC 0530 0600 0.50 3,414.0m Reciprocated the 7" casing scraper at 2968m
Worked scraper from 1 stand above to 1 stand below depth
Circulated at 3950 psi with 60 rpm

Phase Data to 2400hrs, 18 Sep 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 154.5 06 Aug 2005 12 Aug 2005 154.50 6.437 0.0m

ANCHORING(A) 32 12 Aug 2005 13 Aug 2005 186.50 7.771 0.0m

PRESPUD(PS) 8.5 13 Aug 2005 14 Aug 2005 195.00 8.125 0.0m

CONDUCTOR CASING(CC) 9.5 14 Aug 2005 14 Aug 2005 204.50 8.521 209.0m
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Phase Data to 2400hrs, 18 Sep 2005

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

CONDUCTOR HOLE(CH) 18.5 14 Aug 2005 15 Aug 2005 223.00 9.292 209.0m

SURFACE HOLE(SH) 33 15 Aug 2005 16 Aug 2005 256.00 10.667 1,006.0m

SURFACE CASING(SC) 24.5 16 Aug 2005 17 Aug 2005 280.50 11.687 1,006.0m

RISER AND BOP STACK(BOP) 35 17 Aug 2005 19 Aug 2005 315.50 13.146 1,006.0m

EVALUATION PHASE (1)(E1) 16.5 19 Aug 2005 03 Sep 2005 332.00 13.833 2,741.0m

INTERMEDIATE HOLE(IH) 404.5 19 Aug 2005 05 Sep 2005 736.49 30.687 2,956.0m

INTERMEDIATE CASING(IC) 50.5 05 Sep 2005 07 Sep 2005 786.99 32.791 2,956.0m

PRODUCTION HOLE(PH) 96 07 Sep 2005 11 Sep 2005 882.99 36.791 3,414.0m

EVALUATION PHASE (2)(E2) 95.5 11 Sep 2005 15 Sep 2005 978.49 40.770 3,414.0m

PRODUCTION CASING/LINER(PC) 66.5 15 Sep 2005 18 Sep 2005 1,044.99 43.541 3,414.0m

COMPLETION(C) 6.5 18 Sep 2005 18 Sep 2005 1,051.49 43.812 3,414.0m

WBM Data Cost Today $ 4441

Mud Type: PHPA / KCl /
Glycol

Sample-From: Active

Time: 10:00

Weight: 9.40ppg

Temp:

API FL: 4.6cc/30min

Filter-Cake: 1/32nd"

HTHP-FL:

HTHP-cake:

Cl: 29000mg/l

K+C*1000: 4%

Hard/Ca: 520mg/l

MBT: 5

PM: 0

PF: 0

Solids(%vol): 8%

H2O: 92%

Oil(%):

Sand:

pH: 8.2

PHPA: 0ppb

Viscosity 54sec/qt

PV 15cp

YP 35lb/100ft²

Gels 10s 11

Gels 10m 16

Fann 003 10

Fann 006 12

Fann 100 32

Fann 200 43

Fann 300 50

Fann 600 65

Comment Cumulative cost $ 357,448.83

Bit # 8 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 6.000in IADC# 1 - 2 - 7 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED HYCALOG WOB(avg) No. Size

3 32/32nd"

Progress Cum. Progress 0.0m

Type: Rock RPM(avg) On Bottom Hrs Cum. On Btm Hrs 0.0h

Serial No.: PB 4596 F.Rate IADC Drill Hrs Cum IADC Drill Hrs 0.0h

Bit Model SL 12KPR SPP Total Revs Cum Total Revs 0

Depth In 3,414.0m HSI ROP(avg) N/A ROP(avg) 0.00 m/hr

Depth Out TFA . .

Bit Comment Cleanout run for completion

BHA # 10

Weight(Wet) ! Length ! 3,220.4m Torque(max) ! D.C. (1) Ann Velocity ! 0fpm

Wt Below Jar(Wet) ! String ! Torque(Off.Btm) ! D.C. (2) Ann Velocity ! 0fpm

! Pick-Up ! Torque(On.Btm) ! H.W.D.P. Ann Velocity ! 0fpm

! Slack-Off ! ! D.P. Ann Velocity ! 0fpm

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Serial # Comment

! Bit ! 0.20m ! 6.000in ! ! PB4596 !

! Bit Sub ! 0.53m ! 4.625in ! ! TS 704 !

! 3 1/2" HWDP ! 9.40m ! 3.500in ! ! !

! 7" Scraper ! 1.68m ! 7.000in ! ! 250555 !

! 3 1/2" HWDP ! 131.67m ! 3.500in ! ! !

! 3 1/2" DP ! 393.32m ! 3.500in ! ! !

! X/O ! 0.36m ! 6.562in ! ! !

! 9 5/8" Scraper ! 2.25m ! 2.250in ! ! 244003 !

! Well Patroller ! 4.46m ! 6.375in ! ! 250604 !

! 5in HWDP ! 137.73m ! 5.000in ! ! !
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Equipment Length OD ID Serial # Comment

! Drilling Jars ! 9.86m ! 6.325in ! ! 768821 !

! 5in HWDP ! 18.41m ! 5.000in ! ! !

! 5in DP !
1,951.91m

! 5.000in ! ! !

! SABS 101 ! 1.05m ! 6.375in ! ! 250704 !

! SABS 102 ! 1.15m ! 6.375in ! ! 250858 !

! 5in DP ! 554.97m ! 5.000in ! ! !

! Riser Brush ! 1.73m ! 16.438in ! ! 24626 !

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 4.68 158.2

Bentonite Bulk MT 0 95.1

Diesel m3 0 8.9 402.3

Fresh Water m3 0 16.6 654.1

Drill Water m3 246.6 48 571.3

Cement G MT 0 123.1

Cement HT (Silica) MT 0 0 54.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 Oilwell 1700PT 6.000 9.32 97

2 National
12-P-160

6.000 9.32 97

3 National
12-P-160

6.000 9.32 97

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

4 "

30 " 209.00 209.00 174.50

13 3/8" 1000.00 1000.00 173.53 173.53 14.17

9 5/8" 2945.00 2928.87 173.82 173.82 13.10

7 " 3413.00 3343.59 2853.94 2847.43

Personnel On Board

Company Pax Comment

DOGC 45 All Diamond Personnel

UPSTREAM PETROLEUM 5 Operator Personnel

ESS 8 Catering Personnel

DOWELL SCHLUMBERGER 2 Cementing

GEOSERVICES OVERSEAS S.A. 2 Mud Loggers

FUGRO SURVEY LTD 3 ROV personnel

M-1 AUSTRALIA PTY LTD 2 Mud Engineers

WEATHERFORD AUSTRALIA PTY LTD 4 Casing running Personnel and SPS Engineer

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 6 Wireline crew

DOGC 2 NDT Inspectors

PETROLAB 2 Completions

WELL DYNAMICS 3 Smart completion personnel

SCOTTECH 1 Brine filtering equipment specialist

HALLIBURTON AUSTRALIA PTY LTD 1 Smart completions personnel

THE EXPRO GROUP 8 Well test personnel

Total 94
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HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 18 Sep 2005 0 Days Complete abandon rig drill

BOPE Test 18 Sep 2005 0 Days Complete BOP test

Environental Issue 18 Jun 2005 92 Days Environmental spill drill

Fire Drill 18 Sep 2005 0 Days Rig fire drill

JSA 18 Sep 2005 0 Days Drill=8, Deck=4, Welder=1,
SubSea = 1

Man Overboard Drill 10 Sep 2005 8 Days Man overboard drill

STOP Card 18 Sep 2005 0 Days 9 x corrective, 2 x positive

Shakers, Volumes and Losses Data

Available 2,751bbl

Active 279bbl

Hole 923bbl

Mixing 151bbl

Brine 1,398bbl

Losses 223bbl

Surface 8bbl

Dumped 215bbl

Equip. Descr. Mesh Size

Shaker1 VSM100 4 X 230

Shaker2 VSM100 4 X 230

Shaker3 VSM100 4 X 230

Shaker4 VSM100 3 x 200, 1 X 165

Marine

Weather on 18 Sep 2005 Rig Support

Anchors Tension (klb)

1 256.0

2 260.0

3 231.0

4 262.0

5 276.0

6 271.0

7 304.0

8 302.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

9.0nm 12kn 90.0deg 1,017.0mbar 12C° 0.5m 90.0deg 4s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

253.0deg 480.00klb 5,372.80klb 2.0m 180.0deg 7s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Wrangler 16:15hrs 18 Sept 06:30hrs 16th Sept Cargo being offloaded Item Unit Used Quantity

Diesel M3 430.2
Fresh Water M3 302
Drill Water M3 394
Cement G MT 0
Cement HT (Silica) MT 0
Barite Bulk MT 40
Bentonite Bulk MT 0
Brine BBLS 970

Pacific Sentinel Standby at Ocean
Patriot

Item Unit Used Quantity

Diesel M3 379.8
Fresh Water M3 71
Drill Water M3 0
Cement G MT 0
Cement HT (Silica) MT 0
Barite Bulk MT 0
Bentonite Bulk MT 0
Brine BBLS 380

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

BZU BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1109 / 1127 7 / 9 Refuelled with 342 ltrs Jet A1
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