
5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD Max POB next 5 days 102
Forecast from : Sun, 02 July, 2006 Max POB on Rig 100

Sun 02-Jul-06 Mon 03-Jul-06 Tue 04-Jul-06 Wed 05-Jul-06 Thu 06-Jul-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00 Move off Basker-2, move rig over Basker-3 and in 1:00 1:00 Install tree caps on B3 and B2 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00 Land and latch TRT, install umbilical lines and fu 3:00 3:00 3:00
4:00  4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00 Rig up slickline, one slickline run, Rig down slickl 7:00 Flow well through separator, shut in wel 7:00 7:00
8:00  8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 Install Manifold 36" Pile 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00 Rig up electric line, one e-line run, rig down e-line 13:00 13:00 13:00
14:00 Suspend well and prepare to unlatch riser 14:00  14:00 14:00 14:00
15:00  15:00  15:00 Unlatch & lay out completion riser 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00 Unlatch completion riser, Unlatch guidelines. 23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream 2  Upstream   Upstream   Upstream  1 Upstream 2
3 Diamond 4  Diamond  8 Diamond 8  Diamond  11 Diamond 10
 ESS   ESS   ESS   ESS   ESS 1
1 Fugro (boat) 1  Fugro   Fugro   Fugro   Fugro  
 MI   MI   MI   MI  2 Baroid  
 Dowell   Dowell   Dowell   Dowell   Dowell  
 Geoservices   Geoservices   Geoservices   Geoservices   Geoservices  
 Cameron   Cameron   Cameron   Cameron   Cameron  
6 Schlumberger   Schlumberger   Schlumberger 6  Schlumberger   Schlumberger  
 Sperry   Sperry   Weatherford   Sperry   Sperry  
 Weatherford   Weatherford  3 Fugro Surveyor   Weatherford   Weatherford 2
1 Tasman 1     1 Anadrill electrician      2 Anadrill 1
1 Swire extra crew (boat) 1          2 Trident  
1 Farstad extra crew (boat) 1          3 MO47  

13 10   12 14   21 16
99 99 97 97 102

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
     
     
     
     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Far Grip to Eden Far Grip from Eden Far Grip at Rig Far Grip at Rig  
     

Wrangler at Rig VESSEL MOVEMENTS Wrangler at Rig Wrangler at Rig  
     
     

Sun 02-Jul-06 Mon 03-Jul-06 Tue 04-Jul-06 Wed 05-Jul-06 Thu 06-Jul-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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