
6 DAY OPERATIONAL FORECAST
Well..................... BASKER - 2 OCEAN PATRIOT INPUTS IN RED  ONLY

Date........................ 26-Aug-05 Max beds on rig 96
Initial POB............ 79 Max POB next 6 days 69

Friday 26 Aug Saturday 27 Aug Sunday 28 Aug Monday 29 Aug Tuesday 30 Aug Wednesday 31 Aug
0:00 Pulling BOP Stack 0:00 Repair BOP stack 0:00  0:00 Run BOP Stack - Test conncetor and pull storm 0:00  0:00  
1:00  1:00  1:00  1:00  1:00  1:00  
2:00  2:00  2:00  2:00  2:00  2:00  
3:00  3:00  3:00  3:00  3:00  3:00  
4:00  4:00  4:00  4:00  4:00  4:00  
5:00  5:00  5:00  5:00  5:00  5:00  
6:00  6:00  6:00  6:00  6:00  6:00  
7:00  7:00  7:00  7:00  7:00  7:00  
8:00  8:00  8:00  8:00  8:00  8:00  
9:00  9:00  9:00  9:00  9:00  9:00  
10:00  10:00  10:00  10:00  10:00  10:00  
11:00  11:00  11:00  11:00  11:00 Drill ahead -12-1/4" hole 11:00  
12:00  12:00  12:00  12:00  12:00  12:00  
13:00 13:00  13:00  13:00  13:00  13:00  
14:00  14:00  14:00  14:00  14:00  14:00  
15:00  15:00  15:00  15:00  15:00  15:00  
16:00  16:00  16:00  16:00  16:00 16:00  
17:00 17:00  17:00  17:00  17:00  17:00  
18:00  18:00  18:00  18:00  18:00  18:00  
19:00  19:00  19:00  19:00  19:00  19:00  
20:00 Inspect BOP Stack 20:00  20:00  20:00  20:00  20:00  
21:00  21:00  21:00  21:00  21:00  21:00  
22:00  22:00  22:00  22:00  22:00  22:00  
23:00  23:00  23:00  23:00  23:00  23:00  

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
    
  
  
  
      

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
DODI spares - Ram Bonnet Ram Blocks      

Food   
Drill pipe   

Tree     
     

(To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig)
 Baker 1 Baker  Upstream Upstream Upstream 2 Upstream 2
4 Diamond 6  Diamond   Diamond   Diamond  3 Diamond 3  Diamond  
2 ESS 2  ESS   ESS  ESS ESS ESS

Fugro  Fugro Fugro Fugro Fugro Fugro
 MI   MI   MI  MI  MI  MI
 Dowell   Dowell  Dowell Dowell Dowell Dowell
 Geoservices   Geoservices   Geoservices  Geoservices  Geoservices  Geoservices
 Cameron 2  Cameron   Cameron  Cameron  Cameron Cameron
 Schlumberger 5  Schlumberger   Schlumberger  Schlumberger  Schlumberger Schlumberger
 Sentinel  Diamond 3rd Party  Sperry DD Diamond 3rd Party Diamond 3rd Party Diamond 3rd Party
 Sperry   Sentinel  3rd patry Diamond  Weatherford  Weatherford  Sperry  

  Sperry    Sperry  Sperry
6 16 0 0 0 0 0 0 3 3 2 2

POB 69 POB 69 POB 69 POB 69 POB 69 POB 69
VESSELS VESSELS VESSELS VESSELS VESSELS

      
Pacific Wrangler - Hold Melb DODI parts. Pacific Wrangler - leave Melb Pacific Wrangler -  Rig Pacific Wrangler at rig. Pacific Wrangler at rig. Pacific Wrangler at rig.

Pacific Sentinel at Rig Pacific Sentinel Rig Pacific Sentinel to Melb 07:00 leave rig. Pacific Sentininel Melb Pacific Sentinel  Melb Pacific Sentininel crew change
 

Friday 26 Aug Saturday 27 Aug Sunday 28 Aug Monday 29 Aug Tuesday 30 Aug

EQUIPMENT TO RIG

Wednesday 31 Aug

EQUIPMENT FROM RIG

VESSELS

EQUIPMENT TO RIG


