
5 DAY TECHNICAL LIMIT FORECAST

Well : Basker 2 Drill, Complete & Clean-up Max POB next 5 days 94
Forecast from : Thu, 01 Sep, 2005 Max POB on Rig 100

Thu 01-Sep-05 Fri 02-Sep-05 Sat 03-Sep-05 Sun 04-Sep-05 Mon 05-Sep-05
0:00 Drill 12.25" hole to csg point at 2962mMD with F 0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00  4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 Velocity survey 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 Condition hole, Rig up Run & Cement 9.625" cs 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream   Upstream   Upstream   Upstream   Upstream  
9 Diamond 11 1 Diamond 3  Diamond   Diamond   Diamond  
 ESS  4 ESS 4  ESS   ESS   ESS  
 Fugro   Fugro   Fugro   Fugro   Fugro  
 MI  1 MI 1  MI   MI   MI  
 Dowell   Dowell   Dowell   Dowell   Dowell  
 Geoservices   Geoservices   Geoservices   Geoservices   Geoservices  
 Cameron  2 Cameron   Cameron   Cameron   Cameron  
7 Schlumberger   Schlumberger   Schlumberger   Schlumberger   Schlumberger  
1 Sperry 1  Sperry   Sperry   Sperry   Sperry  
 Weatherford  6 Weatherford   Weatherford   Weatherford   Weatherford  
 Diamond 3rd party   Diamond 3rd party   Diamond 3rd party   Diamond 3rd party   Diamond 3rd party  
 Baker   Baker   Baker   Baker   Baker  
               

17 12 14 8       
88 94 94 94 94

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
MT Containers     

Trash     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
MT trash bins     

7" liner     
Drill pipe and collars     

Fugro ROV tools     
  1000sx HTB   
  Barite?   
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
Sentinel at rig Sentinel at rig.    
Wrangler at rig Wrangler to Melbourne    

     
     
     
     

Thu 01-Sep-05 Fri 02-Sep-05 Sat 03-Sep-05 Sun 04-Sep-05 Mon 05-Sep-05

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements

1/09/2005 Basker 2 Forecast 10:50 AM


