
5 DAY TECHNICAL LIMIT FORECAST

Well : Basker 2 Drill, Complete & Clean-up Max POB next 5 days 90
Forecast from : Mon, 05 Sep, 2005 Max POB on Rig 100

Mon 05-Sep-05 Tue 06-Sep-05 Wed 07-Sep-05 Thu 08-Sep-05 Fri 09-Sep-05
0:00 Drill 12.25" hole to csg point at 2962mMD (assu 0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00  4:00  4:00 4:00 Drill 8.5" hole to 3360m  with GR-Res  FEWD to 4:00 Circulate, POH, stand back out BHA  to log with
5:00  5:00 Pull w/bushing. 5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00  Rig up, Run & Cmt 9.625" csg. 7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 Set & test Seal assy. POOH with R/tool 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 Lay out 12-1/4" BHA. Make up 8.5in BHA, 15:00 15:00
16:00  16:00  16:00 16:00 16:00 Rig up & run wireline logs (3 runs including 2 M
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 RIH, drill shoe track, conduct FIT 20:00 20:00
21:00 Circ btms up.POOH. Stand back BHA 21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream   Upstream   Upstream  3 Upstream   Upstream 3
 Diamond  7 Diamond 7  Diamond   Diamond   Diamond  
 ESS  1 ESS   ESS 1  ESS 1  ESS  
 Fugro  3 Fugro 3  Fugro   Fugro   Fugro  
 MI   MI  1 MI 1  MI   MI  
 Dowell   Dowell   Dowell   Dowell   Dowell  
 Geoservices  2 Geoservices 2 1 Geoservices 1  Geoservices   Geoservices 4
 Cameron   Cameron   Cameron 2  Cameron   Cameron  
 Schlumberger   Schlumberger  8 Schlumberger   Schlumberger   Schlumberger  
 Sperry   Sperry   Sperry  1 Sperry 1  Sperry 5
 Weatherford   Weatherford   Weatherford 6  Weatherford  6 Weatherford  
 Diamond 3rd party   Diamond 3rd party   Diamond 3rd party   Diamond 3rd party   Diamond 3rd party  
 Baker   Baker   Baker   Baker   Baker  
               

  13 12 10 11 4 2 6 12
88 89 88 90 84

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
  Excess 9-5/8" Csg / hanger   
  Rubbish skips   
  12-1/4" BHA   
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     

 Load 83 MT HTB     
Barite 40MT   Barite 40MT  

DOGC DP, HWDP, DC   Completion Equipment  
   2000 bbl  18% KCl brine  
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Load P-Wrangler & sail to rig   Load P-Sentimnal & sail to rig  
P Sentinal  @ rig P Sentinal & P-Wrangle @ rig P-Sentinal to Melb   

     
     
     

Mon 05-Sep-05 Tue 06-Sep-05 Wed 07-Sep-05 Thu 08-Sep-05 Fri 09-Sep-05

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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