
5 DAY TECHNICAL LIMIT FORECAST

Well : Basker 2 Drill, Complete & Clean-up Max POB next 5 days 96
Forecast from : Tue, 13 Sep, 2005 Max POB on Rig 100

Tue 13-Sep-05 Wed 14-Sep-05 Thu 15-Sep-05 Fri 16-Sep-05 Sat 17-Sep-05
0:00 Rig up & run wireline logs (4 runs including 2 M 0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00 Jet clean BOP and wellhead, POOH.
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00  4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00
9:00  9:00 Wiper trip prior to running liner 9:00 9:00 9:00

10:00  10:00 Run 7" liner & cement 10:00 Pressure test BOPs & casing/liner 10:00 10:00 POOH while laying out DP. Lay out 8-1/2" BHA
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 Run “Well Patroller” to clean up well, circulate w 22:00 22:00 Rig up Schlumberger electricline run CBL/VDL/
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream  1 Upstream - Drilling 1 2 Upstream/ Comp sups/Geos 2  Upstream   Upstream  
8 Diamond 8  Diamond  12 Diamond 12 5 Diamond 4  Diamond  
3 Diamond Extra   Diamond Extra 2  Diamond Extra   Diamond Extra 3    
   1 MI 1    2 ESS 2    
   1 Geoservices 1          
3 Weatherford   Schlumberger - VSP 1 1 Dowell 1 2 Well Dynamics     
1 Scottech   Sperry 2  Schlumberger/MDT 1 2 Halliburtom Completion     
1 Baker - Liner  1 Weatherford / SPS  3 Expro test   Baker - Liner 1    
 Geoservices 4 2 Expro - Test   Transpac 4  Weatherford / SPS 1    
2 Schlumberger 2  Transpac 4    2 Expro WL     
 Sperry 2        Scottech 1    
4 Transpac         Expro WL     
          Scottech 1    
               

22 16 6 12 18 20 13 12   
96 90 88 89 89

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
     
     
     
     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     
     

Sentinel at rig Sentinel enroute to Melb Sentinel departs Melb pm Sentinal arrives rig pm Sentinel @ rig
Wrangler enroute to rig Wrangler @ rig Wrangler @ rig Wrangler released to construction Wrangler to construction

   Far Grip to construction Far Grip to construction
     

Tue 13-Sep-05 Wed 14-Sep-05 Thu 15-Sep-05 Fri 16-Sep-05 Sat 17-Sep-05

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements

P:\ANZON\DR - Drilling\06 Well Files\01 Basker 2\01 Drilling\02 Operations\DDR's\Lookaheads\050912 - from Rig for logistics13/09/20059:57 AMNOTE: THIS FORECAST IS  SUBJECT TO CHANGE TO MEET OPERATIONAL REQUIREMENTS


