
5 DAY TECHNICAL LIMIT FORECAST

Well : Basker 2 Drill, Complete & Clean-up Max POB next 5 days 96
Forecast from : Sun, 18 Sep, 2005 Max POB on Rig 100

Sun 18-Sep-05 Mon 19-Sep-05 Tue 20-Sep-05 Wed 21-Sep-05 Thu 22-Sep-05
0:00 Run 7" liner & cement 0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00 Pull wear bushing
2:00  2:00  2:00 POOH while laying out DP. Lay out 8-1/2" BHA 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00  4:00  4:00 4:00 4:00 Rig up tubular handling equipment
5:00  5:00  5:00 5:00 5:00
6:00 Pressure test BOPs 6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00 Run Lead Impression Tool on completion riser (
8:00  8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00 Activate LIT to determine TH spaceout, POOH 
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00 Run 3-1/2" Lower Completion String (~20 jts/as
14:00 Run scraper/well patroller. circ well clean, spot 14:00  14:00 Rig up Schlum electricline run CBL/VDL/GR/CC 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00 Run 3-1/2" IDHC Completion String (~18 jts/ass
17:00  17:00 Jet clean BOP and wellhead, POOH. 17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 RIH and perforate overbalanced (2 runs, 4 inter 20:00 20:00
21:00  21:00  21:00 21:00 Run gauge ring & junk basket to PBTD, POOH 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream  2 Upstream - SS Sup  2 Upstream - IWOC   Upstream   Upstream  
 Diamond (elec-mech) 2  Diamond - Welder 1 2 Diamond 1  Diamond   Diamond  
 Diamond Extra (Oilstate) 1  Diamond Extra   Diamond Extra ( NDT)     1 Diamond Extra ( Crane) 1
       MI 1       
2 Well Dynamics      Geoservices 2       
2 Halliburtom Completion  2 Cameron   Weatherford / SPS 1  Schlumberger 6 1 Dowell 1
 Baker - Liner 1    1 Weatherford tbg 1 1 Cameron  2 Expro - test  
2 Expro /WL   Scottech 1  Petrolab 2 1 Weatherford tbg     
      2 Schlumberger 2 2 Expro - test     
 Transpac 4    2 Expro - test        
1 Schlumberger 1             
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VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     
    P-Wrangler in Melb.

Sentinel @ rig Sentinel @ rig Sentinel @ rig Sentinel @ rig CREW CHANGE
P- Wrangler sail to rig. Off load Wrangler To construction Wrangler to construction Wrangler @ rig - sail to Melb Sail to rig

Far Grip to construction Far Grip to construction    
     

Sun 18-Sep-05 Mon 19-Sep-05 Tue 20-Sep-05 Wed 21-Sep-05 Thu 22-Sep-05

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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