
5 DAY TECHNICAL LIMIT FORECAST

Well : Basker 2 Drill, Complete & Clean-up Max POB next 5 days 93
Forecast from : Tue, 20 Sep, 2005 Max POB on Rig 100

Tue 20-Sep-05 Wed 21-Sep-05 Thu 22-Sep-05 Fri 23-Sep-05 Sat 24-Sep-05
0:00 Circ inhib brine above TOL. Jet clean BOP and 0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 Pull wear bushing 3:00 Run 4-1/2" Completion String (~218 jts/assys, 3 3:00
4:00 POOH while laying out DP. L/ out Jars 4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 Rig up tubular handling equipment 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00
9:00  9:00  9:00 Run Lead Impression Tool on compln riser (~15 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 Activate LIT for TH spaceout, POOH racking ba 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 Run 3-1/2" Lower Completion String (~20 jts/as 15:00 15:00 M/u SSSV, run remaining 4-1/2" (~7 jts/assys, 4
16:00 Rig up Schlum e-line run CBL/VDL/GR/CCL Lo 16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 Run 3-1/2" IDHC Completion String (~18 jts/ass 18:00 18:00
19:00  19:00  19:00 19:00 19:00 Space out completion, change equip to handle 
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00 RIH and perforate overbalanced (2 runs, 4 inter 22:00  22:00 22:00 22:00 M/u & run tubing hanger with 5-1/2" completion 
23:00  23:00 Run gauge ring/ junk basket to PBTD, POOH & 23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
4 Upstream - SS Sup/IWOC   Upstream   Upstream   Upstream   Upstream  
 Diamond - Crew -Welder 1  Diamond   Diamond   Diamond   Diamond  
 Diamond Extra ( NDT) 2    1 Diamond Extra ( Crane) 1 4 ESS 4  ESS  
 MI 1             
 Geoservices 1     Schlumberger 6       
 Weatherford / SPS 1    1 Dowell 1     HELICOPTER MAINTENANCE  
1 Weatherford tbg 1           TBC by 23 seop05  
 Petrolab 2    2 Cameron (1 + trainee)        
2 Schlumberger 2    1 Weatherford tbg        
2 Expro - test     2 Expro - test        
2 Cameron                                                  
 Scottech 1             
               
               

11 12   7 8 4 4   
93 93 92 92 92

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
     
     
     
     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     
     

Sentinel @ rig; to Melb @12:00 Sentinel @ Melb 12:00, sail to rig @18:00 Sentinel @rig 18:00 hrs Sentinel @ rig Sentinel @ rig
Wrangler fm Construction @12:00 Wrangler @ rig Wrangler sail to Melb 18:00hrs Wrangler @ Melb 18:00 hrs Wrangler to rig

   Wrangler crew change  
     

Tue 20-Sep-05 Wed 21-Sep-05 Thu 22-Sep-05 Fri 23-Sep-05 Sat 24-Sep-05

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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