
5 DAY TECHNICAL LIMIT FORECAST

Well : Basker 2 Drill, Complete & Clean-up Max POB next 5 days 95
Forecast from : Wed, 21 Sep, 2005 Max POB on Rig 100

Wed 21-Sep-05 Thu 22-Sep-05 Fri 23-Sep-05 Sat 24-Sep-05 Sun 25-Sep-05
0:00 Rig up Schlum e-line run CBL/VDL/GR/CCL Lo 0:00  0:00 0:00 0:00
1:00 Perforate (2 runs, 4 intervals) - now 5 runs 1:00  1:00 1:00 1:00 M/u & run tubing hanger with 5-1/2" completion 
2:00  2:00 Run gauge ring/ junk basket to PBTD, POOH & 2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00  4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00 Pull wear bushing 6:00 Run 4-1/2" Completion String (~218 jts/assys, 3 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00
9:00  9:00 Rig up tubular handling equipment 9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00 R/u & test Surface Tree & slickline lubricator, la
11:00  11:00  11:00 11:00 11:00
12:00  12:00 Run Lead Impression Tool on compln riser (~15 12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00 Slickline run & set 2.750" X-Selective Test Tool
15:00  15:00 Activate LIT for TH spaceout, POOH racking ba 15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00 Pressure up & set packers, test tubing & annulu
17:00  17:00  17:00 17:00 17:00
18:00  18:00 Run 3-1/2" Lower Completion String (~20 jts/as 18:00 18:00 M/u SSSV, run remaining 4-1/2" (~7 jts/assys, 4 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00 POOH w/ 2.750" X-Selective Test Tool. Close I
21:00  21:00 Run 3-1/2" IDHC Completion String (~18 jts/ass 21:00 21:00 21:00 Test ICV/LV then test SSSV. Re-open SSSV an
22:00  22:00  22:00 22:00 Space out completion, change equip to handle 22:00 RIH & set 4" plug & prong in tubing hanger, pre
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream   Upstream   Upstream   Upstream   Upstream  
 Diamond   Diamond   Diamond   Diamond   Diamond  
   1 Diamond Extra ( Crane) 1 1 Diamond Extra (welder) 1  ESS   ESS  
      4 ESS 4    3 Fugro / ROV  
    Schlumberger 6          
   1 Dowell 1     HELICOPTER MAINTENANCE   Geoservice 1
          TBC by 23 seop05   MI 1
   2 Cameron (1 + trainee??)           
   1 Weatherford tbg           
   2 Expro - test        2 Expro - test  
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EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
     
     
     
     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     
     

Sentinel @ Melb am Sentinel @ rig pm Sentinel @ rig Sentinel Sail @ rig Sentinal to Melb
Wrangler @ rig P-Wrangler dep to Melb pm Wrangler @ Melb pm Wrangler to Rig Wrangler @ rig

  Wrangler crew change   
     

Wed 21-Sep-05 Thu 22-Sep-05 Fri 23-Sep-05 Sat 24-Sep-05 Sun 25-Sep-05

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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