
5 DAY TECHNICAL LIMIT FORECAST

Well : Basker 2 Drill, Complete & Clean-up Max POB next 5 days 93
Forecast Date: Sun, 25 Sep, 2005 Max POB on Rig 100

Forecast End Well: Fri, 30 Sep, 2005
Sun 25-Sep-05 Mon 26-Sep-05 Tue 27-Sep-05 Wed 28-Sep-05 Thu 29-Sep-05

0:00 M/u & run tubing hanger with 5-1/2" completion 0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00 Open both groups and commingle 30 bbls, then
2:00  2:00  2:00 Run Subsea Tree on completion riser 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00  4:00 Rig down tubular handling equipment, rig up to 4:00 4:00 R/u & test slickline lubricator 4:00 Open Lower Group and flow through separator,
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00 R/u slickline lubricator, land hanger. 7:00  7:00 7:00 Retrieve prong & plug from Tubing Hanger, ope 7:00
8:00  8:00 Unlatch & pull BOPs & LMRP on 18-3/4" Marine 8:00 8:00 8:00 Bullhead diesel to below SSSV
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00 Slickline run & set 2.750" X-Selective Test Tool 11:00  11:00 11:00 RIH, open XD SSD, POOH 11:00 Close & leak test SSSV. Close tree valves
12:00  12:00  12:00 12:00 12:00
13:00 Pressure up & set packers, test tubing & annulu 13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 Hold pre-flow meeting, displace tubing to diesel 15:00 Flush riser and surface system with diesel and t
16:00  16:00  16:00 16:00 16:00
17:00 POOH w/ 2.750" X-Selective Test Tool. Close I 17:00  17:00 17:00 17:00
18:00 Test ICV/LV then test SSSV. Re-open SSSV an 18:00  18:00 18:00 18:00
19:00 RIH & set 4" plug & prong in tubing hanger, pre 19:00  19:00 19:00 RIH, close XD SSD, POOH 19:00 Unlatch & pull completion riser
20:00  20:00  20:00 R/u & test flowhead & surface lines, land & latch 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00 Unlatch THRT, POOH & stand back landing stri 22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 Flow through separator, take fluid samples, shu 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream   Upstream   Upstream   Upstream   Upstream - Comp Sup  
 Diamond   Diamond  5 Diamond 5  Diamond  9 Diamond 8
 ESS   ESS  1 Diamond Asst Elec     1  Extra Diamond (dogman) 1
3 Fugro / ROV              
       Weatherford 2       
 Geoservice 1    2 Petrolab        
               
2 Expro - test              
 Well Dynamics 2             
 Halliburtom Completion 1           Petrolab 2
             Cameron 1
               
               
               

5 4   8 7   10 12
92 92 93 93 91

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
 Test Equip Test Equip   
 Completion equip Completion equip   
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
    Sperry FEWD Shack
    BOGC Spud gear
    BSOG Bulks for top hole
     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Sentinal  @ rig Sentinal  @ rig Sentinal  @ rig Sentinal  @ rig, sail to Melb  
Wrangler @ rig Wrangler @ rig Wrangler @ rig Wrangler @ rig Sentinal in Melb. Load, Sail to rig

    CREW CHANGE
    Wrangler @ rig
     

Sun 25-Sep-05 Mon 26-Sep-05 Tue 27-Sep-05 Wed 28-Sep-05 Thu 29-Sep-05

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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